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PREAMBLE
Instructions

On February 17, 2012 the Ministry of Transportation Ontario (MTO) filed a petition
with the Town of LaSalle, in accordance with Section 4 of the Drainage Act. The
purpose of the petition was for an engineer to be appointed by Council to examine and
report on the municipal drains that provide a drainage outlet for the Rt. Hon. Herb
Gray Parkway (formerly known as the Windsor Essex Parkway).

A subsequent letter from the MTO was submitted on January 11, 2013 requesting the
original appointment be in accordance with Section 78 of the Drainage Act and further
defined eight (8) downstream Municipal Drains that are to be reported on as follows:

3" Concession Drain

Howard Avenue Drain

Burke Drain

Cahill Drain

Lennon Drain

Grand Marais Drain

Basin Drain

West Branch of the Cahill Drain (only if required based on analysis of Cahill Drain)

The West Branch of the Cahill Drain is interconnected to the Cahill Drain and provides
an outlet for spillover flows from the Cahill Drain. A report on the West Branch of the
Cahill Drain is provisional only and is dependent on our findings from the hydraulic
analysis performed on the Cahill Drain. If we determine the spillover is such as to
potentially cause an impact on the West Branch of the Cahill Drain, a report on the said
drain will be prepared. If there is determined to be no impact, then a report on the West
Branch of the Cahill Drain will not be required.

Joint Appointment of Enginecr

On January 22, 2013, Council for the Town of LaSalle reconfirmed a joint
appointment of Dillon Consulting Limited (Dillon) and Stantec Consulting Ltd.
(Stantec), each having distinct roles, as outlined below, for the preparation of all
necessary drainage reports in accordance with Section 78 of the Drainage Act, for all
drains serving as an outlet for the Rt. Hon. Herb Gray Parkway.

Subsequently, there was a change made by Council for the Town of LaSalle to appoint
N.J. Peralta Engineering Ltd (Peralta) to assume the responsibilities of Stantec
Consulting Ltd.

The Burke Drain is located almost entirely within the Town of Tecumseh with the
exception being the outlet which crosses Howard Avenue into the Howard Avenue
Drain within the Town of LaSalle.

In November 2015, the Town of Tecumseh requested the assignment for the Burke
Drain be expanded to include the entire drain. The request was accepted by the
Ministry of Transportation and the Town of LaSalle who remains the initiating
municipality.
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Engineer’s Role (Dillon Consulting Limited)

Dillon’s responsibilities are limited to on-site meetings, survey work, hydraulic
analysis and design, detailed watershed determination, and to report thereon the
recommended improvements necessary to each of the above mentioned municipal
drains outlined herein. These reports shall contain all plans, profiles and details
accompanying the recommended drainage works, together with an estimate of costs,
determination of any land allowances and the provision of specifications associated
with the work.

The content, as noted above, is contained within this report under PART A -
TECHNICAL CONSIDERATIONS.

Engineer’s Role (N.J. Peralta Engineering Ltd.)

Peralta’s responsibilities are limited to determination of assessments and provision of
rationale for the distribution of costs against all lands, roads and public utilities affected
by the improvements to the drainage works as outlined by Dillon within each of the
above mentioned municipal drain reports. These assessments shall be prepared for
both the construction and future maintenance of each drain and presented in the form of
assessment schedules.

The content, as noted above, is contained within this report under PART B -
ASSESSMENT CONSIDERATIONS.
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File No. 12-6578-1300

Mayor and Council

Corporation of the Town of LaSalle
5950 Malden Road

LaSalle, Ontario

NOH 1S4

Drainage Report for the

BURKE DRAIN

Town of LaSalle & Town of Tecumseh
County of Essex

Mayor and Council:

PART A - TECHNICAL CONSIDERATIONS

Watershed Description

The Burke Drain, as per the recommended improvements herein, comprises 1,383
metres of open drain and 185 metres of covered drain at its upstream end located
within the Town of Tecumseh. The Burke Drain commences at the original location of
King’s Highway No. 3 and continues southerly along the east side of Outer Drive to
South Talbot Road where it then continues westerly across Outer Drive to its outlet at
the road culvert crossing Howard Avenue Diversion. From this outlet point Burke
Drain flows cross Howard Avenue through an existing 900 mm diameter culvert into
the west side ditch within the Town of LaSalle. The overall watershed area is
approximately 87.69 Ha (216.68 acres). Historically, the majority of the lands within
the watershed had been used for agriculture (approximately 66%) with some low
density residential and commercial development areas along King’s Highway No. 3.
There is little topographic relief and the soils comprising the watershed are generally
poorly drained, classified as a Brookston Clay Loam soil that requires sub-surface tile
drainage for agricultural lands to be productive.

Land Use Changes

With the recent construction of the Rt. Hon. Herb Gray Parkway (The Parkway)
extending over a period of 3 years to its completion in 2015, the land use has
significantly changed within the Burke Drain watershed. Presently, over 75% of the
watershed is used by The Parkway with less than 25% for agriculture purposes. The
Parkway is an integrated transportation corridor consisting of a six (6) lane extension
of the King’s Highway No. 401, a new four (4) lane King’s Highway No. 3 service
road, roundabout, new connector roads for both Howard Avenue to the south and
Outer Drive to the north, storm water quantity and quality management ponds, stock
pile berms and parkland with a pedestrian trail system. The Ministry of Transportation
Ontario (MTO) owns the majority of the lands within the Burke Drain watershed.

In response to these changes the Burke Drain Storm water Management Report
(Dillon, 2014) was prepared to document the development of the storm water
management plan, a flood plain management plan and the design of drainage
infrastructure for the easterly segment of The Parkway associated with the Burke
Drain.
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Parkway Drainage Design and Floodplain Management

Several new drainage elements were designed and constructed as part of The
Parkway’s integrated drainage design including a system of storm sewers, culverts,
pumping station and storm water management pond associated with the Burke Drain.
There are a number of new culverts associated with the drainage throughout The
Parkway corridor. The 10 year return period design storm was applied to culvert
crossings of the new road infrastructure connecting to the King’s Highway No. 401.
The new road infrastructure within the Burke Drain watershed includes the Outer
Drive Connector, Howard Avenue Diversion, the new roundabout and its associated
interchange ramps, re-alignment of South Talbot Road, Howard Avenue Connector
and the King’s Highway No. 3 service road that crosses the Burke Drain where a new
825 mm diameter culvert was installed.

The Burke Drain watershed area was expanded to the northwest to include part of the
new westbound King’s Highway No. 401 underpass which is collected by a storm
sewer designed to handle peak flows from the 100 year return period design storm
without flooding. The storm sewer discharges to a new pump station designed to
pump the 100 year return period design storm flows into a storm water detention pond.
The release rate from the pond is over controlled to not exceed the peak flow from a
low intensity 25 mm storm which is then discharged into the east ditch on the Howard
Avenue Diversion which flows southerly discharging into the Burke Drain at its most
downstream location being the inlet of the Howard Avenue Diversion road culvert.

In terms of storm water quantity management, the pond effectively attenuates peak
flows comparable to pre development conditions at the Burke Drain outlet for all storm
events up to and including the 100 year return period. The pond has also been
designed to provide water quality treatment in accordance with the Ontario Ministry of
Environment (MOE) Storm water Management Planning and Design Manual (2003) to
meet the Ministry and project specific design criteria.

For the lands located between the Howard Avenue Diversion and Howard Avenue to
the north of South Talbot Road, the drainage is rerouted southerly along the west ditch
of the Howard Avenue Diversion and discharges directly into the upstream portion of
the Howard Avenue Drain enclosure separate from the Burke Drain confluence
(Howard Avenue Diversion culvert). Given that flows are restricted by smaller 450
mm diameter culverts located on the downstream Howard Avenue east side ditch
between the Howard Avenue Connector and South Talbot Road, the roadside ditch
along the north side of the Howard Avenue Connector has been designed to provide
relief to upstream flows on the Howard Avenue east ditch by re-directing over to the
new Howard Avenue Diversion west ditch.

Previous to the development of The Parkway, Howard Avenue had represented the
boundary line between drainage basins for the Howard Avenue Drain (upper portion)
and the Burke Drain. Subsequently, with the construction of the Howard Avenue
Diversion it has become the new boundary line. As a result, there is approximately 22
hectares (54.3 acres) from the Burke Drain watershed that is now routed directly into
the Howard Avenue Drain just upstream of where the Burke Drain presently outlets to
the Howard Avenue Drain.  Through this redistribution of flows via the
interconnection of existing drains, there is some attenuation of peak flow and reduced
backwater effects at the Burke Drain outlet (Howard Avenue Diversion road culvert).
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Drain History
The recent history of Engineer's reports for the Burke Drain follows:

e February 21, 1958 by C.G.R. Armstrong, P.Eng., recommended drain
cleanout and repair of the Burke Drain. This is the only report known to exist
on the said drain.

The present outlet for the existing Burke Drain is the road culvert under Howard
Avenue Diversion where drainage flows through an existing 900 mm diameter
concrete culvert and into a deeper roadside ditch along the west side of Howard
Avenue continuing southerly to its outlet into the 3" Concession Drain.  The Burke
Drain was recently maintained in 2012 by The Parkway’s contractor to remove
sediment and restore the drain to the design profile and cross section of the governing
1958 report and by-law. Some redundant farm access culverts were removed and some
new culverts were added for construction access and for the crossing of the new King’s
Highway No. 3 service road. The existing drain enclosure at the upper part of the
Burke Drain located north of the new King’s Highway No. 3 service was removed and
replaced with a new concrete pipe varying in size from 525 mm to 600 mm diameter as
part of the Parkway project. Besides providing access to existing commercial
properties on the east side of Outer Drive, the new enclosure facilitates new road
works on Outer Drive between Outer Drive Connector heading south to the cul-de-sac.

In 2010, Laurier Parkway was constructed within the Town of LaSalle starting east of
Malden Road and continuing westerly to Howard Avenue. Drainage modifications
were made to facilitate the new intersection between Laurier Parkway and Howard
Avenue. These works included the replacement of the existing 900 mm diameter CSP
road culvert across Howard Avenue (now known as Howard Avenue Diversion) for
which the inlet side (east side) of the said culvert has been the point of outlet for the
Burke Drain leading to the west side ditch on Howard Avenue (to be known as
Howard Avenue Drain). The said culvert was replaced with a 900 mm diameter
concrete pipe and continues to exist subsequent to the construction of the Howard
Avenue Diversion in 2013. Furthermore, the Howard Avenue Drain at the confluence
with the Burke Drain was enclosed with a 97 m long, 600 mm diameter concrete pipe
extending upstream and north of Laurier Parkway; and further enclosed extending
downstream with a 106 m long, 900 mm diameter concrete pipe south of Laurier
Parkway. With this enclosure the Howard Avenue Drain was also deepened by
approximately 0.50 metres, however the road culvert under Howard Avenue Diversion
at the Burke Drain outlet was not lowered to coincide with and offer a deeper outlet for
the Burke Drain. To accomplish this would have required the lowering of an existing
water main and high pressure gas main located on the east side of Howard Avenue.

Downstream of the enclosure, as described above, the Howard Avenue Drain is an
open drain. During the Laurier Parkway construction the bottom of the drain was lined
with gabion stone and a 300 mm diameter HDPE sub drain pipe was installed below
the open drain to the depth of the enclosure and continued to the Howard Avenue
Drain outlet into the 3" Concession Drain. We understand that the sub drain pipe
placement was opted for instead of deepening and widening the downstream portion
Howard Avenue Drain in order to avoid to relocation of existing utilities (Hydro poles
and underground Bell telephone lines) that were encountered within close proximity to
the drain.
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Subsequent to the Laurier Parkway construction, there were four (4) drain crossings
installed on the Howard Avenue Drain downstream of the enclosed drain portion, each
consisting of a 1000 mm diameter CSP culvert for the purpose of providing access to
three existing hydro poles and one existing telephone service pedestal located on the
west side of the drain. We understand the work was undertaken by the respective
operating utilities. The timelines of this work are not exactly known, however we
believe the work to have occurred after the original enclosure of the Howard Avenue
Drain in 2010 and before the continuation of the enclosure in 2012 as noted below.

In July 2012 during the construction of the Rt. Hon. Herb Gray Parkway several
modifications were made to the existing Howard Avenue Drain enclosure. The
downstream end of the enclosure consisting of a 900 mm diameter concrete pipe was
further extended with a 70 m long, 1200 mm diameter concrete pipe to facilitate the
road widening of Howard Avenue south of Laurier Parkway. The upstream end of the
Howard Avenue Drain enclosure consisting of a 600 mm diameter concrete pipe was
opened up to permit some of the drainage area east of Howard Avenue and north of
South Talbot Road to enter further upstream from its original outlet that was the
Howard Avenue road culvert conveying the Burke Drain flows into the Howard
Avenue Drain. Drainage flows from the east side ditch on Howard Avenue north of
South Talbot Road, the west side ditch of the new Howard Avenue Diversion and the
north and south ditches of the new Howard Avenue Connector no longer use the
Howard Avenue road culvert as an outlet into the Howard Avenue Drain. The outlet
for this drainage has been moved approximately 60 m further upstream and connected
into the smaller 600 mm diameter enclosure section of the Howard Avenue Drain

Previous to the construction of both the Laurier Parkway and Rt. Hon. Herb Gray
Parkway, the drainage flows from the east side ditch on Howard Avenue north of
South Talbot Road would flow into the Burke Drain. Any excess flows continued
south within the road ditch crossing South Talbot Road through an existing 1050 mm
CSP culvert and continuing along the east side of Howard Avenue through a series of
500 mm diameter CSP culverts before crossing over Howard Avenue through an
existing 750 mm diameter CSP culvert into the Howard Avenue Drain. The South
Talbot Road culvert provided relief for the Burke Drain during times of high flows.
This culvert was later replaced with a smaller 600 mm diameter culvert at the time of
Laurier Parkway construction. It remains as a 600 mm diameter culvert although was
raised approximately 300 mm higher during the re-alignment of South Talbot Road at
the time of Rt. Hon. Herb Gray Parkway construction. This culvert still provides
some drainage relief for the Burke Drain during high flows, however at a reduced rate.

On-Site Meeting

We conducted an on-site meeting on July 3, 2013 at the Macedonian Community
Centre, in the Town of LaSalle. All landowners within the 3 Concession Drain
watershed were invited which included upstream drains like the Howard Avenue Drain
and Burke Drain. An overview of The Parkway project was introduced to those
landowners who attended this meeting. It was explained that the Town of LaSalle
accepted a request from the MTO to have an engineer appointed under Section 78 of
the Drainage Act to examine the Burke Drain and assess its condition and adequacy to
provide a sufficient outlet for the lands and roads being serviced including the Rt. Hon.
Herb Gray Parkway.
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Furthermore, where the engineer determines that improvements are required to obtain
a sufficient outlet, the recommendations will be contained within the engineer’s report
that will be presented to Town of LaSalle Council for their consideration and adoption
thereof prior to undertaking any necessary drainage works. The MTO has agreed in
principle that costs associated with the preparation of this report for the Burke Drain
will be covered by the Parkway project. In accordance with the Drainage Act
legislation, these costs form part of the costs of the drainage works.

All landowners were invited to submit their questions, provide comment or concerns as
to their present drainage condition. The feedback was recorded and compiled for the
Burke Drain. Where more information or clarification was required by the engineer,
there was subsequent follow up with the landowner to better understand the issues.

Regulatory Authorities and Stakeholder Consultation

Stakeholder consultation and engagement was an ongoing process during the detailed
design phase of The Parkway. With respect to the Burke Drain, key stakeholders
included Fisheries and Oceans Canada (DFO), Ontario Ministry of Agriculture, Food
and Rural Affairs (OMAFRA), the Town of LaSalle, the Town of Tecumseh, the
County of Essex, and the Essex Region Conservation Authority (ERCA). Core agency
consultation group meetings were held on an average of every four to six weeks which
provided opportunities for the design team to present aspects of the design in advance
of submissions to MTO, and to solicit feedback to identify additional design
considerations and/or concerns. Supplementary meetings were held with the Towns of
LaSalle and Tecumseh to discuss drainage requirements for the service roads
connecting the future Highway 401 to existing municipal drains, confirm Drainage Act
requirements and appointments, and address potential peak flow impacts to
downstream municipal drainage systems. The existing land on the east side of the
Burke Drain near Outer Drive & South Talbot Road has experienced flooding
occasionally. In recognition of this, drainage works proposed as part of the Windsor-
Essex Parkway project were not to exacerbate the existing conditions.

Survey and Findings

Our survey and examination of the Burke Drain was originally completed in October
2012 prior to the drain cleanout undertaken by The Parkway’s contractor in 2013. The
survey comprised the recording of topographic data and examining the channel for
available depth and capacity necessary to provide a sufficient drainage outlet for the
lands and roads within the watershed. We found that there is a significant amount of
overgrown brush and vegetation with frequent accumulation of debris forming
blockages within the channel. There is also considerable sedimentation which reduces
the drain’s capacity.

A second survey of the Burke Drain was carried out in July 2015 to record the drain
bottom condition approximately two years following the cleanout. We discovered that
a considerable accumulation of sediment has returned to the drain. We surmise the
premature sediment build up is partially attributed to the presence of straw bales staked
into the bottom of the drain that effectively trap the sediment and prevent it from
migrating downstream into the covered portion of the Howard Avenue Drain.

The most upstream portion of the Burke Drain located north of King’s Highway No. 3
from Station 1+383 to Station 1+568 represents the enclosed portion of drain
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consisting of 70 m of 525 mm diameter concrete pipe followed by 115 m of 600 mm
diameter concrete pipe installed as part of Burke Drain improvements during the Herb
Gray Parkway construction in 2012. This same section of drain was known to
previously exist as a covered drain consisting of 600 mum diameter pipe however to our
knowledge no previous report or by-law representing this enclosure confirms its legal
status. We discovered during our July 2015 survey that the new drain enclosure pipe
was considerably filled in with sediment and there was standing water observed within
the three (3) existing maintenance holes.

Upon further inspection later in October 2015, it was determined that the Parkway’s
contractor had subsequently cleaned the full length of the drain enclosure during the
completion of the Outer Drive roadwork with no standing water observed within the
enclosure pipe or the lateral road crossings. There is minimal grade on the 600 mm
diameter enclosure pipe lacking the necessary gradient to create self-flushing
velocities, and therefore may be subject to more frequent maintenance. Despite this
the gradient available is sufficient to convey the 25 year design peak flow comparable
to the original open drain design condition that once existed as per the 1958 report.
The maintenance holes on the drain enclosure are at an appropriate spacing to allow
future cleaning using modern sewer pipe flushing equipment.

We also discovered that the lower portion of the Burke Drain is relatively shallow at
approximately 1 m depth compared to over 1.5 m depth further upstream. Both the
existing 900 mm diameter CSP culvert across Outer Drive and the existing 900 mm
diameter concrete culvert across Howard Avenue Diversion beyond the Burke Drain
outlet are currently limiting the depth of the drain. Beyond these culverts there is a
drop of approximately 0.5 m into the covered portion of the Howard Avenue Drain.

From the results of our hydraulic analysis we find the capacity of the Howard Avenue
Diversion culvert at the outlet of the Burke Drain is limited by the existing enclosure
on the Howard Avenue Drain and results in a surcharged condition when conveying
the flows from a 2 year return period design storm. The surcharging results in a minor
backwater condition extending upstream within the Howard Avenue Drain, Burke
Drain and the interconnected road side ditches along Howard Avenue, Howard Avenue
Diversion and Howard Avenue Connector. Hydrologic modelling results indicate the
drainage flows and resulting backwaters will remain within the respective drains and
roadside ditches without overtopping provided they are kept in good repair.

We also observed that existing farmland on the east side of the Burke Drain (property
Roll No. 470-01300 Amico Infrastructures) has experienced some tile drain damage
following heavy rain events from June 2015. There was also extensive flooding at the
south end of this farm as well as directly across South Talbot Road on the south side.
Upon closer examination and discussions with the landowner it was discovered that the
existing 300 mm diameter tile main servicing most of the farm’s sub-surface drainage
system is lower than the Burke Drain and was plugged by the build-up of sediment in
the drain. We measured the tile to be 250 mm lower than the nearby downstream
Outer Drive road culvert.

In the Spring of 2017, the Town of Tecumseh requested a new Burke Drain crossing to
facilitate an approximate 3.5 km westerly extension of the existing Chrysler Greenway
trail connecting to Outer Drive and the Parkway. Construction followed in the
Summer of 2017 including the new drain crossing denoted as Bridge No. 3 herein.
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Design Considerations

The Design and Construction Guidelines for Work under the Drainage Act, 1985 as
published by OMAFRA, is the current reference document used by engineers carrying
out work on municipal drains under the Act. The 2 year return period design storm is
the recommended design standard applied to municipal drains within rural Ontario
specific to open drain channels and low hazard agricultural field access crossings. For
residential, industrial and commercial properties where flooding could wash out an
access culvert, a higher 5 to 10 year return period design storm is the recommended
design criteria.

The 10 year return period design storm is the recommended design criteria applied to
culverts on municipal drains crossing municipal roads such as South Talbot Road and
Laurier Parkway. For county and/or provincial highway road culverts like the 900 mm
diameter across Howard Avenue Diversion, the recommended design criteria can vary
from a 10 year to 25 year return period design storm. From consultations with the
County of Essex and Ministry of Transportation road authorities we confirmed that
their current criteria for culvert design across Howard Avenue Diversion is the 10 year
return period design storm, which we have selected.

Private access culverts and road crossings have been sized using the Rational Method.
The peak flows determined by the Rational Method should freely pass through the
culverts without experiencing any backwater effects. Hydrologic and hydraulic
analyses using computer aided modeling were applied and it was confirmed that the
downstream impacts the Burke Drain improvements have a negligible effect on the
receiving drains that being the Howard Avenue Drain and the 3" Concession Drain.

With respect to the above design considerations, the outlet for the Burke Drain is the
Howard Avenue Diversion culvert, where a minimum 10 year return period design
storm criteria would apply for a road crossing. From the results of our hydraulic
analysis we find the capacity of the Howard Avenue Diversion culvert on the Burke
Drain is limited by the existing Howard Avenue Drain enclosure and results in a
surcharged condition when conveying the flows from a 10 year return period design
storm. The surcharging results in a backwater condition extending upstream within the
Howard Avenue Drain and Burke Drain where minor overtopping of the drain banks
and localized flooding is possible within low lying areas.

Considering the drainage condition that existed prior to the construction of the Howard
Avenue Drain enclosure and culvert modifications at the Howard Avenue and South
Talbot Road intersection, our hydraulic analysis determined that the existing 900 mm
diameter culvert across Howard Avenue Diversion was previously adequate to handle
the 10 year return period design storm as the outlet for the Burke Drain. The adequacy
of this outlet is however dependent on the Howard Avenue east ditch conveying some
of these flows southerly across South Talbot Road and through a more southerly
Howard Avenue road culvert (750 mm diameter) located approximately 250 metres
south of the 900 mm diameter culvert crossing Howard Avenue Diversion.

Given that the present Howard Avenue Drain enclosure has also been identified as an
insufficient outlet for the Burke Drain, the dependency on flow relief being provided
by the downstream Howard Avenue east side road ditch and the lack of depth available
for existing farm sub-surface drainage systems, we have recommended that
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improvements be made to the Burke Drain through a new relocated outlet into the
Howard Avenue Drain just beyond the downstream end of the Howard Avenue Drain
enclosure. The new Burke Drain outlet has been designed to provide sufficient
capacity to alleviate the backwater condition experienced on the Howard Avenue
Drain enclosure when subjected to a 10 year return period storm.

Recommendations

Based on our review of the history, the information obtained during the site meeting,
our examination of the survey data, hydrologic and hydraulic analysis, we have
recommended the following improvements to the Burke Drain:

> A new relocated Burke Drain outlet extending across South Talbot Road and
continuing south along the east side of Howard Avenue for a distance of 132 m
before crossing Howard Avenue to reach the Howard Avenue Drain open channel.
The drainage works from Station 0+000 to Station 0+208 consist of an open drain
channel with two new road crossings denoted as Bridge No. 1 and Bridge No. 2 on
the drawings appended hereto. The new drainage outlet will serve as the primary
outlet for the Burke Drain and the east ditch along the Howard Avenue Diversion
providing greater depth and improved capacity meeting the 10 year return period
design for both road crossings. To ensure these drainage works are taken to a
sufficient outlet, there are also improvements required to the downstream portion
of the Howard Avenue Drain. The details are provided under a separate report.

» The east —west portion of the existing Burke Drain outlet from Outer Drive to
Howard Avenue uses the 900 mm diameter concrete culvert crossing under the
Howard Avenue Diversion into the Howard Avenue Drain. Once the new
relocated Burke Drain outlet is in place, this original outlet will still serve a
secondary function providing backwater relief for the Howard Avenue Drain and
alleviating the restriction imposed by the enclosure up to and including the 10 year
return period design storm standard for the Howard Avenue Drain crossing of
Laurier Parkway. To achieve this result we recommend the original outlet be
deepened and re-graded to flow from west to east and be renamed the Burke
Branch, an interconnecting drain municipal drain between the Howard Avenue
Drain and Burke Drain.

> A new culvert across South Talbot Road (Bridge No. 2) consisting of a 1050 mm
diameter concrete pipe with flared inlet has the capacity to convey the 10 year
return period design storm without surcharging. The depth of the culvert will
permit the upstream portion of the Burke Drain to be lowered by approximately
0.5 m. The culvert has also been sized to alleviate the surcharged condition
experienced on the Howard Avenue Drain enclosure. To facilitate the installation
of this culvert across South Talbot Road there is the required lowering of an
existing 200 mm diameter high pressure gas main and an existing 200 mm
diameter water main on the north and south sides of South Talbot Road
respectively.

> A new culvert across Howard Avenue (Bridge No. 1) consisting of a 1200 mm
diameter concrete pipe with flared inlet has the capacity to convey the 10 year
return period design storm without surcharging. The culvert has also been sized to
alleviate the surcharged condition experienced on the Howard Avenue Drain
enclosure. To facilitate the installation of this culvert across Howard Avenue there
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is the required lowering of an existing 200 mm diameter high pressure gas main on
the east side of Howard Avenue.

Replacement of the existing 900 mm diameter CSP culvert across the former Outer
Drive (closed road allowance) on the original Burke Drain outlet with a new 900
mm diameter HDPE culvert accompanied by the re-grading to direct flows towards
the new Burke Drain outlet. The new culvert will maintain access to the southerly
end of the former Outer Drive as a future utility access corridor.

Fill existing road swales on South Talbot Road and re-direct road surface drainage
to new Burke Drain outlet.

Extend existing 600 mm diameter CSP culvert under South Talbot Road to new
Burke Drain outlet.

Fill in existing road swale on east side of Howard Avenue and re-direct road
surface drainage to new Burke Drain outlet.

Construct new open drain channel for the Burke Drain outlet on private lands (Roll
No. 450-02500) consisting of a 1 m wide bottom, 2:1 side slopes and including
stone erosion protection on drain bends and hydraulic seeding of new drain banks.

Removal of access culverts which are redundant following the infilling of road
swales.

Re-grading of the Burke Drain from Station 0+208 to Station 0+415 to deepen and
provide a minimum 150 mm freeboard for existing farm drainage tile.

Cleanout of Burke Drain from Station 0+415 to Station 1+383 including levelling
and trucking of drain spoils and seeding of drain banks where specified.

Widening of the Burke Drain east bank from Station 0+850 to Station 1+220.

Seeding of 1 m wide grass buffer strip on east drain bank from Station 0+208 to
Station 14+383.

Excavate, remove and dispose of existing gravel road surface materials located
within 1 m of the Burke Drain (west side) and restore the boulevard.

Supply and installation of Bridge No. 3, a new access culvert for the proposed
Chrysler Greenway crossing consisting of a 10 m long, 1200 mm diameter
aluminized CSP with sloping stone end walls.

Cleanout and repairs to Bridge No. 4 including placement of sloping stone end
treatment. The existing 24 m long, 900 mm diameter corrugated steel pipe (CSP)
is adequate in capacity and at sufficient depth. We understand it was installed
during the Parkway project so we further recommend that it be incorporated as a
legal crossing over the Burke Drain.

Bridge No. 5 consisting of a 70 m long, 825 mm diameter steel ribbed pipe is
adequate in capacity and at sufficient depth. We understand it was installed during
the Parkway project so we further recommend that it be incorporated as a legal
crossing over the Burke Drain.

Replacement of Bridge No. 6, an existing 600 mm diameter CSP hydro pole access
culvert with a new 9 m long, 800 mm diameter aluminized CSP with sloping stone
end walls. The new culvert will provide a similar capacity to the upstream
enclosed portion of the Burke Drain such that these flows will not create a
temporary backwater condition and potential flooding impacting the south end of
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Outer Drive north of King’s Highway No. 3.

> FErosion protection at surface water inlets and replacement of silt fence barrier on
east drain bank from Station 0+882 to Station 1+220.

> Construct temporary sediment trap and rock flow check dam at outlet of drain
cleanout work. All other straw bale check dams should be removed where
encountered.

> For the upper portion of the Burke Drain that is enclosed from Station 1+383 to
Station 14568, we recommend the main pipe consisting of 525 mm & 600 mm
diameter concrete pipe and the three (3) maintenance holes associated therewith be
incorporated as the upstream covered drain portion of the Burke Drain.

Allowances

In accordance with Sections 29 and 30 of the Drainage Act, we have made a
determination of the amount to be paid for damages to the lands and for land taken in
the improvements to the Burke Drain and the establishment of a permanent 1.0 m wide
grass buffer strip on the east side of the drain from Station 0+208 to Station 14383, as
specified herein. Schedule 'A’ shows the distribution of these allowances for damages
and for land taken in the amount totalling $13,000.00.

Cost Estimate

We estimate the costs of the Burke Drain improvements as described below:

Item

Description

Amount

BURKE DRAIN OUTLET (STA. 0+000 to 0+208)

Strip topsoil over width of new drain excavation from

Station 0+032 to Station 0+164 (minimum 6.5 m wide and
150 mm depth) and temporarily stockpile at easterly limit
of 15 m wide working corridor (approx. 900 m®).

$2,000.00

Strip topsoil and remove vegetation from existing road
swale on east side of Howard Avenue to be filled including
disposal off-site.

$1,500.00

Excavate new drain from Station 0+032 to Station 0+164
(1.0 m bottom, 2:1 sideslopes) including filling of existing
road swale with excavated materials.

$7,000.00

Dispose of excess excavation materials off-site (approx.
100 m®) including trucking and hauling.

$1,500.00

Supply and place salvaged topsoil over new drain channel
(minimum 50 mm layer) including fine grading and hydro
seeding (approx. 800 m’).

$3,200.00 |

Supply and place salvaged topsoil over filled road swale
adjacent to new drain channel (minimum 100 mm layer)
including fine grading and hydro seeding (approx. 700 m?).

$2,800.00

Dillon Consulting Limited
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 Item

Description

Amount

Remove and dispose of existing culverts off-site (2 total) — '

600 mm dia. CSP 15 m long on south side of South Talbot
Road, 600 mm dia. CSP 15 m long on east side of Howard
Avenue.

$3,000.00

Remove and salvage stone erosion protection from
abandoned road swale portions on South Talbot Road
(approx. 180 m?).

$3,500.00 |

Re-direct existing road swales along the north and south '

sides of South Talbot Road including the supply and
placement of salvaged stone erosion protection (approx.
140 m?), excavation and filling of abandoned road swale
portions (approx. 70 m).

$10,500.00

10.

Supply and place salvaged topsoil over filled road swales
along South Talbot Road (minimum 100 mm layer)
including fine grading and hydro seeding (approx. 250 m 5.

$1,000.00

11.

Supply and place stone erosion protection on new drain
bend for Burke Drain where specified at Station 0+145,
minimum 300 mm thickness (approx. 60 m®).

$4,000.00

12,

' Bridge No. | — Station 0+016 (Howard Avenue) — Supply

and installation of a new 30 m long, 1200 mm diameter
concrete pipe (CSA A257.2) complete with flared end inlet
pipe, clear stone bedding (approx. 30 tonnes), granular ‘A’
backfill (approx 250 tonnes), stone erosion protection
(approx. 60 m %) and restoration of asphalt roadway (60 mm
SP19 base, 60 mm SP12.5 surface), approx. 60 m’).

$44,000.00

13.

Bridge No. 2 — Station 0+186 (South Talbot Road) -
Supply and installation of a new 42 m long, 1050 mm
diameter concrete pipe (CSA A257.2) complete with flared
end inlet pipe, clear stone bedding (approx. 35 tonnes),
granular ‘A’ backfill (approx 150 tonnes), stone erosion
protection (approx. 50 m®) on north end and restoration of
asphalt roadway (60 mm SP19 base, 60 mm SP12.5
surface), approx. 60 m®).

$42,000.00 |

14.

South Talbot Road culvert at Station 0+145 - Extend
existing 600 mm diameter CSP with a new 600 mm CSP 10
m long, complete with 30 degree bend.

$1,500.00

15.

'Remove and dispose off-site the existing catch basin and

200 mm diameter lead into the Howard Avenue east ditch.

$500.00

16.

LoWe}ing of existing 200 mm diameter high pressure gas _

main on Howard Avenue crossing (Bridge No. 1).

$125,000.00

Dillon Cons_ul_ting Limited
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642 lineal metres of drain and approx. 160 m’ of
material (1.0 m wide bottom).

Item f)escription Amount
17. | Lowering of existing 200 mm diameter high pressure gas $125,000.00 |
main on South Talbot Road crossing (Bridge No. 2).
18. Lowering of existing 200 mm diameter water main on $15,000.00
South Talbot Road crossing (Bridge No. 2).
Total Construction Estimate
$393,000.00
Burke Drain Outlet (Sta. 0+000 to Sta. 0+208)
19. Allowances under Sections 29 and 30 $4,700.00
20. Dram 'Survey, Des1gn,. Rfeport, attend Council meetings $114,000.00
including expenses and incidentals.
21. Drain Assessment Rationale & Assessment Schedules, $20,000.00
Report, attend Council meetings including expenses and
incidentals as per N.J. Peralta Engineering.
22. Contract administration and inspection of Burke Drain $20,000.00
Outlet (Sta. 0+000 to Sta. 0+208)
23. | Estimated future engineering costs associated with lowering $16,000.00
of two (2) existing gas mains to locate (Hydrovac
excavation), survey, prepare preliminary drawings and
attend design and pre-construction site meetings.
24. Contract administration and inspection of two (2) gas mains $12,500.00
lowering .
(25, Engineering costs associated with lowering of watermain $5,500.00
 26. Contract administration and inspection of watermain | $750.00
lowering .
Total Estimate
$586,450.00
Burke Drain Outlet (Sta. 0+000 to Sta. 0+208)
BURKE DRAIN (STA. 0+208 to 1+568)
27, Brushing of the drain from Station 0+208 to Station 1+220 $6,000.00
including the disposal of brush off-site. Mature healthy
trees beyond drain banks to remain.
28. Excavation and levelling of drain spoils, as follows: o
' a) Station 0+208 to Station 0+850, totalling approx. $4,400.00

Dillon Consulting Limited
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Item | Description Amount

b) Station 1+290 to Station 1+383, totalhng approx. 93 $3,100.00
lineal metres of drain and approx. 20 m’ of material
(1.0 m wide bottom). The work includes temporary
removal and restoration of chain link fence. No

29. Excavation and widening of the drain (1 m beyond east
bank), as follows:

a) Station 0+850 to Station 1+220, totalling approx $3,800.00
370 lineal metres of drain and approx. 640 m’ of
material (1.0 m wide bottom).

30. | Trucking of drain spoils off-site, as follows:

a) Station 0+850 to Station 1+220, totalling approx $11,000.00
370 lineal metres of drain and approx. 640 m® of
material.

b) Station 14290 to Station 1+383, totalling $400.00 |
approximately 93 hneal metres of drain and
approximately 20 m’ of material.

31, Hydraulic seeding of widened east drain bank from Station $6,000.00 |
0+850 to Station 1+220; and from Station 1+290 to Station
1+383 (approx. 1,250 m”).

32. Seeding of minimum 1 m wide grass buffer strip along east $3,900.00 |
side of drain from Station 0+208 to Station 1+383, (approx.
1,060 m?).

33. Supply and install new light-duty silt fence barrier (as per $4,000.00
OPSD 219.110) staked along east side of drain (1 m setback
from drain) from Station 0+882 to Station 1+143.

34, Supply and install new light-duty silt fence barrier (as per $1,000.00
OPSD 219.110) staked along east side of drain (I m
setback) from Station 1+167 to Station 1+220.

35. Excavate, remove and dispose of existing gravel road $17,500.00

surface materials situated on or within 1 m of the Burke
Drain (west side) to restore boulevard. Starting from
existing commuter parking lot (approx. Station 0+500 and
extending to the south end of Bridge No. 4 at approx.
Station 1+143) the work shall include placement of
imported screened top soil (minimum 150 mm layer) and
seeding to establish a minimum 1 m wide grass buffer
along west side of drain (approx. 643 m %). Where the west
drain bank has been disturbed by the gravel removal
process the contractor shall re-grade and hydraulic seed.

Dillon Consulting Limited Burke Drain
6 June 2018 Page 16 of 36



Item

Description

Amount

36.

Construct 1 m wide sediment trap from Station 0+201 to
Station 0+208 (4 m long x 0.5 m deep) complete with rock
flow check dam on downstream side (3 m long x 2.0 m
wide x 0.5 m high) approx. 10 tonnes. The work shall be
in accordance with OPSD 219.22

$1,200.00

37.

Bridge replacement works, as follows:

a) Bridge No. 6 - Station 1+328 (Hydro pole access) -
Remove and dispose of existing 9 m long, 600 mm
diameter CSP off-site. Supply and installation of a
new 9 m long, 800 mm diameter aluminized
corrugated steel pipe (CSP) complete with clear stone
bedding (approx. 10 tonnes), granular ‘A’ backfill
(approx. 25 tonnes), stone erosion protection (approx.
20 m®). The work shall include temporary removal and
restoration of existing chain link fence.

$6,500.00

38.

| New access bridge works, as follows:

a) Bridge No. 3 - Station 0+227 (Chrysler Greenway
Extension) - Supply and installation of a new 10 m
long, 1200 mm diameter aluminized corrugated steel
pipe (CSP) complete with clear stone bedding (approx.
10 tonnes), granular ‘A’ backfill (approx. 70 tonnes),
stone erosion protection (approx. 40 m®).

$8,500.00

39.

Bridge cleaning and repair works, as follows:

a) Bridee No. 4 - Station 14155 (Roll No. 470-05402) —
Flush and clean existing 24 m long, 900 mm diameter
CSP including disposal of sediment off-site. Supply
and place sloping stone endwalls (approx. 20 m®).

$2,200.00

40.

Stone Erosion protection works as follows:

| a) (Roll No. 470-05402) — Station 0+882 - Supply and

install stone erosion protection (SEP) including filter
fabric underlay for surface water inlet on east drain
bank (approximately 20 m’).

$1,200.00

b) (Roll No. 470-05402) — Station 0+912 - Supply and
install stone erosion protection (SEP) including filter
fabric underlay for surface water inlet on east drain
bank (approximately 10 m’).

$600.00 |

¢) (Roll No. 470-05402) — Station 1+013 - Supply and
install stone erosion protection (SEP) including filter
fabric underlay for surface water inlet on east drain
bank (approximately 10 m®).

$600.00 |
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| Ttem

Description

Amount

d) (Roll No. 470-05402) — Station 1+083 - Supply and
install stone erosion protection (SEP) including filter
fabric underlay for surface water inlet on east drain
bank (approximately 10 m®).

$600.00

41.

| Allowances under Sections 29 and 30

Total Construction Estimate

Burke Drain (Sta. 0+208 to Sta. 1+568)

$82,500.00

$8,300.00

42.

Drain Survey, _Design, Report, attend Council meetings -
including expenses and incidentals.

$32,000.00

43.

Drain Assessment Rationale & Assessment Schedules,
Report, attend Council meetings including expenses and
incidentals as per N.J. Peralta Engineering.

$11,500.00

44,

Modifications to report and assessment to address changes
requested to accommodate pedestrian trail & relocation of
Bridge No. 3 to Station 0+227.

45.

$3,000.00

Contract administration and inspection of Burke Drain (Sta.
0+208 to Sta. 1+568).

$4,000.00

Total Estimate
Burke Drain (Sta. 0+208 to Sta. 1+568)

$141,300.00

BURKE BRANCH (STA. 0+000A to 0+039A)

Excavation and trucking of drain spoils off-site, as follows:

a) Station 0+000A to Station 0+039A, totalling a@rox.
39 lineal metres of drain and approx. 10 m’ of
material (1.0 m wide bottom).

$700.00

47.

| Remove and dispose of existing culverts off-site (2 total) —

750 mm dia. CSP 6 m long, 900 mm dia. 15 m long
crossing Outer Drive.

$5,650.00

48,

Bridge No. 1A - Station 0+010A (Outer Drive)— Supply & |

install new 18 m long, 900 mm diameter HDPE Boss 2000
pipe complete with clear stone bedding (approx. 15 tonnes)
and granular ‘A’ backfill (approx. 60 tonnes).

$9,250.00

Supply and place stone erosion protection ‘within new re-
graded drain channel from Station 0+019A to Station

0+039A (approx. 80 m®).

$5,000.00

Burke Drain
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Item | Description Amount

50. Remove and dispose of asphalt road surface between South $4,500.00
Talbot Road and Outer Drive culvert including excavation
and re-grading, topsoil placement (minimum 100 mm layer)
and hydro seeding (approx. 400 m®).

Total Construction Estimate
Burke Branch (Sta. 0+000A to Sta. 0+039A)

51. Drain Survey, Design, Report, attend Council meetings $8,500.00
including expenses and incidentals.

52. Drain Assessment Rationale & Assessment Schedules, $2,500.00
Report, attend Council meetings including expenses and
incidentals as per N.J. Peralta Engineering.

$25,100.00

53. | Contract administration and inspection of Burke Branch. $1,250.00
Total Estimate
$37,350.00
Burke Branch (Sta. 0+000A to Sta. 0+039A)
OVERALL TOTAL ESTIMATE -
BURKE DRAIN, BURKE BRANCH & $765,100.00

BURKE DRAIN OUTLET

The estimate provided in this report was prepared according to current materials and
installation prices as of the date of this report. In the event of delays from the time of
filing of the report by the Engineer to the time of tendering the work, it is understood
that the estimate of cost is subject to inflation. The rate of inflation shall be calculated
using the Consumer Price Index applied to the cost of construction from the date of the
report to the date of tendering.

Assessments

The foregoing capital costs as well as future costs of maintenance have been assessed
to the affected landowners, roads and other parties as shown in the appended schedules
of assessment (see Part ‘B’ — Assessment Considerations) as prepared by N.J. Peralta
Engineering Ltd. A rationale for the assessments is also provided.

Drawings and Specifications

Attached to this report is "Schedule B", which are Specification setting out the details
of the recommended works, and "Schedule C", which represents the following
drawings that are also attached to this report:

Page 10of9:  Watershed Plan

Page2 of 9:  Burke Drain Outlet & Burke Branch
Page 3 0of 9:  Profile 1 Sta. 0+000 to Sta. 0+900
Page 4 of 9:  Profile 2 Sta. 0+900 to Sta. 1+568
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Page S5of 9:  Cross Sections

Page 6 of 9:  Bridge No. 1 & 2 Details
Page 7 of 9:  Bridge No. 3 & 6 Details
Page 8 of 9:  OPSD Details 1

Page 9 of 9:  OPSD Details 2

Fisheries Issues

The Burke Drain has been classified as a “Type F” drain by the Department of
Fisheries and Oceans. Type F drains have intermittent water flow and may only provide
habitat for fish periodically. Standard practices to be followed to minimize disruption
to fish habitat include embedment of the culvert a minimum 10% below grade,
constructing the work during low water levels in the drain, maintaining a 1.0 metre
wide grass buffer strip along the drain banks, providing silt fencing until permanent
erosion protection is in place on drain banks and cutting only trees necessary to do the
work (no clear-cutting).

In addition, to alleviate potentially harmful impacts and avoid disruption to fish habitat,
the following is recommended:

e In order to protect local fish populations during their spawning and nursery
periods no 'in-water' work should be conducted from March 15 — June 30
(DFO/MNRF) timing window without prior authorization from DFO
(Department of Fisheries and Oceans) for emergency situations. Prior to
undertaking any of these works, a DFO review and authorization in accordance
with Fisheries Act may be required.

e All in-stream work should be completed in 'the dry'.

e Sediment and erosion control measures should be implemented prior to work
and regularly inspected and maintained during the work phase, to prevent entry
of sediment into the water.

e All materials and equipment used for the purpose of site preparation and
project completion should be operated and stored in a manner that prevents any
deleterious substance (e.g. petroleum products, silt, etc.) from entering the
water.

e All disturbed areas should be stabilized immediately, and upon completion of
work returned to a pre-disturbed state or better as soon as conditions allow.

Grants

In accordance with the provisions of Sections 85, 86 and 87 of the Drainage Act, a
grant in the amount of 33-1/3 percent of the assessment eligible for a grant may be
made in respect to the assessment made under this report upon privately owned lands
used for agricultural purposes. The assessments levied against privately owned
agricultural land must also satisfy all other eligibility criteria set out in the Agricultural
Drainage Infrastructure Program policies. Most of the privately owned lands are used
for agricultural purposes and are eligible under the A.D.LP. policies. We are not aware
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of any lateral drains involved in this work that would not be eligible for a grant. We -—/
recommend that application be made to the Ministry of Agriculture, Food and Rural

Affairs in accordance with Section 88 of the Drainage Act, for this grant, as well as for

all other grants for which this work may be eligible.

Respectfully submitted,

:ﬂ'LQQL:J’\
/&
DILLON CONSULTING LIMITED

Tim R. Oliver, P.Eng.

TRO:wlb:ges

Dillon Consulting Limited Burke Drain
6 June 2018 Page 21 of 36




SCHEDULE 'A'
SCHEDULE OF ALLOWANCES

BURKE DRAIN

TOWN OF LASALLE & TOWN OF TECUMSEH (COUNTY OF ESSEX)

Section 30 Section 29 Total
Roll No. Con. Description Owner Damages Land Allowances
450-02500 5 Pt Lot 8 RP12R7743 2484234 Ontario Inc. $800.00 $3,900.00 $4,700.00
450-01300 STR S Pt Lot 305 Amico Infrastructures $2,200.00 $1,500.00 $3,700.00
470-05402 STR Lot 305 RP 12R4084 Part 3 Congregation of the Order Antonin $1,100.00 $1,200.00 $2,300.00
Maronite in Ontario
470-05401 STR Lot 305 RP 12R11524 Part Ministry of Transportation Ontario $180.00 $1,200.00 $1,380.00
3
470-05500 STR Lot 305 RP 12R4084 Part 3 Ministry of Transportation Ontario $120.00 $800.00 $920.00
TOTAL ALLOWANCES . siesiinasdmiinassaisaisssriiisiim reeiiarmiisarscnis $4,400.00 $8,600.00 $13,000.00
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”SCHEDULE B”
DRAINAGE REPORT FOR THE
BURKE DRAIN
TOWN OF LASALLE & TOWN OF TECUMSEH
COUNTY OF ESSEX

SPECIAL PROVISIONS - GENERAL

1.0 GENERAL SPECIFICATIONS

The General Specifications attached hereto is part of “Schedule F.” It also forms part of this
specification and is to be read with it, but where there is a difference between the requirements of
the General Specifications and those of the Special Provisions which follow, the Special
Provisions will take precedence.

2.0 DESCRIPTION OF WORK

The work to be carried out under this Contract includes, but is not limited to, the supply of all
labour and materials to complete the following items:

BURKE DRAIN OUTLET (STA. 0+000 to 0+208)

>

Strip topsoil over width of new drain excavation from Station 0+032 to Station 0+164
(minimum 6.5 m wide and 150 mm depth) and temporarily stockpile at easterly limit of
15 m wide working corridor (approx. 900 m®).

Strip topsoil and remove vegetation from existing road swale on east side of Howard
Avenue to be filled including disposal off-site.

Excavate new drain from Station 0+032 to Station 0+164 (1.0 m bottom, 2:1 sideslopes)
including filling of existing road swale with excavated materials.

Dispose of excess excavation materials off-site (approx. 100 m’) including trucking and
hauling.

Supply and place salvaged topsoil over new drain channel (minimum 50 mm layer)
including fine grading and hydro seeding (approx. 800 m®).

Supply and place salvaged topsoil over filled road swale adjacent to new drain channel
(minimum 100 mm layer) including fine grading and hydro seeding (approx. 700 m®).
Remove and dispose of existing culverts off-site (2 total) — 600 mm dia. CSP 15 m long
on south side of South Talbot Road, 600 mm dia. CSP 15 m long on east side of Howard
Avenue.

Remove and salvage stone erosion protection from abandoned road swale portions on
South Talbot Road (approx. 180 m?).

Re-direct existing road swales along the north and south sides of South Talbot Road
including the supply and placement of salvaged stone erosion protection (approx. 140 m?)
excavation and filling of abandoned road swale portions (approx. 70 m).

Supply and place salvaged topsoil over filled road swales along South Talbot Road
(minimum 100 mm layer) including fine grading and hydro seeding (approx. 250 m’).
Supply and place stone erosion protection on new drain bend for Burke Drain where
specified at Station 0+145, 300 mm thickness (approx. 60 m?).

Bridge No. 1 — Station 0+016 (Howard Avenue) — Supply and installation of a new 30 m
long, 1200 mm diameter concrete pipe (CSA A257.2) complete with flared end inlet pipe,
clear stone bedding (approx. 30 tonnes), granular ‘A’ backfill (approx. 250 tonnes), stone
erosion protection (approx.. 60 m?) and restoration of asphalt roadway (60 mm SP19 base,
60 mm SP12.5 surface), approx. 60 m?).
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»

Bridge No. 2 — Station 0+186 (South Talbot Road) — Supply and installation of a new 42
m long, 1050 mm diameter concrete pipe (CSA A257.2) complete with flared end inlet
pipe, clear stone bedding (approx. 35 tonnes), granular ‘A’ backfill (approx. 150 tonnes),
stone erosion protection (approx. S0 m®) and restoration of asphalt roadway (60 mm SP19
base, 60 mm SP12.5 surface), approx. 60 m’).

South Talbot Road culvert at Station 0+145 - Extend existing 600 mm diameter CSP with
a new 600 mm CSP 10 m long, complete with 30 degree bend.

Remove and dispose off-site the existing catch basin and 200 mm diameter lead into the
Howard Avenue east ditch.

Lowering of existing 200 mm diameter high pressure gas main on Howard Avenue
crossing (Bridge No. 1).

Lowering of existing 200 mm diameter high pressure gas main on South Talbot Road
crossing (Bridge No. 2).

Lowering of existing 200 mm diameter water main on South Talbot Road crossing
(Bridge No. 2).

BURKE DRAIN (STA. 04208 to 1+568)

>

>

Brushing of the drain from Station 0+208 to Station 14220 including the disposal of
brush off-site. Mature healthy trees beyond drain banks to remain.
Excavation and levelling of excavated materials works, as follows:

e Station 0+208 to Station 0+850, totalling approximately 642 lineal metres of drain
and approximately 160 m’ of material (1.0 m wide bottom).

e Station 1+290 to Station 14383, totalling approx. 93 lineal metres of drain and
approx. 20 m> of material (1.0 m wide bottom). The work includes temporary
removal and restoration of chain link fence. No levelling of drain spoils.

Excavation and widening of the drain (1 m beyond east bank), as follows:

e Station 0+850 to Station 1+220, totalling approx. 370 lineal metres of drain and

approx. 640 m’ of material (1.0 m wide bottom).
Trucking of drain spoils off-site, as follows:

e Station 0+850 to Station 1+220, totalling approx. 370 lineal metres of drain and
approx. 640 m® of material.

e Station 1+290 to Station 14383, totalling approximately 93 lineal metres of drain
and approximately 20 m® of material.

Hydraulic seeding of widened east drain bank from Station 0+850 to Station 14220 and
from Station 1+290 to Station 1+383 (approx. 1,250 m?).

Seeding of 1 m wide grass buffer strip along east side of drain from Station 0+208 to
Station 1+383 (approx. 1,060 m?).

Supply and install new light-duty silt fence barrier (as per OPSD 219.110) staked along
east side of drain (1 m setback) from Station 0+882 to Station 1+143.

Supply and install new light-duty silt fence barrier (as per OPSD 219.110) staked along
east side of drain (1 m setback) from Station 1+167 to Station 1+220,

Excavate, remove and dispose of existing gravel road surface materials situated on or
within 1 m of the Burke Drain (west side) to restore boulevard. Starting from existing
commuter parking lot (approx. Station 0+500 and extending to the south end of Bridge
No. 4 at approx. Station 1+143) the work shall include placement of imported screened
top soil (minimum 150 mm layer) and seeding to establish a minimum 1 m wide grass
buffer along west side of drain (approx. 643 m?). Where the west drain bank has been
disturbed by the gravel removal process the contractor shall re-grade and hydraulic seed.
Construct 1 m wide sediment trap from Station 0+201 to Station 0+208 (4 m long x 0.5 m
deep) complete with rock flow check dam on downstream side (3 m long x 2.0 m wide x
0.5 m high) approx. 10 tonnes. The work shall be in accordance with OPSD 219.22
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» Bridge replacement works, as follows:

e Bridge No. 6 - Station 1+328 (Hydro pole access) — Remove and dispose of
existing 9 m long, 600 mm diameter CSP off-site. Supply and installation of a new
9 m long, 800 mm diameter aluminized corrugated steel pipe (CSP) complete with
clear stone bedding (approx. 10 tonnes), granular ‘A’ backfill (approx. 25 tonnes),
stone erosion protection (approx. 20 m’). The work shall include temporary
removal and restoration of existing chain link fence.

» New access bridge works, as follows:

e Bridge No. 3 — Station 04227 (Chrysler Greenway) - Supply and installation of a
new 10 m long, 1200 mm diameter aluminized corrugated steel pipe (CSP)
complete with clear stone bedding (approx. 10 tonnes), granular ‘A’ backfill
(approx. 70 tonnes), stone erosion protection (approx. 40 m’).

e Bridge cleaning and repair works, as follows:

e Bridge No. 4 - Station 1+155 (Roll No. 470-05402) —Flush and clean existing 24 m
long, 900 mm diameter CSP including disposal of sediment off-site. Supply and
place sloping stone endwalls (approx. 20 m®).

> Stone Erosion protection works as follows:

e (Roll No. 470-05402) — Station 0+882 - Supply and install stone erosion protection
(SEP) including filter fabric underlay for surface water inlet on east drain bank
(approximately 20 m®).

¢ (Roll No. 470-05402) — Station 0+912 - Supply and install stone erosion protection
(SEP) including filter fabric underlay for surface water inlet on east drain bank
(approximately 10 m?).

¢ (Roll No. 470-05402) — Station 1+013 - Supply and install stone erosion protection
(SEP) including filter fabric underlay for surface water inlet on east drain bank
(approximately 10 m).

¢ (Roll No. 470-05402) — Station 1+083 - Supply and install stone erosion protection
(SEP) including filter fabric underlay for surface water inlet on east drain bank
(approximately 10 m?).

BURKE BRANCH (STA. 0+000A to 0+039A)

» Excavation and trucking of drain spoils off-site, as follows:
e Station 0+000A to Station 0+039A, totalling approx. 39 lineal metres of drain and
approx. 10 m’ of material (1.0 m wide bottom).
Remove and dispose of existing culverts off-site (2 total) — 750 mm dia. CSP 6 m long,
900 mm dia. 15 m long crossing Outer Drive.

» Bridge No. 1A - Station 0+010A (Outer Drive)- Remove existing 900 mm diameter CSP
culvert and replace with a new 18 m long, 900 mm diameter HDPE Boss 2000 pipe
complete with clear stone bedding (approx. 15 tonnes) and granular ‘A’ backfill (approx.
60 tonnes).

» Supply and place stone erosion protection within new re-graded drain channel from
Station 0+019A to Station 0+039A (approx. 80 m?).

» Remove and dispose of asphalt road surface between South Talbot Road and Outer Drive
culvert including excavation and re-grading, topsoil placement (minimum 100 mm layer)
and hydro seeding (approx. 400 m?).

3.0 CONSTRUCTION ACCESS

Construction access shall be from South Talbot Road using the nearest existing farm entrances on
both north and south sides of the road. The Contractor shall make his/her own arrangements for
any additional access for his/her convenience. All road areas and grass lawn areas disturbed shall
be restored to original conditions at the Contractor’s expense.
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4.0

5.0

WORKING CORRIDORS

The Contractor shall restrict his equipment to the working corridors as specified in this Section.
Any damage resulting from non-compliance with this Section shall be borne by the Contractor.
The working corridor shall be measured from the top of the drain bank and shall be as follows:

FROM TO PRIMARY SECONDARY

STA. STA. (See Note 1) (See Note 2)

0+000 | 0+024 Howard Avenue road allowance N/A

0+024 | 0+164 15.0 m wide on east side of drain Howard Avenue road allowance
0+164 | 0+208 South Talbot road allowance N/A

Outer Drive (closed road

0+208 0+882 9.0 m wide on east side of drain
allowance)

0+882 1+220 Outer Drive (closed road allowance) | 5.0 m wide on east side of drain

1+290 1+383 Outer Drive 5.0 m wide on east side of drain

1+383 1+568 Quter Drive N/A

Note 1: Primary working corridor indicates the access corridor where excavation work is
recommended from unless noted otherwise below and/or in the Specifications, as well as
all purposes listed for Secondary Working Corridors.

Note 2: Secondary working corridor indicates the access corridor where construction equipment
may travel for the purpose of trucking, drain bank repairs, tile inlet repairs, surface water
inlet repairs, grass buffer strips and other miscellaneous works. No disposal of fill or
levelling of materials shall be permitted within a secondary working corridor. As
further specified, use of this secondary working corridor may be further restricted
due to site condition. Read all Specifications, Drawings and/or notes before
completing works.

BRUSHING

Brushing shall be carried out on the entire drain within the above identified sections of the drain
where required and as specified herein. All brush and trees located within the drain side slopes
shall be cut parallel to the side slopes, as close to the ground as practicable. Tree branches that
overhang the drain shall be trimmed. Small branches and limbs are to be disposed of by the
Contractor along with the other brush. Tree stumps, where removed to facilitate the drain
excavation and reshaping of the drain banks, may be burned by the Contractor where permitted;
otherwise, they shall be disposed of, off the site. The Contractor shall make every effort to
preserve mature trees which are beyond the drain side slopes, and the working corridors. If
requested to do so by the Drainage Superintendent, the Contractor shall preserve certain mature
trees within the designated working corridors (see Section 4.0).

Except as specified herein, all brush and trees shall be stockpiled adjacent to the drain within the
working corridors. Stockpiles shall not be less than 100 m apart and shall be a minimum of 2.0 m
from the edge of the drain bank. All brush, timber, logs, stumps, large stones or other
obstructions and deleterious materials that interfere with the construction of the drain, as
encountered along the course of the drain are to be removed from the drain by the Contractor.
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Large stones and other similar material shall be disposed of by the Contractor off the site.

Following completion of the work, the Contractor is to trim up any broken or damaged limbs on
trees which remain standing, disposing of the branches cut off along with other brush and leaving
the trees in a neat and tidy condition. Brush and trees removed from the working area are to be
put into piles by the Contractor, in locations where they can be safely burned, and to be burned by
the Contractor after obtaining the necessary permits, as required. If, in the opinion of the
Drainage Superintendent, any of the piles are too wet or green to be burned, he shall so advise the
Contractor to haul away the unburned materials to an approved dump site. Prior to, and during the
course of burning operations, the Contractor shall comply with the current guidelines prepared by
the Air Quality Branch of the Ontario Ministry of Environment and shall ensure that the
Environmental Protection Act is not violated. Since the trees and brush that are cut off flush with
the earth surface may sprout new growth later, it is strongly recommended that the Municipality
make arrangements for spraying this new growth at the appropriate time so as to kill the trees and
brush.

As part of this work, the Contractor shall remove any loose timber, logs, stumps, large stones or
other debris from the drain bottom and from the side slopes. Timber, logs, stumps, large stones
or other debris shall be disposed of off-site.

6.0 EXCAVATION AND LEVELLING OF EXCAVATED MATERIALS
6.1 Excavation of Existing Drain Channel

In all cases, the Contractor shall use the benchmarks to establish the proposed grade. However,
for convenience, the drawings provide the approximate depth from the surface of the ground and
from the existing drain bottom to the proposed grades. THE CONTRACTOR SHALL NOT
EXCAVATE DEEPER THAN THE GRADELINES SHOWN ON THE DRAWINGS. Should over-
excavation of the drain bank occur, the Contractor will not be permitted to repair with native
material packed into place by the excavator and reshaped. Should over-excavation occur, the
Contractor will be required to have a bank repair detail engineered by a Professional Engineer
(hired by the Contractor), to ensure long term stability of the bank is maintained. Such repairs
shall be subject to approval by the Engineer and will be at no extra cost to the item.

All excavated material shall be handled as specified in Section 6.2. Materials deposited on the
farmlands shall be within the working corridors, at least 1.0 m from the top of the drain bank, or
as specified on the drawings. Upon allowing drying of excavated materials (if necessary) and as
approved by the Drainage Superintendent, the Contractor shall level excavated materials in
accordance with Section 6.2. Excavated material shall not be placed on dykes, in ditches, tiles or
depressions intended to conduct water into the drain.

Seeding of the disturbed drain banks shall be completed immediately following drain construction
and as specified in Section 17.

All excavation work shall be done in such a manner as to not harm any vegetation or trees, not
identified in this report or by the Drainage Superintendent for clearing. Any damages to trees or
vegetation caused by the Contractors work shall be rectified to the satisfaction of the Drainage
Superintendent.

The Contractor shall exercise caution around existing tile inlets and shall confirm with the
property owners that all tiles have been located and tile ends repaired as specified.

6.2 Levelling of Excavated Materials

Excavation of the drain bottom shall be completed as specified in Section 6.1, above and also as
specified below and as shown on the drawings.

Excavated drain materials shall be spread to a depth not to exceed 300 mm, unless specified
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otherwise on the drawings. The material shall be sufficiently levelled to allow further working by
agricultural implements. All stones and other debris removed from the drain, which may interfere
with agricultural implements, shall be disposed of off-site. Excavated material shall not be placed
on dykes, in ditches, tiles or depressions intended to conduct water into the drain.

6.3 Trucking of Excavated Materials
Trucking of excavated materials to off-site disposal site to be arranged by Contractor.

The Contractor shall be solely responsible for acquiring any and all permits and approvals
required prior to hauling and disposal of materials off-site. The Contractor shall restore any
such areas which are damaged by his operations, to original or better condition. The Contractor
will be held liable for damages to roads, sodded areas and gardens, resulting from his non-
compliance with these Specifications.

7.0 STONE EROSION PROTECTION (SEP)

The Contractor shall supply and install the required quantities of graded stone rip-rap erosion
protection materials where specified. All stone to be used for erosion protection shall be 125 -
250 mm clear quarried rock or OPSS 1001 placed over a non-woven filter fabric Terrafix 270R
or approved equivalent. Concrete rip-rap will not be permitted.

The minimum thickness requirement of the erosion stone layer is 300 mm with no portion of the
filter fabric to be exposed.

8.0 SEEDING OF GRASS BUFFER STRIPS

All existing grassed areas disturbed by construction or as identified as new or existing grass
buffers shall be seeded as specified herein. The existing ground surface to be seeded shall be
loosened to a depth of 25 mm and shall be rendered uniformly loose for that 25 mm depth. The
surface shall be predominantly fine and free from weeds and other unwanted vegetation. All
other loose surface litter shall be removed and disposed of. If mulching is required, it shall be
carried out by the contractor as part of the item’s tendered price.

Grass seed shall be Canada No. 1 grass seed mixture meeting the requirements of a Waterway
Slough Mixture as supplied by Growmark or approved equal, as follows:

Creeping Red Fescue 20%

Meadow Fescue 30%
Tall Fescue 30%
Timothy 10%
White Clover 10%

Bags shall bear the label of the supplier indicating the content by species, grade and mass. Seed
shall be applied at a rate of 200 kg per 10,000 m?. Fertilizer shall be 8-32-16 applied at 350 kg
per 10,000 m2. It shall be in granular form, dry, free from lumps and in bags bearing the label of
the manufacturer, indicating mass and analysis.

The seeding shall be deemed "'Completed by the Contractor' when the seed has established
in all areas to the satisfaction of the Engineer. Re-seeding and/or other methods required to
establish the grass will be given consideration to achieve the end result and the costs shall be
incidental to the works.

2.0 HYDRAULIC SEEDING OF DRAIN BANKS

All existing grassed areas disturbed by construction shall be hydraulic mulch seeded as specified
herein. The existing ground surface to be seeded shall be loosened to a depth of 25 mm and shall
be rendered uniformly loose for that 25 mm depth. The surface shall be predominantly fine and
free from weeds and other unwanted vegetation. All other loose surface litter shall be removed
and disposed of.
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Hydraulic mulch shall consist of finely ground cellulose pulp derived from recycled newsprint
and shall be dyed green. Its fiber consistency shall be approximately 60% fine fiber with the
balance being paper particles, 40% of which shall be a diameter of 3 mm minimum and 6 mm
maximum. Hydraulic mulch shall be applied at 2,000 kg per 10,000 m?. Clean water shall be
applied at 42,700 liters per 10,000 m2.

Seeding and mulching shall be a one step process in which the seed, fertilizer and hydraulic
mulch are applied simultaneously in a water slurry via the hydraulic seeder/mulcher. The
materials shall be added to the supply tank while it is being loaded with water. The materials
shall be thoroughly mixed into a homogeneous water slurry and shall be distributed uniformly
over the prepared surface. The materials shall be measured by mass or by a mass-calibrated
volume measurement, acceptable to the Drainage Superintendent.

The hydraulic seeder/mulcher shall be equipped with mechanical agitation equipment capable of
mixing the materials into a homogenous state until applied. The discharge pumps and gun
nozzles shall be capable of applying the material uniformly.

Grass seed shall be Canada No. 1 grass seed mixture meeting the requirements of a Waterway
Slough Mixture as supplied by Growmark or approved equal, as follows:

Creeping Red Fescue 20%

Meadow Fescue 30%
Tall Fescue 30%
Timothy 10%
White Clover 10%

Bags shall bear the label of the supplier indicating the content by species, grade and mass. Seed
shall be applied at a rate of 200 kg per 10,000 m?. Fertilizer shall be 8-32-16 applied at 350 kg
per 10,000 m2. It shall be in granular form, dry, free from lumps and in bags bearing the label of
the manufacturer, indicating mass and analysis.

The hydraulic seeding shall be deemed '"Completed by the Contractor” when the seed has
established in all areas to the satisfaction of the Engineer. Re-seeding and/or other methods
required to establish the grass will be given consideration to achieve the end result and the
costs shall be incidental to the works.

10.0 CLEANING OF PRIVATE ACCESS CULVERTS

At the locations listed below, the Contractor shall clean the existing pipes or culverts to their full
capacity and cross section or width. The operation may be carried out by mechanical means or by
flushing. Any damage resulting from the Contractor’s operation shall be rectified at his expense.
All material removed from the pipes or culverts shall be transported to a dump site arranged by
the Contractor. The Contractor shall be solely responsible for acquiring all permits required for
the dump site. The Contractor shall take precautions during the construction period to avoid re-
sedimentation of the pipes and culverts. Any sediment deposited as a result of construction
activities shall be removed at the Contractor’s expense.

> Bridge No. 4 - Station 1+155, 24 m long, 900 mm diameter corrugated steel pipe (CSP)
culvert.

11.0 ROAD BRIDGE WORK
11.1  Location of New Culvert
The new culvert shall be installed as shown on the drawings attached hereto.
11.2  Removal of Existing Culverts (Outer Drive)

The Contractor shall exercise caution when removing these materials as to minimize damage to
the drain banks. Any damage to the drain shall be restored to original conditions at the expense
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of the Contractor. The removed materials (existing culvert debris and end wall materials) shall be
hauled away off-site.

11.3  Materials for New Road Culverts

Materials should be as follows:

Culvert Pipe Bridge No. 1 - Station 0+016 (Howard Ave): New 30 long, 1200
diameter CSA A-257.2 Class 100-D reinforced circular concrete pipe
including a flared end inlet pipe length.

Bridge No. 2 - Station 0+186 (South Talbot Road): New 42 m long,
1050 diameter CSA A-257.2 Class 100-D reinforced circular concrete
pipe including a flared end inlet pipe length.

Bridge No. 1A - Station 0+010A (Outer Drive): New 18 m long, 900
mm diameter smooth wall, high density polyethylene (HDPE),
conforming to ASTM D3350, CSA B182.8-02 and OPSD 1840. The pipe
is to provide a minimum stiffness of 320kPa.

Joined using (soil tight) “split” coupler joining system (Split couplers
manufactured by Armtec Limited or approved equal), supplied by the
pipe manufacturer and conforming to ASTMD3350, CSA B182.8-02 and
OPSD 1840

South Talbot culvert - New 10 m long, 600 mm diameter aluminized
Type 1I corrugated steel pipe (CSP) wall thickness of 2.0 mm and 68 mm
x 13 mm corrugations. New culvert shall be joined with annular
aluminized corrugated wide bolt and angle couplers (minimum of 8
corrugation overlap and 2.0 mm wall thickness). All pipes connected with
couplers shall abut to each other with no more than a 25 mm gap
between pipes prior to installation of the coupler. Pre-fabricated 30
degree bend to be in accordance with the manufacturer’s specifications.

Pipe Bedding 20-25 mm clear stone conforming to OPSS Division 10.
Below Pipe

Backfill Granular 'A' conforming to OPSS Division 10.
Erosion Stone Al stone to be used for erosion protection shall be 125 - 250 mm clear
quarried rock or OPSS 1004, minimum 300 mm thickness.

Buffer Strips Dry native material free of topsoil, organic matter, broken concrete,
steel, wood and deleterious substances.

Filter Fabric "Non-Woven'" geotextile filter fabric with a minimum strength equal to
or greater than Terrafix 270R, Amoco 4546, Mirafi 140NC or approved
equivalent.

11.4 Culvert Installation

Suitable dykes shall be constructed in the drain so that the installation of the pipe can be
accomplished in the dry. The drain bottom shall be cleaned, prepared, shaped and compacted to
suit the new culvert configuration, as shown on the drawings. Granular materials shall be
compacted to 100% of their maximum dry density; imported clean native materials shall be
supplied, placed and compacted to 95% of their maximum dry density.
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11.5  Sloping Stone End Walls

End walls shall be constructed of quarry stone rip-rap, as specified herein. Each end wall shall
extend from the invert of the new culvert to the top of the proposed lane. The end walls shall be
sloped 1 vertical to 1.5 horizontal with a filter fabric underlay surrounding the pipe and spanning
across the entire width of the drain and wrapping around the drain banks to align with the ends of
the new pipe culvert. The minimum thickness requirement of the erosion stone layer is 300 mm
with no portion of the filter fabric to be exposed to sunlight.

11.6  Granular 'A' Driveway

The Contractor shall construct the driveway with a maximum 3% longitudinal grade approach
over the new culvert providing a minimum 600 mm cover. The minimum top width of the
driveway shall be as shown on the drawings.

11.7  Native Materials

Native materials suitable for use as backfill shall be salvaged from the existing bridge site, as
required to complete the work as shown on the drawings, (Native Backfill Zone only). Where
there is an insufficient amount of native fill materials for backfilling the culvert, the Contractor
may elect to import additional dry native materials or alternatively use Granular 'B' at his/her own
expense.

11.8 Lateral Tile Drains

Should the Contractor encounter any lateral tiles within the proposed culvert limits not shown on
attached drawings, the Contractor shall re-route the outlet tile drain(s) in consultation with the
Drainage Superintendent, as required, to accommodate the new culvert. Tile drain outlets
through the wall of the new culvert pipe will not be permitted. All costs associated with re-
routing lateral tile drains (if any) shall be at the Contractor's expense. Care must be taken in
handling plastic drain pipe in cold weather to avoid causing damage. Plastic drain pipe shall be
held in position on planned grade immediately after installation by careful placement of backfill
material.

11.9  Asphalt Restoration

The Contractor shall supply and install 60 mm lift of hot mix asphalt composed of SP 19 base
course plus a final 60 mm lift of SP12.5 top course to match the existing road surface. The
adjoining pavement must be saw-cut to the satisfaction of the Road Authority prior to asphalt
placement. Prior to placing the top lift of asphalt, the contractor shall mill the existing road
surface located immediately beyond the road cut to a 60 mm depth for an additional 300 mm
width on both sides. The final course of asphalt shall extend across the full driving surface of the
roadway and the gravel shoulders restored. The contractor shall perform the road reconstruction
in accordance with OPSS 310 - Hot Mix Asphalt and OPSS 532 - Pavement Markings.

12.00 ACCESS BRIDGE WORK
12.1  Location of New Culvert

The new culvert shall be installed as shown on the drawings attached hereto. The centerline of
the new culvert shall be located to align itself with the existing laneway.

12.2  Removal of Existing Culvert

The Contractor shall exercise caution when removing these materials as to minimize damage to
the drain banks. Any damage to the drain shall be restored to original conditions at the expense
of the Contractor. The removed materials (existing culvert debris and end wall materials) shall be
hauled away off-site.
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12.3  Materials

Materials shall be as follows:

Culvert Pipe Bridge No. 3 - Station 0+227: New 10.0 m long, 1200 mm
aluminized Type 1l corrugated steel pipe (CSP) wall thickness of 2.8
mm and 125 mm x 25 mm corrugations. New culvert shall be joined
with annular aluminized corrugated wide bolt and angle couplers
(minimum of 8 corrugation overlap and 2.0 mm wall thickness) and
no single pipe less than 6.0 m in length. All pipes connected with
couplers shall abut to each other with no more than a 25 mm gap
between pipes prior to installation of the coupler.

Bridge No. 6 - Station 1+328: New 9.0 m long, 800 mm aluminized
Type II corrugated steel pipe (CSP) wall thickness of 2.0 mm and 68
mm x 13 mm corrugations. New culvert shall be joined with annular
aluminized corrugated wide bolt and angle couplers (minimum of 8
corrugation overlap and 2.0 mm wall thickness) and no single pipe
less than 6.0 m in length. All pipes connected with couplers shall
abut to each other with no more than a 25 mm gap between pipes
prior to installation of the coupler.

Pipe Bedding Below 20-25 mm clear stone conforming to OPSS Division 10.

Pipe

Backfill Granular 'A' conforming to OPSS Division 10.

Erosion Stone All stone to be used for erosion protection shall be 125 - 250 mm
clear quarried rock or OPSS 1004, minimum 300 mm thickness.

Buffer Strips Dry native material free of topsoil, organic matter, broken concrete,
steel, wood and deleterious substances.

Filter Fabric "Non-Woven" geotextile filter fabric with a minimum strength equal

to or greater than Terrafix 270R, Amoco 4546, Mirafi 140NC or
approved equivalent.

12.4  Culvert Installation

Suitable dykes shall be constructed in the drain so that the installation of the pipe can be
accomplished in the dry. The drain bottom shall be cleaned, prepared, shaped and compacted to
suit the new culvert configuration, as shown on the drawings. Granular materials shall be
compacted to 100% of their maximum dry density; native materials shall be compacted to 95% of
their maximum dry density.

12.5 Sloping Stone End Walls

Sloping stone end walls shall be constructed of quarry stone rip-rap, as shown on the drawings
and as specified herein. Each end wall shall extend from the invert of the new culvert to the top
of the proposed lane. The end walls shall be sloped 1 vertical to 1.5 horizontal, with a filter fabric
underlay surrounding the pipe and spanning across the entire width of the drain. The minimum
thickness requirement of the erosion stone layer is 300 mm, with no portion of the filter fabric to
be exposed.
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12.6  Granular 'A' Driveway

The Contractor shall construct the driveway with a maximum 3% longitudinal grade approach
over the new culvert providing a minimum 300 mm cover. The minimum top width of the
driveway shall be as shown on the drawings.

12.7  Native Materials

Native materials suitable for use as backfill shall be salvaged from the existing bridge site, as
required to complete the work as shown on the drawings, (Native Backfill Zone only). Where
there is an insufficient amount of native fill materials for backfilling the culvert, the Contractor
may elect to import additional dry native materials or alternatively use Granular 'B' at his/her own
expense.

12.8 Lateral Tile Drains

The Contractor shall re-route any outlet tile drains, in consultation with the Drainage
Superintendent, as required to accommodate the new culverts. Tile drain outlets through the wall
of the new culvert pipe will not be permitted. All costs associated with re-routing lateral tile
drains (if any) shall be at the Contractor’s expense.

All tile relocation work (if any) shall be in accordance with Section 17.0 of these specifications
except as amended below. The Contractor shall construct the driveway with a maximum 3%
longitudinal grade approach over the new culvert providing a minimum 300 mm cover. The
minimum top width of the driveway shall be as shown on the drawings.

13.0 WATER MAIN RELOCATION

The Contractor shall relocate the existing 200 mm diameter PVC water main on the south side of
South Talbot Road prior to the installation of the new concrete pipe culvert. The water main
shall be deflected using four (4) mechanical joint 45 degree bends complete with retainer glands
and restraint devices. Concrete thrust blocks shall be placed for the vertical bends in accordance
with OPSD 1103.02. A minimum clearance of 500 mm is required between the relocated water
main and the concrete pipe culvert while ensuring the water main has a minimum 1.50 m cover.
The Contractor shall also be responsible for conducting pressure testing, chlorination and
sampling tests following completion of the work in accordance with the requirements of the
Town of Tecumseh Public Works Department.

140 GAS MAIN RELOCATION

The design details and specifications for the gas main lowering in both locations across the north
side of South Talbot Road and east side of Howard Avenue will be provided by the operating
authority and its agents. A franchise agreement between the Corporation (Municipality) and
Union Gas requires execution prior to commencing the work. Should the contractor be required
to provide the civil works associated with the gas main relocation, he/she shall possess all the
necessary certifications and approvals required by Union Gas prior to construction.
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1.0

2.0

3.0

4.0

5.0

GENERAL SPECIFICATIONS
AGREEMENT AND GENERAL CONDITIONS

The part of the Specifications headed "Special Provisions" which is attached hereto forms part of
this Specification and is to be read with it. Where there is any difference between the
requirements of this General Specification and those of the Special Provisions, the Special
Provisions shall govern.

Where the word "Drainage Superintendent" is used in this specification, it shall mean the person
or persons appointed by the Council of the Municipality having jurisdiction to superintend the
work.

Tenders will be received and contracts awarded only in the form of a lump sum contract for the
completion of the whole work or of specified sections thereof. The Tenderer agrees to enter into
a formal contract with the Municipality upon acceptance of the tender. The General Conditions of
the contract and Form of Agreement shall be those of the Stipulated Price Contract CCDC2-
Engineers, 1994 or the most recent revision of this document.

EXAMINATION OF SITE, PLANS AND SPECIFICATIONS

Each tenderer must visit the site and review the plans and specifications before submitting his/her
tender and must satisfy himself/herself as to the extent of the work and local conditions to be met
during the construction. Claims made at any time after submission of his/her tender that there was
any misunderstanding of the terms and conditions of the contract relating to site conditions, will
not be allowed. The Contractor will be at liberty, before bidding to examine any data in the
possession of the Municipality or of the Engineer.

The quantities shown or indicated on the drawings or in the report are estimates only and are for
the sole purpose of indicating to the tenderers the general magnitude of the work. The tenderer is
responsible for checking the quantities for accuracy prior to submitting his/her tender.

MAINTENANCE PERIOD

The successful Tenderer shall guarantee the work for a period of one (1) year from the date of
acceptance thereof from deficiencies that, in the opinion of the Engineer, were caused by faulty
workmanship or materials. The successful Tenderer shall, at his’/her own expense, make good
and repair deficiencies and every part thereof, all to the satisfaction of the Engineer. Should the
successful Tenderer for any cause, fail to do so, then the Municipality may do so and employ
such other person or persons as the Engineer may deem proper to make such repairs or do such
work, and the whole costs, charges and expense so incurred may be deducted from any amount
due to the Tenderer or may be collected otherwise by the Municipality from the Tenderer.

GENERAL CO-ORDINATION

The Contractor shall be responsible for the coordination between the working forces of other
organizations and utility companies in connection with this work. The Contractor shall have no
cause of action against the Municipality or the Engineer for delays based on the allegation that the
site of the work was not made available to him by the Municipality or the Engineer by reason of
the acts, omissions, misfeasance or non-feasance of other organizations or utility companies
engaged in other work.

RESPONSIBILITY FOR DAMAGES TO UTILITIES

The Contractor shall note that overhead and underground utilities such as hydro, gas, telephone
and water are not necessarily shown on the drawings. It is the Contractor's responsibility to
contact utility companies for information regarding utilities, to exercise the necessary care in
construction operations and to take other precautions to safeguard the utilities from damage. All
work on or adjacent to any utility, pipeline, railway, etc., is to be carried out in accordance with
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6.0

7.0

8.0

9.0

10.0

11.0

12.0

the requirements of the utility, pipeline, railway, or other, as the case may be, and its
specifications for such work are to be followed as if they were part of this specification. The
Contractor will be liable for any damage to utilities.

CONTRACTOR’S LIABILITY

The Contractor, his/her agents and all workmen or persons under his/her control including sub-
contractors, shall use due care that no person or property is injured and that no rights are infringed
in the prosecution of the work. The Contractor shall be solely responsible for all damages, by
whomsoever claimable, in respect to any injury to persons or property of whatever description
and in respect of any infringement of any right, privilege or easement whatever, occasioned in the
carrying on of the work, or by any neglect on the Contractor's part.

The Contractor, shall indemnify and hold harmless the Municipality and the Engineer, their
agents and employees from and against claims, demands, losses, costs, damages, actions, suits, or
proceedings arising out of or attributable to the Contractor's performance of the contract.

PROPERTY BARS AND SURVEY MONUMENTS

The Contractor shall be responsible for marking and protecting all property bars and survey
monuments during construction. All missing, disturbed or damaged property bars and survey
monuments shall be replaced at the Contractor's expense, by an Ontario Land Surveyor.

MAINTENANCE OF FLOW

The Contractor shall, at his/her own cost and expense, permanently provide for and maintain the
flow of all drains, ditches and water courses that may be encountered during the progress of the
work.

ONTARIO PROVINCIAL STANDARDS

Ontario Provincial Standard Specifications (OPSS) and Ontario Provincial Standard Drawings
(OPSD) shall apply and govern at all times unless otherwise amended or extended in these
Specifications or on the Drawing. Access to the electronic version of the Ontario Provincial
Standards is available online through the MTO website, free of charge to all users. To access the
electronic standards on the Web go to hutp://www.mto.gov.on.ca/english/transrd/. Under the title
Technical Manuals is a link to the Ontario Provincial Standards. Users require Adobe Acrobat to
view all pdf files.

APPROVALS, PERMITS AND NOTICES

The construction of the works and all operations connected therewith are subject to the approval,
inspection, by-laws and regulations of all Municipal, Provincial, Federal and other authorities
having jurisdiction in respect to any matters embraced in this Contract. The Contractor shall
obtain all approvals and permits and notify the affected authorities when carrying out work in the
vicinity of any public utility, power, underground cables, railways, etc.

SUBLETTING

The Contractor shall keep the work under his/her personal control, and shall not assign, transfer,
or sublet any portion without first obtaining the written consent of the Municipality.

TIME OF COMPLETION

The Contractor shall complete all work on or before the date fixed at the time of tendering. The
Contractor will be held liable for any damages or expenses occasioned by his/her failure to
complete the work on time and for any expenses of inspection, superintending, re-tendering or re-
surveying, due to their neglect or failure to carry out the work in a timely manner.

13.0 TRAFFIC CONTROL

The Contractor will be required to control vehicular and pedestrian traffic along roads at all times
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and shall, at his/her own expense, provide for placing and maintaining such barricades, signs,
flags, lights and flag persons as may be required to ensure public safety. The Contractor will be
solely responsible for controlling traffic and shall appoint a representative to maintain the signs
and warning lights at night, on weekends and holidays and at all other times that work is not in
progress. All traffic control during construction shall be strictly in accordance with the
Occupational Health and Safety Act and the current version of the Ontario Traffic Manuals.
Access to the electronic version of the Ontario Traffic Manual is available online through the
MTO website, free of charge to all users. To access the electronic standards on the Web go to
http://www.mto.gov.on.ca/english/transrd/, click on "Library Catalogue," under the "Title," enter
"Ontario Traffic Manual" as the search. Open the applicable "Manual(s)" by choosing the
"Access Key," once open look for the "Attachment," click the pdf file. Users require Adobe
Acrobat to view all pdf files.

Contractors are reminded of the requirements of the Occupational Health and Safety Act
pertaining to Traffic Protection Plans for workers and Traffic Control Plan for Public
Safety.

14.0 SITE CLEANUP AND RESTORATION

As part of the work and upon completion, the Contractor shall remove and dispose of, off-site any
loose timber, logs, stumps, large stones, rubber tires, cinder blocks or other debris from the drain
bottom and from the side slopes. Where the construction works cross a lawn, the Contractor shall
take extreme care to avoid damaging the lawn, shrubs and trees encountered. Upon completion
of the work, the Contractor shall completely restore the area by the placement and fine grading of
topsoil and seeding or sodding the area as specified by the Engineer or Drainage Superintendent.

15.0 UTILITY RELOCATION WORKS

In accordance with Section 26 of the Drainage Act, if utilities are encountered during the
installation of the drainage works that conflict with the placement of the new culvert, the
operating utility company shall relocate the utility at their own costs. The Contractor however
will be responsible to co-ordinate these required relocations (if any) and their co-ordination work
shall be considered incidental to the drainage works.

16.0 FINAL INSPECTION

All work shall be carried out to the satisfaction of the Drainage Superintendent for the
Municipality, in compliance with the specifications, drawings and the Drainage Act. Upon
completion of the project, the work will be inspected by the Engineer and the Drainage
Superintendent. Any deficiencies noted during the final inspection shall be immediately rectified
by the Contractor.

Final inspection will be made by the Engineer within 20 days after the Drainage Superintendent
has received notice in writing from the Contractor that the work is completed, or as soon
thereafter as weather conditions permit,

17.0  FISHERIES CONCERNS

Standard practices to be followed to minimize disruption to fish habitat include embedment of the
culvert a minimum 10% below grade, constructing the work 'in the dry' and cutting only trees
necessary to do the work (no clear-cutting). No in-water work is to occur during the timing
window unless otherwise approved by the appropriate authorities.
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Town of LaSalle & Town of Tecumseh, County of Essex
Project No. D-14-034 (Dillon File No. 12-6578-1300)

PART B — ASSESSMENT CONSIDERATIONS

I. INSTRUCTIONS

As referred to in the preamble portion of this report, this
drainage project is proceeding under a joint appointment of Dillon
Consulting Limited and N.J. Peralta Engineering Ltd., with each
having a distinct role for the preparation of this drainage report
in accordance with Section 78 of the Drainage Act, for the Burke
Drain which serves as an outlet for the Rt. Hon. Herb Gray
Parkway.

N.J. Peralta Engineering Ltd.’s role with respect to this drainage
project shall be limited to the determination of assessments and
provision of rationale for the distribution of costs against all
lands, roads, and public wutilities affected by alterations
necessary to the Burke Drain as outlined in PART A - TECHNICAL
CONSIDERATIONS portion of this Drainage Report prepared by Dillon
Consulting Limited. Our assessments are intended to be prepared
for both the construction and for the future maintenance of the
Burke Drain which has evolved under this report to be hereinafter
known as the Burke Drain, Burke Branch, and Burke Drain Outlet,
all in the form of Assessment Schedules. Our confirmation of
appointment for this Section 78 Engineer’s Report for the Burke
Drain was provided us by letter from Peter Marra, P.Eng., (LaSalle
Director of Public Works) on January 23rd, 2015.

Our appointment as above described and all of the work related to
the Burke Drain, Burke Branch, and Burke Drain Outlet under our
portion of this report are in accordance with Section 78 of the
“Drainage Act, R.S.0. 1990, Chapter D.17, as amended in 2010”. We
carried out all of the necessary examinations, investigations, and
review of the Dillon Consulting PART A - TECHNICAL CONSIDERATIONS
portion of this report as well as their design drawings. We also
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discussed all details with Mr. Tim Oliver, P.Eng., where
necessary, in order to gain a clearer understanding of the
technical findings and determinations, to assist us with
establishing both the Construction Assessment Rationale and the
Future Maintenance Assessment Rationale relative to this drainage
works.

II. INTRODUCTION

Our responsibilities with respect to this drainage project are to
be limited to the determinations of assessments and the provision
of the assessment rationale for the distribution of costs against
all lands, roads, and public utilities affected by the proposed
improvements to the Burke Drain and the construction of the Burke
Branch and Burke Drain Outlet, as described within the design
drawings included with the PART A - TECHNICAL CONSIDERATIONS by
Dillon Consulting. The assessment considerations to be provided
by us shall be prepared for not only the construction works being
recommended by Dillon within this report, but also for the future
maintenance provision for this drainage system.

In order for us to establish our construction assessments and
future maintenance assessments, we worked closely with Mr. Oliver,
P.Eng., to obtain all relevant and necessary detailed technical
information related to their design of this drainage system.

ITI. DRAINAGE HISTORY AND WATERSHED DETERMINATIONS

A review of the drainage records both in the Town of LaSalle and
the Town of Tecumseh indicates that the Burke Drain is an existing
and generally open Municipal Drain that has been repaired and
maintained under a number of previous occasions wunder the
provisions of the Drainage Act. The last major works and only
engineer’s report on this drain was completed under a report
prepared by C.G.R. Armstrong, P.Eng., dated February 21st, 1958.
At that time, the Burke Drain was constructed under petition and
was deepened and widened throughout its entire length and taken to
a sufficient outlet by the Engineer. This report was adopted by
way of By-Law No.1269 of the former Corporation of the Township of
Sandwich South, which is now known as the Town of Tecumseh.

The upper end of the Burke Drain commenced at approximately the
south limit of King’s Highway No.3 and extended in a southwesterly
direction along the east side of Outer Drive to a point Jjust
northerly of the South Talbot Road, where the drain turned
westerly across Outer Drive and extended further westerly from
that point to approximately the east 1limit of County Road 9
(Howard Avenue) where it outletted into the east end of the
existing road crossing culvert under County Road 9 (Howard
Avenue) . From our review of available County of Essex Roads
Department plans and drawings along this section of County Road 9

N.J. Peralta Engineering Ltd.
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(Howard Avenue), the road crossing culvert into which the Burke
Drain outletted to, discharged into an existing roadway ditch
along the west side of County Road 9 (Howard Avenue). This
roadway ditch was completely open at the time and extended
southerly along the west side of County Road 9 (Howard Avenue) to
its outlet into the 3rd Concession Drain.

Historically, the above mentioned County Road 9 (Howard Avenue)
roadway crossing and open roadway ditch outletting to the 3rd
Concession Drain were generally being utilized and are still being
utilized as an outlet not only for the Burke Drain watershed but
also the majority of the lands in the area to the north and west
of the Burke Drain watershed in Lot 306 S.T.R. Concession, bounded
by County Road 9 (Howard Avenue) to the west and King’s Highway
No.3 to the north.

Prior to the Parkway Development the overall affected watershed
mentioned above consisted primarily of agricultural lands with the
exception of some low density residential and commercially
developed areas along King’s Highway No.3 and along the east side
of County Road 9 (Howard Avenue) . This area has little
topographic relief and the soils in the watershed are generally
poorly drained and classified as Brookston Clay Loam soil that
requires sub-surface drainage for the agricultural lands to be
productive.

In 2010, Laurier Parkway was constructed within the Town of
LaSalle starting east of Malden Road and continuing easterly to

County Road 9 (Howard Avenue). Drainage modifications were made
to facilitate the new intersection between Laurier Parkway and
County Road 9 (Howard Avenue). These works included the
replacement and improvement of the existing County Road 9 (Howard
Avenue) road crossing previously mentioned herein, and the
closing-in of part of the previously mentioned open roadway ditch
on the west side of County Road 9 (Howard Avenue). Said road

ditch was covered in as a road crossing under Laurier Parkway for
a distance of approximately 106 metres to the south of the County
Road 9 (Howard Avenue) roadway crossing culvert and for a distance
of 96 metres north of said roadway crossing pipe. The covered
drain to the north was installed to provide a transitional clear
zone for the TLaurier Parkway/County Road 9 (Howard Avenue)
intersection. It was also determined by Dillon Consulting that a
300mm diameter H.D.P.E. pipe was installed below the bottom of the
open drain from Station 0-003.0 to Station 0+256.0 to the depth of
the roadway crossing pipe under Laurier Parkway as part of the
intersection improvements, which was opted for, by the Town of
LaSalle, instead of deepening and widening the open drain, in
order to avoid the relocation of the existing utilities (Hydro
poles and underground Bell telephone lines) that were encountered
within close proximity of the open drain. It is our understanding
that all of the costs associated with these drainage improvements
were pald for entirely by the Town of LaSalle.
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Subsequent to the Laurier Parkway/County Road 9 (Howard Avenue)
intersection construction, there were four (4) drain crossing
culverts installed in the existing roadway ditch downstream of the
Laurier Parkway crossing culvert for the purposes of providing
access and/or the protection of three (3) existing hydro poles and
one (1) existing Bell Canada service pedestal, all located on the
west side of the roadway ditch. It is our understanding that the
construction of these drain crossing culverts were undertaken by
their respective operating utilities.

In July 2012, at approximately the same time that construction
works commenced on the Rt. Hon. Herb Gray Parkway (the Parkway),
the Ministry of Transportation Ontario (M.T.O.) extended the
Laurier Parkway roadway crossing culvert further south for an
additional 70 metres in order to provide a transitional clear zone
where the Howard Avenue Diversion Road transitions into the
existing County Road 9 (Howard Avenue) roadway. It is our
understanding that all of the costs associated with this road
crossing extension were entirely paid for by the M.T.O.

On March 23rd, 2012, a Letter of Opinion Report pursuant to
Section 77(3) of the Drainage Act was submitted by the Parkway
Infrastructure Engineers (Dillon Consulting) prepared by Tom H.
Marentette, P.Eng., which generally established the improvements
to be carried out to the Burke Drain, which were necessary, as
part of the Windsor-Essex Parkway works. The works proposed to
the Burke Drain under this Letter of Opinion Report consisted of
enclosure replacement and extension, removal and replacement of
existing access bridges, the construction of new access bridges
where necessary, the excavation and deepening of the open drain
and the reshaping and widening of the drain banks, the grading of
all disturbed areas including seeding and restoring of saild areas
and drain sideslopes, and the placing of erosion control blankets
where necessary in the drain invert to establish vegetative
growth.

In our opinion, due to the considerable improvements intended to
be carried out and the fact that several private landowners were
being affected by the intended works, the report for these
improvements to the Burke Drain would have been better served and
more appropriately proceeded upon pursuant to Section 78 of the
Drainage Act. However, Mr. Marentette’s Letter of Opinion Report
does clearly establish that all of the improvements proposed to
the Burke Drain are required in order to provide an improved
outlet for the Windsor-Essex Parkway, and that all of costs
associated with said improvements were to be entirely borne by the
M.T.O. It should also be noted that not all of the works intended
to be carried out under the Marentette Letter of Opinion Report
have been completed to date and that said works are being
completed as part of the works proposed under this report.

Furthermore, we understand that not all of the improvements and
development works ancillary to the construction of the Windsor-
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Essex Parkway outlet into the M.T.O. Stormwater Management Pond;
therefore resulting in increased post-development flows outletting
directly into the existing drainage infrastructure. The increases
in the post-development flows affect the overall watershed area
which includes both the affected watershed area in the Burke Drain
as well as the watershed area to the north and west of Outer Drive
bounded by County Road 9 (Howard Avenue) to the west and Highway
No.3 to the north. The increased runoff in this overall area does
not necessarily affect the Burke Drain but does adversely affect
the drainage infrastructure which currently serves as the outlet
for the above mentioned area and the Burke Drain. The increased
post-development flows are generally attributable to part of the
new roadway construction of King’s Highway No.3, the Howard Avenue
Diversion, the Howard Avenue Connector Road, the outflow from the
M.T.0. Stormwater Management Pond and the numerous hills of
stockpiled material resulting from the Parkway construction.

Iv. DESIGN CONSIDERATIONS AND FINDINGS

Dillon Consulting in their PART A - TECHNICAL CONSIDERATION
portion of this report has referenced the Design and Construction
Guidelines for work under the Drainage Act, 1985 as published by
O.M.A.F.R.A. as the current reference documentation used by
Engineer’s carrying out work on Municipal Drains under the
Drainage Act. They have confirmed that the design criteria to be
utilized for this project are as follows:

e The two (2) year return period design storm is the
recommended design standard applied to Municipal Drains
within rural Ontario specific to open drain channels and low
hazard agricultural access crossings. The exception being
for residential, industrial and commercial properties where
flooding could wash out an access culvert, where a higher
five (5) to ten (10) year return period design storm could be
the design criteria.

e The ten (10) vyear return period design storm 1is the
recommended design criteria applied to culverts on Municipal
Drains crossing municipal roads such as South Talbot Road and
Laurier Parkway.

e For County and/or Provincial Highway roadway culverts like
the existing County Road 9 (Howard Avenue) roadway crossing,
the recommended design criteria can vary from a ten (10) year
to twenty five (25) year return period design storm. From
their consultation with the County of Essex and the Ministry
of Transportation Road Authorities, it was confirmed that
their current criteria for culvert design across Howard
Avenue Diversion and County Road 9 (Howard Avenue) is a ten
(10) year return design storm.
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It was also established that private access culverts and road
crossings, under this project, have been sized using the rational
method. The peak flows determined by the rational method should
freely pass through these culverts without experiencing any
backwater affects. Furthermore, hydrolegic and hydraulic analysis
using computer aided modelling were also applied by Dillon
Consulting to check the downstream impacts caused by the Burke
Drain improvements and the land use changes within the overall
affected upstream watershed, and the affect they may have on the
receiving drainage outlets such as the existing covered drain and
open drainage ditch on the west side of County Road 9 (Howard
Avenue) and the 3rd Concession Drain.

From Dillon’s analysis of the existing covered drain outlet on the
west side of the new Howard Avenue Diversion, they determined that
the Laurier Parkway roadway crossing portion of same was already
deficient in size to handle the pre-Parkway development design
flows for the ten (10) year return period storm. It was further
determined that the County Road 9 (Howard Avenue) road crossing
culvert and the entire length of the covered drain on the west
side of County Road 9 (Howard Avenue) southerly of said County
Road 9 (Howard Avenue) road crossing were insufficiently sized to
convey the higher post-Parkway development ten (10) year return
period design storm flows. These higher post-Parkway development
flows would also further impact the size deficiency of the Laurier
Parkway road crossing portion of the existing enclosure.

In summary, it has been determined that the County Road 9 (Howard
Avenue) roadway crossing would be of insufficient size to handle
the post-Parkway Development ten (10) year flows. It has also
been determined that the Laurier Parkway 106 metres of 900mm
diameter roadway crossing portion of the existing enclosure on the
west side of County Road 9 (Howard Avenue) is already
insufficiently sized to handle the pre-Parkway Development ten
(10) year return period design storm. It has also been determined
that the post-Parkway Development ten (10) year return period
design flows, which are considerably higher than the pre-
development flows would not only further impact the size
deficiency of the Laurier Parkway roadway crossing portion of the
enclosure, but would also cause the entire portion of the existing
enclosure that is southerly and downstream of the County Road 9
(Howard Avenue) roadway crossing to be deficient. Therefore, in
order to satisfy the required post-Parkway Development ten (10)
year flows, it would have been necessary to remove, replace and
upgrade the existing County Road 9 (Howard Avenue) roadway
crossing culvert, and completely remove, replace and upgrade the
existing enclosure on the west side of County Road 9 (Howard
Avenue) extending from where the existing County Road 9 (Howard
Avenue) roadway crossing enters the enclosure, southerly and
downstream to where it outlets into the open drain. These
improvements would be very costly.
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Based on the considerable costs associated with improving the
current outlet as described and detailed above, Dillon proceeded
towards looking at less costly outlet alternatives. From their
investigations, Dillon proceeded to provide a less costly
diversion system as part of the Burke Drain, by diverting flows
easterly through the Burke Branch and then southerly through a new
open drain labelled as the Burke Drain Outlet. This new diversion
system generally eliminates the need of improving the County Road
9 (Howard Avenue) roadway crossing culvert and the current
drainage outlet enclosure on the west side of County Road 9
(Howard Avenue). Dillon has adopted this diversion option in
their overall design due to the considerable cost savings to the
project, and have prepared their PART A - TECHNICAL CONSIDERATIONS
portion of the report and related design drawings, on that basis.

V. CONSTRUCTION ASSESSMENT RATIONALE AND CONSTRUCTION SCHEDULE
OF ASSESSMENT

We would recommend that all of the costs associated with the
improvements to the Burke Drain and the construction of the Burke
Branch and the new Burke Drain Outlet, including all related
incidental expenses, be charged against the lands, roads and
public utilities affected 1in accordance with the attached
Construction Schedule of Assessment. Lands which are used for
agricultural purposes have been listed in the Construction
Schedule of Assessment under Subheading "5. PRIVATELY OWNED -
AGRICULTURAL LANDS (grantable)".

Grant Eligibility

On September 22nd, 2005, the Ontario Ministry of Agriculture,

Food, and Rural Affairs (O0.M.A.F.R.A.) 1issued Administrative
Policies for the Agricultural Drainage Infrastructure Program
(A.D.I.P.). This program has re-instated financial assistance

for eligible costs and assessed lands pursuant to the Drainage
Act. Sections 85 to 90 of the Drainage Act allow the Minister
to provide grants for various activities wunder said Act.
Sections 85 and 87 make it very clear that grants are provided

at the discretion of the Minister. Based on the current
A.D.I.P., "lands used for agricultural purposes”™ may be eligible
for a grant in the amount of 1/3 of their total assessment. The

new policies define "lands used for agricultural purposes" as
those lands eligible for either the "Farm Property Class Tax
Rate", the "Managed Forest Tax Incentive Program", or the
"Conservation Land Tax Incentive Program". The Municipality has
provided this information to the Engineer from the current
property tax roll and the Engineer has further confirmed this
information with the AG Maps Geographic Information Portal
Services through O.M.A.F.R.A. Properties that meet the criteria
for "lands used for agricultural purposes" are shown in the
attached Construction Schedule of Assessment under the
subheading "5. PRIVATELY OWNED - AGRICULTURAL LANDS (grantable)"
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and are expected to be eligible for the 1/3 grant from

O.M.A.F.R.A. In accordance with same, we expect that this
project will qualify for the grant normally available for
agricultural lands. We would therefore, recommend that the Town

of LaSalle make an application, on their behalf, for a Grant
from the Ontarioc Ministry of Agriculture, Food, and Rural
Affairs (O.M.A.F.R.A.) in the amount of 1/3 of their total
grantable assessment for this project, in accordance with the
provisions of Sections 85 and 88 of the "Drainage Act, R.S.0.
1990, Chapter D.17, as amended 2010". Even though it 1is our
opinion that certain lands shall likely be eligible for grants,
there is no guarantee that these lands will qualify or that
grants may be available in the future.

Assessment Components

The total individual assessments, within the Construction Schedule
of Assessments, are comprised of four (4) separate assessment
components, including:

i) Benefit defined as advantages to any lands, roads,
buildings or other structures from the construction,
improvement, repalir or maintenance of a drainage works
such as will result 1in a higher market value or
increased crop production or improved appearance Or
better control of surface or subsurface water, or any
other advantages relating to the betterment of lands,
roads, buildings or other structures, as it relates to
Section 22 of the Drainage Act.

ii) Outlet Liability defined as part of the cost of the
construction, Iimprovement or maintenance of a drainage
works that 1is required to provide such outlet or
improved outlet, as 1t relates to Section 23 of the
Drainage Act.

iii) Special Benefit defined as any additional work or
feature included 1in the construction, repair or
improvement of a drainage works that has no effect on
the functioning of the drainage works, as it relates to
Section 24 of the Drainage Act.

iv) Section 26 Special Assessment in addition to all other
sums lawfully assessed against the property of a public
utility or road authority under this Act, and despite
the fact that the public utility or road authority is
not otherwise assessable under the Act, the public
utility or road authority shall be assessed for and
shall pay all the increase of cost of such drainage
works caused by the existence of the works of the public
utility or road authority.
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General Rationale

From a comprehensive review of the contents of the PART A -
TECHNICAL CONSIDERATIONS portion of this report and the design
drawings related thereto prepared by Tim R. Oliver, P.Eng., of
Dillon Consulting Limited, our considerable discussions with the
author, and our review of all past Engineer’s Reports on the Burke
Drain and all other Municipal Drains located in the general area,
we have established our construction assessment rationale and
determinations relative to the improvements being carried out to
the Burke Drain, the Burke Branch, and the Burke Drain Outlet.
They are as follows:

1. Burke Drain (Station 0+208 to Station 1+568)

The majority of the improvements being provided on the Burke
Drain generally consists of the completion of all of the
works proposed under the Letter of Opinion Report of March
23rd, 2012, prepared by Tom H. Marentette, P.Eng., of Dillon
Consulting Limited, with the exception of the construction of
Bridge No.3 at Station 0+227 requested by the Town of
Tecumseh Parks and Recreation Department for the purposes of
providing an access across the Burke Drain for the future
Chrysler Greenway (Tecumseh Extension), and the further
deepening of the Burke Drain between Station 0+208 and
Station 04415, Dbeing carried out in order to provide
sufficient clearance for the existing private tile main
serving land parcel 470-01300 currently owned by Amico
Infrastructures.

We recommend that all of the costs associated with the Burke
Drain (Station 0+208 to Station 1+568) be assessed within the
Construction Schedule of Assessment, as follows:

a) The estimated construction cost (Part of Construction
Item 28a) towards the additional deepening of the Burke
Drain from Station 04208 to Station 0+415 1is a
proportionate amount of $1,400.00. The  further
deepening of this portion of the Burke Drain is
necessary to provide outlet clearance for the existing
tile main to land parcel 470-01300. We would therefore
recommend that the above amount plus all related
incidental expenses be assessed entirely to Parcel 470-
01300 currently owned by Amico Infrastructures, and same
shall be assessed to said lands as a Special Benefit
assessment.

b) The estimated construction cost (Construction Item 38a)
associated with the providing of Bridge No.3 at Station
0+227, which will serve as an access over the Burke
Drain for the future Chrysler Greenway (Tecumseh
Extension) is an amount of $8,500.00. We would
recommend that this amount plus all related incidental

N.J. Peralta Engineering Ltd.
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expenses be assessed to the current owner of the lands
onto which the future Chrysler Greenway is to Dbe
constructed. The current owner of these lands is the
Town of Tecumseh Parks and Recreation Department, and
all of the Bridge No.3 costs shall be assessed entirely
to them as a Benefit assessment.

c) The balance of the remaining estimated construction
costs associated with the proposed improvements to the
Burke Drain (Station 0+208 to Station 1+568) comprises
of an amount of $72,600.00. The improvements to the
Burke Drain with the exception of the above items a) and
b) are being carried out for the purposes of providing a
suitable outlet in the Burke Drain to deal with all of
the roadway improvements carried out for the Parkway
which generally included the improvement works within

the Dillon Letter of Opinion Report. In our opinion
this increase of cost to the Burke Drain should be
assessed entirely to the Parkway Road Authority. We

would therefore recommend that this amount plus all
related incidental expenses and allowances provided in
accordance with Sections 29 and 30 of the Drainage Act,
be assessed entirely to the Ministry of Transportation
Ontario (M.T.0.), as a Section 26 Special Assessment.

2. Burke Branch (Station 0+000A to Station 0+0393)

This Municipal Drain is the former downstream portion of
the Burke Drain, located downstream and westerly of where
the Burke Drain turned westerly across Outer Drive. This
section of the former Burke Drain is being re-routed from
west to east as part of the improvements necessary to
divert the flows coming from the M.T.O. S.W.M. Pond, and
the runoff from part of the lands within the overall
affected watershed area west of Outer Drive and east of the
new Howard Avenue Diversion, draining southerly and
easterly to the Burke Drain Outlet. The Burke Branch as
well as the Burke Drain Outlet serve as a new diversion
outlet route in 1lieu of carrying out the more costly
improvements to the current outlet for the Burke Drain
which would have comprised of the replacement of the
existing County Road 9 (Howard Avenue) roadway crossing
culvert and the covered drain enclosure located along the
west side of County Road 9 (Howard Avenue), which would be
undersized to handle the post-Parkway Development ten (10)
year return period storm Zflows. It should also be noted
that the existing Laurier Parkway roadway crossing portion
of said enclosure is also deficient in size for the ten
(10) year return period pre-Parkway Development flows.

The Burke Branch generally comprises of open drain
improvements (Construction Items 46a and 49), the removal,
disposal and replacement of the existing roadway crossing
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culvert under the closed portion of Outer Drive
(Construction Items 47 and 48) and the roadway improvements
of asphalt roadway surface removal and disposal and
restoration of the area to grass (Construction Item 50).

We recommend that all of the costs associated with the
Burke Branch be assessed within the Construction Schedule
of Assessment, as follows:

a) The estimated construction cost associated with
(Construction Items 47 and 48) the removal, disposal
and replacement of the existing roadway crossing
culvert under Outer Drive is an amount of $14,900.00.
During the time that the construction works were being
carried out as part of the Letter of Opinion Report
when the Outer Drive (closed) right of way was owned
by the Town of Tecumseh, the M.T.O. or their
representatives committed to the existing Outer Drive
roadway crossing culvert remaining as part of their
work, in order to maintain a safe turn around area at
the south end of the closed portion of Outer Drive for
utility trucks accessing their plants. We would
therefore recommend that the above amount plus all
related incidental expenses Dbe assessed entirely to
the Ministry of Transportation Ontario (M.T.0.) as a
Section 26 Special Assessment. Now that the Outer
Drive (closed) right of way has been officially
transferred to the M.T.O., it provides  further
credence to the above road crossing works being
entirely assessed to the M.T.0. as a Section 26
Special Assessment.

b) The estimated construction cost associated with
(Construction Item 50) the removal and disposal of
asphalt road surface and restoration to grass is in
the amount of $4,500.00. This work consists primarily
of road work necessary for the closure of Outer Drive.
We therefore recommend that the above amount plus all
related incidental expenses be assessed entirely to
the Ministry of Transportation Ontario (M.T.0.) as a
Special Benefit assessment.

c) The balance of the remaining estimated construction
costs (Construction Items 46a and 49) associated with
the improvements to the Burke Branch open drain is an
amount of $5,700.00. The re-routing of the Burke
Branch is required in order to divert the drain
easterly to the new Burke Drain Outlet which is work
being carried out in 1lieu of carrying out the more
costly replacement and improvements that would have
been necessary to the existing County Road 9 (Howard
Avenue) roadway crossing and the existing enclosure on
the west side of County Road 9 (Howard Avenue). In
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our opinion these costs should be considered to be an
increase of cost to the Burke drainage system to
satisfy the deficiencies in the above mentioned road
crossing and enclosure currently serving as the outlet
for the Burke Drain. We would therefore recommend
that this amount plus all related incidental expenses
shall be shared by the Ministry of Transportation
Ontario (M.T.O.) and the Town of LaSalle Road
Authority, as a Section 26 Special Assessment, on a
share basis of 67% and 33%, respectively. The basis
for this sharing rationale is further clarified in
subsequent paragraphs.

3. Burke Drain Outlet (Station 0+000 to Station 0+208)

As was the case for the Burke Branch, the Burke Drain Outlet
provides a new diversion outlet route in lieu of the more
costly improvements that would have been required to the
existing County Road 9 (Howard Avenue) roadway crossing and
the entire length of the outlet enclosure on the west side of
County Road 9 (Howard Avenue) located to the south of said
County Road 9 (Howard Avenue) road crossing. The Burke Drain
Outlet generally comprises of the construction of a new open
drain, including a new roadway crossing culvert under County
Road 9 (Howard Avenue) and the lowering of the existing 200mm
diameter gasmain under said culvert, a new roadway crossing
culvert wunder South Talbot Road and the 1lowering of the
existing 200mm diameter gasmain under said culvert, and the
lowering of the existing 200mm diameter watermain under the
crossing at South Talbot Road.

We recommend that all of the costs associated with the Burke
Drain Outlet be assessed within the Construction Schedule of
Assessment, as follows:

a) We have determined that if the current outlet for the
Burke Drain, comprising of the existing County Road 9
(Howard Avenue) roadway crossing and the existing

enclosure on the west side of County Road 9 (Howard
Avenue) were improved in their existing locations in
lieu of the Burke Drain Outlet, it would have been
necessary to lower the existing 200mm diameter gasmain
located along the east side of County Road 9 (Howard
Avenue); therefore, the lowering of the gasmain along
County Road 9 (Howard Avenue) at the new Burke Drain
Outlet road crossing culvert would take the place of
same and would similarly remain the responsibility of
Union Gas pursuant to Section 26 of the Drainage Act.
The estimated construction cost (Construction Item 16)
for lowering this 200mm diameter gasmain under Bridge
No.l1 in the Burke Drain Outlet is an amount of
$125,000.00. We recommend that this amount plus all
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related incidental expenses be entirely assessed to
Union Gas as a Section 26 Special Assessment.

We have also determined that if the current enclosure
outlet for the Burke Drain, comprising of the existing
County Road 9 (Howard Avenue) road crossing and the
existing enclosure on the west side of County Road 9
(Howard Avenue) were improved in its existing location
in lieu of the Burke Drain Outlet, it would have been
necessary to lower the existing 200mm diameter watermain
along the east side of County Road 9 (Howard Avenue);
therefore, the lowering of the existing 200mm diameter
watermain at South Talbot Road would take the place of
same and would similarly be the responsibility of the
Town of Tecumseh Water Department pursuant to Section 26
of the Drainage Act. The estimated construction cost
(Construction Item 18) of lowering this existing 200mm
diameter watermain under Bridge No.2 in the Burke Drain
Outlet is an amount of $15,000.00. We recommend that
this amount plus all related incidental expenses be
entirely assessed to the Town of Tecumseh Water
Department as a Section 26 Special Assessment.

We have determined that the lowering of the existing
200mm diameter gasmain at South Talbot Road under Bridge
No.2 is an additional utility lowering resulting from
the construction of the Burke Drain Outlet in lieu of
improving the current drainage outlet for the Burke
Drain. We therefore recommend that the cost of lowering
this gasmain pursuant to Section 26 be shared by the
M.T.0. and the Town of LaSalle. The estimated
construction cost (Construction Item 17) of lowering
this existing 200mm diameter gasmain under Bridge No.2
in the Burke Drain Outlet is an amount of $125,000.00.
We recommend that this amount plus all related
incidental expenses be entirely assessed to the Ministry
of Transportation Ontario (M.T.O0.) and the Town of
LaSalle Road Authority as a Section 26 Special
Assessment, on a share Dbasis of 67% and 33%,
respectively. The basis for this sharing rationale is
further clarified in subsequent paragraphs.

The balance of the remaining estimated construction
costs associated with the construction of the Burke
Drain Outlet (Station 0+000 to Station 0+208) which
generally includes the costs for the construction of
Bridge No.l and Bridge No.2, and for all other general
open drain works related to the construction of this
drain, is an amount of $128,000.00. As was the case for
the Burke Branch, the Burke Drain Outlet 1is being
constructed in order to divert the flows in the Burke
drainage system in lieu of carrying out the more costly
replacement and improvements that would have been
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necessary to the existing County Road 9 (Howard Avenue)
roadway crossing and existing enclosure on the west side
of County Road 9 (Howard Avenue). In our opinion these
remaining costs should be considered to be an increase
of cost to the Burke drainage system to satisfy the
deficiencies in the above mentioned road crossing and
enclosure currently serving as the outlet for the Burke
Drain. We would therefore recommend that this amount
plus all related incidental expenses and allowances
provided in accordance with Sections 29 and 30 of the
Drainage Act, shall be shared between the Ministry of
Transportation Ontario (M.T.0.) and the Town of LaSalle
Road Authority, as a Section 26 Special Assessment, on
the basis of 67% and 33%, respectively. The basis for
this sharing rationale is further clarified in
subsequent paragraphs.

As it relates to Items c¢) and d) above, we are of the opinion
that a Special Assessment pursuant to Section 26 of the
Drainage Act, normally assessed to the affected Road
Authority, should not apply with respect to both the Bridge
No.l roadway crossing culvert under County Road 9 (Howard
Avenue) and the Bridge No.2 roadway crossing culvert under
the South Talbot Road. We are also of the opinion that a
Special Assessment pursuant to Section 26 of the Drainage
Act, normally assessed to Union Gas for the lowering of their
utility, should not apply with respect to the lowering of the
200mm diameter gasmain at the South Talbot Road.

The above three (3) construction items became necessary due
to the providing of the new Burke Drain Outlet which is being
constructed in 1lieu of the more costly improvements that
would have been required to the current outlet for the Burke
Drain consisting of improvements to the existing County Road
9 (Howard Avenue) roadway crossing and the existing enclosure
located on the west side of County Road 9 (Howard Avenue).
These necessary improvements to this existing outlet, would
have been assessed as a shared responsibility between the
M.T.0. and the Town of LaSalle. The savings in cost to the
M.T.0. and the Town of LaSalle by constructing the new Burke
Drain Outlet diversion in lieu of improving said existing
outlet should not be at the expense of the County of Essex
for the Bridge No.l crossing, the Town of Tecumseh for the
Bridge No.2 crossing, nor Union Gas for the additional
lowering of their existing 200mm diameter gasmain under the
Bridge No.2 culvert.

In our opinion, the costs for these three (3) construction
items along with all othHer general works related to the
construction of the Burke Drain Outlet, including all related
incidental expenses, should be totally assessed to the M.T.O.
and the Town of LaSalle Road Authority as a Section 26
Special Assessment on the basis of 67% and 33%, respectively,
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since these two (2) parties are gaining a monetary advantage
from the construction of the Burke Drain Outlet.

Since the actual construction related to the lowering of the
existing 200mm diameter gasmain at the South Talbot Road
under Bridge No.2 shall be carried out by Union Gas, we have
separated and individualized Construction Item 17 related
thereto as a Section 26 Special Assessment, but rather than
assessing Union Gas, it 1is recommended that same together
with all related incidental expenses be shared between the
M.T.O0. and the Town of LaSalle Road Authority, as a Section
26 Special Assessment.

In order to provide some clarification with respect to the
cost sharing established above between the M.T.O. and the
Town of LaSalle Road Authority towards the construction of
the Burke Branch and the Burke Drain Outlet, we offer the
following:

e Based on Dillon’s investigation it was determined that
the existing County Road 9 (Howard Avenue) roadway
crossing culvert and the existing enclosure on the west
side of County Road 9 (Howard Avenue) south of the
County Road 9 (Howard Avenue) road crossing, as well as
the open drain downstream of same served as the outlet
for both the Burke Drain watershed and the considerable
watershed to the northwest of Outer Dive bounded by
County Road 9 (Howard Avenue) to the west and the 01d
King’s Highway No.3 to the north.

Based on Dillon Consulting’s hydraulic modelling it was
further determined that the above rocad crossing and the
enclosure outlet on the west side of County Road 9
(Howard Avenue) were of insufficient capacity to provide
a sufficient outlet for the ten (10) year post-Parkway
development flows. Dillon’s modelling also determined
that the Laurier Parkway road crossing portion of the
enclosure, which was originally constructed as part of
the Laurier Parkway/County Road 9 ({Howard Avenue)
Intersection Improvement project by the Town of LaSalle
in 2010, was actually of insufficient capacity to handle
the pre-Parkway Development flows, which means that it
was already deficient of the size requirements for a
roadway crossing under the Drainage Act. Based on all
of the above, the Town of LaSalle therefore would be
required to assume a partial responsibility towards any
improvements to this outlet system.

e Estimated costs for the required improvements to the
existing County Road 9 (Howard Avenue) roadway crossing
and the enclosure outlet on the west side of County Road
9 (Howard Avenue) were provided to wus by Dillon
Consulting. It was established that the required
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improvements to the existing 22 metres of 900mm diameter
County Road 9 (Howard Avenue) roadway crossing culvert
and the existing 70 metres of 1200mm diameter concrete
pipe extension to the south of the Laurier Parkway
roadway crossing culvert which was installed by M.T.O.
in 2012 would be entirely the responsibility of the
M.T.O.

It was also determined that any required improvements to
the 106 metres of 900mm diameter road crossing portion
of the enclosure under Laurier Parkway would be shared
by the M.T.0. and the Town of LaSalle on the basis of a
ratio between the flow deficiency in the existing pipe
to meet the required ten (10) year return period pre-
development flows versus the increased post-development
flows caused by the post-Parkway influence.

e Based on the above rationale and the construction
estimates provided Dby Dillon Consulting we have
determined that the M.T.0. and the Town of LaSalle Rocad
Authority would have been required to share the
responsibility for the necessary outlet improvements on
the basis of 67% and 33%, respectively. These same
percentage sharing would therefore apply towards any
applicable improvement to the Burke Branch and the Burke
Drain Outlet which were constructed within this report
in lieu of improving the existing outlet route for the
Burke Drain and the increase of cost to this project for
same 1s being assessed as a Section 26 Special
Assessment.

Section 26 Special Assessments

The Section 26 Special Assessments outlined below provide
additional <clarification and summarize the assessments listed
under Section 6 of the Construction Schedule of Assessment, based
on the Assessment Rational determined in the preceding paragraphs:

A. We determined that a Special Assessment is to be assessed to
the Ministry of Transportation Ontario (M.T.O.) for the extra
costs to the project related to the removal, disposal and
replacement of the existing roadway crossing culvert under
Outer Drive within the Burke Branch portion of the project in

accordance with Section 26 of the Drainage Act. This extra
cost to the project consist of all works associated with
Construction Items 47 and 48 within this report. The

estimated net increase in cost to the project caused by the
removal and replacement of the Bridge 1A Outer Drive roadway
crossing and appurtenances in the Burke Branch, together with
all related incidental expenses is $22,222.00.

The above estimated Special Assessment to the Ministry of
Transportation Ontario (M.T.O) for the removal and
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replacement of the Bridge 1A Outer Drive roadway crossing in
the Burke Branch, pursuant to Section 26 of the Drainage Act,
is listed under Section 6 of the Construction Schedule of
Assessment and is to be non-proratable. The incidental costs
portion associated with the above net cost consists of an
amount of $7,322.00.

Once the construction of this work is completed, the M.T.O.
shall be assessed for the actual construction costs for
Construction Items 47 and 48, together with its share of the
project incidental costs associated with same, in the amount
of §7,322.00. This amount represents the actual Section 26
Special Assessment amount to be assessed to the M.T.O0. for
this work and this actual amount shall replace the estimated
amount for same in Section 6 of the Construction Schedule of
Assessment when charging out the works to the affected
landowners, roads, and wutilities. This non-proratable
assessment does not include for any potential costs for any
unexpected Appeals to the Court of Revision and for any
Appeals to the Tribunal and/or the Referee. Any costs to the
project associated towards dealing with any of these Appeals
shall be shared by all assessments in the Construction
Schedule of Assessment including all Section 6 Non-Proratable
assessments, as well as any Special Benefit assessments all
on a pro-rata basis, or as otherwise established in any
Decisions from these forums.

Due to the timing constraints on the completion of the
construction of the Chrysler Greenway (Tecumseh Extension),
the replacement of the Bridge 1A Outer Drive roadway
crossing, Construction Items 47 and 48 of this report, were
carried out prior to the completion of our engineer’s report,
by the Town of Tecumseh. This work was fast tracked by the
Municipality because 1f the Chrysler Greenway construction
deadlines were not met the Town of Tecumseh and E.R.C.A.
stood to potentially lose out on any funding, grants, and
donations related to said Greenway project.

Furthermore, the removal of this existing Outer Drive roadway
crossing culvert, as per Construction Item 47, was carried
out by the Town of Tecumseh Roads Department and the
construction of the Bridge 1A Outer Drive roadway crossing,
as per Construction Item 48, was constructed by the Town of
Tecumseh Parks and Recreation Department. Once the overall
drainage project is completed, both of the above Town of
Tecumseh Departments are to be reimbursed for their
expenditures, by the project.

B. We determined that a Special Assessment i1s to be assessed to
the Ministry of Transportation Ontario (M.T.0.) and the Town
of LaSalle Road Authority to be shared by them on the basis
of 67% and 33% respectively, for the increase of cost to the
project related to the improvements necessary to divert the
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Burke Branch casterly towards the Burke Drain Outlet portion
of the project in accordance with Section 26 of the Drainage
Act. This extra cost to the project consists of all works
associated with Construction Items 46a and 49 within this
report. The estimated net increase in cost to the project
caused by the above special improvements, together with all
related incidental expenses 1s $8,432.00, with the Special
Assessment to the M.T.O. being 55!649.00 and the Special
Assessment to the Town of LaSalle Road Authority being an
amount of $2,783.00.

The above estimated Special Assessment to the Ministry of
Transportation Ontario (M.T.0) and the Town of LaSalle,
pursuant to Section 26 of the Drainage Act are listed
separately under Section 6 of the Construction Schedule of
Assessment and is to be non-proratable. The incidental costs
portion associated with the above 1is $2,732.00 with the
assessment to the M.T.O. consisting of an amount of $1,830.00
and the incidental costs portion associated with the above
assessment to the Town of LaSalle Road Authority consists of
an amount of $902.00.

Once the construction of this work is completed, the M.T.O.
and the Town of LaSalle shall be assessed for the actual
construction costs for Construction Items 46a and 49 on the
basis of 67% and 33% respectively together with their share
of the project incidental costs associated with same, in the
amount of $1,830.00 to the M.T.0. and $902.00 tc the Town of
LaSalle Road Authority. These amounts represent the actual
Section 26 Special Assessment amounts to be assessed to said
parties for this work and these actual assessment amounts
shall replace the estimated assessment amounts for same in
Section 6 of the Construction Schedule of Assessment when
charging out the works to each party. This non-proratable
assessment does not include for any potential costs for any
unexpected Appeals to the Court of Revision and for any
Appeals to the Tribunal and/or the Referee. Any costs to the
project associated to dealing with any of these Appeals shall
be shared by all assessments in the Construction Schedule of
Assessment including all Section 6 Non-Proratable
assessments, as well as any Special Benefit assessments all
on a pro-rata basis, or as otherwise established 1in any
Decisions from these forums.

oF We determined that a Special Assessment is to be assessed to
Ministry of Transportation Ontario (M.T.O.) for the increase
of cost to the project related to the improvements to the
Burke Drain in order to provide a suitable outlet for all of
the roadway improvements carried out by the Parkway, which
generally includes all of the improvement works contained
within the Dillon Letter of Opinion report in accordance with
Section 26 of the Drainage Act. This extra cost to the
project consist of all construction works associated with the
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Burke Drain with the exception of Part of Construction Item
28a and Construction Item 38a within this report. The
estimated net increase in cost to the project caused by the
above special improvements in the Burke Drain Outlet,
together with all related incidental expenses is $122,700.00.

The above estimated Special Assessment to the M.T.O. pursuant
to Section 26 of the Drainage Act, is listed under Section 6
of the Construction Schedule of Assessment and is to be non-
proratable. The incidental cost portion associated with the
above net cost consists of an amount of $50,100.00.

Once the construction of this work is completed, the M.T.O.
shall be assessed for the actual construction costs for all
of the Construction Items included in this report for the
Burke Drain, with the exception of Construction Item 28a and
Construction Item 38a, together with its share of the project
incidental costs associated with same, in the amount of
$50,100.00. This amount represents the actual Section 26
Special Assessment amount to be assessed to M.T.O. for this
work and this actual amount shall replace the estimated
amount for same in Section 6 of the Construction Schedule of
Assessment when charging out the works to the affected
landowners, roads, and wutilities. This non-proratable
assessment does not include for any potential costs for any
unexpected Appeals to the Court of Revision and for any
Appeals to the Tribunal and/or the Referee. Any costs to the
project associated to dealing with any of these Appeals shall
be shared by all assessments in the Construction Schedule of
Assessment including all Section 6 Non-Proratable
assessments, as well as any Special Benefit assessments all
on a pro-rata basis, or as otherwise established in any
Decisions from these forums.

D. We determined that a Special Assessment is to be assessed to
Union Gas for the extra costs to the project related to the
lowering of the existing 200mm diameter gasmain under Bridge
No.l in the Burke Drain Outlet portion of the project in

accordance with Section 26 of the Drainage Act. This extra
cost to the project consist of all works associated with
Construction Item 16 within this report. The estimated net

increase in cost to the project caused by the lowering of
this gasmain in the Burke Drain Outlet, together with all
related incidental expenses is $140,250.00.

The above estimated Special Assessment to Union Gas for the
lowering of this existing gasmain in the Burke Drain Outlet,
pursuant to Section 26 of the Drainage Act, is listed under
Section 6 of the Construction Schedule of Assessment and is
to be non-proratable. The incidental cost portion associated
with the above net cost consists of an amount of $15,250.00.
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Once the construction of this work is completed, Union Gas
shall be assessed for the actual construction costs for
Construction Item 16, together with its share of the project
incidental costs associated with same, 1in the amount of
$15,250.00. This amount represents the actual Section 26
Special Assessment amount to be assessed to Union Gas for
this work and this actual amount shall replace the estimated
amount for same in Section 6 of the Construction Schedule of
Assessment when charging out the works to the affected
landowners, roads, and wutilities. This non-proratable
assessment does not include for any potential costs for
Appeals to the Tribunal and/or the Referee. Any costs to the
project associated to dealing with any Appeals to the
Tribunal and/or the Referee shall be shared by all
assessments 1in the Construction Schedule of Assessment
including all Section 6 Non-Proratable assessments, as well
as any Special Benefit assessments all on a pro-rata basis,
or as otherwise established in any Decisions from these
forums.

As is normally the case, Union Gas exercises its power under
Section 69 of the Drainage Act and carry out the construction
works of lowering their plant utilizing their own forces at
their own expense. If the construction related to their
Special Assessment for Construction Item 16 is undertaken and
completed by them at their own expense, their Special
Assessment for same listed in Section 6 of the Construction
Schedule of Assessment would be reduced to $15,250.00 which
consists of related engineering and 1incidental costs
associated with said works.

E. We determined that a Special Assessment is to be assessed to
the Town of Tecumseh Water Department for the extra costs to
the project related to the lowering of the existing 200mm
diameter watermain under Bridge No.2 in the Burke Drain
Outlet portion of the project in accordance with Section 26
of the Drainage Act. The extra cost to the project consists
of all works associated with Construction Item 18 within this
report. The estimated net increase 1n cost to the project
caused by the lowering of this watermain in the Burke Drain
Outlet, together with all related incidental expenses 1is
$22,250.00.

The above estimated Special Assessment to the Town of
Tecumseh Water Department for the lowering of the existing
200mm diameter watermain under Bridge No.2 along the Burke
Drain Outlet, pursuant to Section 26 of the Drainage Act 1is
listed under Section 6 of the Construction Schedule of
Assessment and is to be non-proratable. The incidental costs
portion associated with the above net cost consists of an
amount of $7,250.00.
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Once the construction of this work is completed, the Town of
Tecumseh Water Department shall be assessed for the actual
construction costs for Construction Item 18, together with
its share of the project incidental costs associated with
same, in the amount of $7,250.00. This amount represents the
actual Section 26 Special Assessment amount to be assessed to
the Town of Tecumseh Water Department for this work and this
actual amount shall replace the estimated amount for same in
Section 6 of the Construction Schedule of Assessment when
charging out the works to the affected landowners, roads, and

utilities. This non-proratable assessment does not include
for any potential costs for Appeals to the Tribunal and/or
the Referee. Any costs to the project associated to dealing

with any Appeals to the Tribunal and/or the Referee shall be
shared by all assessments in the Construction Schedule of
Assessment including all Section 6 Non-Proratable
assessments, as well as any Special Benefit assessments all
on a pro-rata basis, or as otherwise established 1in any
Decisions from these forums.

It should be noted that the Town of Tecumseh Water Department
may also exercise their rights under Section 69 of the
Drainage Act to carry out the works of lowering their
existing watermain utilizing their own forces at their own
expense. If the construction relative to the lowering of
this watermain, as per Construction Item 18, is completed by
them utilizing their own forces and at their own cost, their
Special Assessment for same listed in Section 6 of the
Construction Schedule of Assessment would be reduced to
$7,250.00 which consists of related engineering and
incidental costs associated with said works.

F. We determined that a Special Assessment is to be assessed to
the Ministry of Transportation Ontario (M.T.0.) and the Town
of LaSalle Road Authority to be shared by them on the basis
of 67% and 33% respectively, for the extra costs to the
project related to the lowering of the gasmain under Bridge
No.2 in the Burke Drain Outlet portion of the project in

accordance with Section 26 of the Drainage Act. This extra
cost to the project consists of all works associated with
Construction Item 17 within this report. The estimated net

increase in cost to the project caused by the lowering of
this gasmain, together with all related incidental expenses
is $140,250.00, with the Special Assessment to the M.T.O.
being $93,968.00 and the Special Assessment to the Town of
LaSalle Road Authority being an amount of $46,282.00.

The above estimated Special Assessment to the Ministry of
Transportation Ontario (M.T.0) and the Town of LaSalle Road
Authority, for the lowering of this existing gasmain under
Bridge No.2 in the Burke Drain Outlet, pursuant to Section 26
of the Drainage Act are listed separately under Section 6 of
the Construction Schedule of Assessment and is to be non-

N.J. Peralta Engineering Ltd.



-22-

Report - Burke Drain, Burke Branch, and
Burke Drain Outlet
Town of LaSalle & Town of Tecumseh - D-14-034

proratable. The incidental costs portion associated with the
above is $15,250.00 with the assessment to the M.T.O.
consisting of an amount of $10,218.00 and the incidental
costs portion associated with the above assessment to the
Town of LaSalle Road Authority consists of an amount of
$5,032.00.

Once the construction of this work is completed, the M.T.O.
and the Town of LaSalle Road Authority shall be assessed for
the actual construction costs for Construction Ttem 17 on the
basis of 67% and 33% respectively together with their share
of the project incidental costs associated with same, in the
amount of $10,218.00 to the M.T.0. and $5,032.00 to the Town
of LaSalle Road Authority. These amounts represent the
actual Section 26 Special Assessment amounts to be assessed
to said parties for this work and these actual assessment
amounts shall replace the estimated assessment amounts for
same in Section 6 of the Construction Schedule of Assessment
when charging out the works to each party. This non-
proratable assessment does not include for any potential cost
for Appeals to the Tribunal and/or the Referee. Any costs to
the project associated to dealing with any Appeals to the
Tribunal and/or the Referee shall be shared by all
assessments 1in the Construction Schedule of Assessment
including all Section 6 Non-Proratable assessments, as well
as any Special Benefit assessments all on a pro-rata basis,
or as otherwise established in any Decisions from these
forums.

G. We determined that a Special Assessment is to be assessed to
the Ministry of Transportation Ontario (M.T.0.) and the Town
of LaSalle Road Authority to be shared by them on the basis
of 67% and 33% respectively, for the increase of cost to the
project related to the construction of the Burke Drain Outlet
in lieu of carrying out improvements to the current outlet
through the existing County Road 9 (Howard Avenue) roadway
crossing and the existing enclosure along the west side of
County Road 9 (Howard Avenue) in accordance with Section 26
of the Drainage Act. This extra cost to the project consists
of all construction works associated with the Burke Drain
Outlet with the exception of Construction Items 16, 17 and 18
within this report. The estimated net increase in cost to
the project caused by the above special improvements to the
Burke Drain Outlet, together with all related incidental
expenses is $283,700.00, with the Special Assessment to the
M.T.O. being $190,079.00 and the Special Assessment to the
Town of LaSalle Road Authority being an amount of $93,621.00.

The above estimated Special Assessment to the Ministry of
Transportation Ontario (M.T.0) and the Town of LaSalle,
pursuant to Section 26 of the Drainage Act are listed
separately under Section 6 of the Construction Schedule of
Assessment and is to be non-proratable. The incidental costs
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portion associated with the above is $155,700.00 with the
incidental cost portion to the M.T.O. consisting of an amount
of $104,319.00 and the incidental costs portion associated
with the above assessment to the Town of LaSalle Road
Authority consists of an amount of $51,381.00.

Once the construction of this work is completed, the M.T.O.
and the Town of LaSalle Road Authority shall be assessed for
the actual construction costs for all of the Construction
Items included in this report for the Burke Drain Outlet with
the exception of Construction Items 16, 17 and 18, on the
basis of 67% and 33% respectively together with their share
of the project incidental costs associated with same, in the
amount of $104,319.00 to the M.T.O0. and $51,381.00 to the
Town of LaSalle Road Authority. These amounts represent the
actual Section 26 Special Assessment amounts to be assessed
to said parties for this work and these actual assessment
amounts shall replace the estimated assessment amounts for
same in Section 6 of the Construction Schedule of Assessment
when charging out the works to each party. This non-
proratable assessment does not include for any potential cost
for any unexpected Appeals to the Court of Revision and for
any Appeals to the Tribunal and/or the Referee. Any costs to
the project associated to dealing with any of these Appeals
shall Dbe shared by all assessments in the Construction
Schedule of Assessment including all Section 6 Non-Proratable
assessments, as well as any Special Benefit assessments all
on a pro-rata basis, or as otherwise established in any
Decisions from these forums.

Special Benefit Assessments

1z

We determined that a Special Benefit assessment 1is to be
assessed to Amico Infrastructures, the Owner of Parcel 470-
01300, for Part of Construction Item 28a for the additional
deepening of the Burke Drain from Station 0+208 to Station
0+415 to provide the necessary clearance for their existing
tile main entering the Burke Drain from the east.

The net increase in cost to the project to accommodate the
additional deepening of the Burke Drain, including all
related incidental costs is $2,206.00.

We determined that a Special Benefit assessment 1s to be
assessed to the Ministry of Transportation Ontario (M.T.O.)
for the extra cost to the project related to Construction
Item 50 in the Burke Branch for work being carried out which
consists primarily of roadway improvement works for the
closing of the Outer Drive in 1lieu of the Howard Avenue
Diversion.

N.J. Peralta Engineering Ltd.
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The net increase in cost to accommodate the roadway
improvement works as part of the Burke Branch, together with
all related incidental costs is $6,696.00.

It should be noted that all of the above Special Benefit
assessments to the lands and road referred to above have been
assessed to said lands and road within the Construction Schedule
of Assessment.

Bridge No.3 (Burke Drain)

The construction of Bridge No.3 in the Burke Drain portion of the
project was provided at the request of the Town of Tecumseh Parks
and Recreation Department (on behalf of E.R.C.A.) and it provides
access across the Burke Drain for the new Chrysler Greenway
(Tecumseh Extension). The construction of this access bridge
consists of all the work associated with Construction Item 38a in
the report, together with all related incidental costs associated
with same in an amount of $16,394.00, and is to be assessed
entirely to the Town of Tecumseh Parks and Recreation Department
as a Benefit assessment.

Due to the timing constraints on the completion of the
construction of the Chrysler Greenway (Tecumseh Extension), the
construction of Bridge No.3 was carried out prior to the
completion of our engineer’s report by the Town of Tecumseh Parks
and Recreation Department. This work was fast tracked by the
Municipality ©because if the Chrysler Greenway construction
deadlines were not met the Town of Tecumseh and E.R.C.A. stood to
potentially lose out on any funding, grants, and donations related
to said Greenway project.

The Town of Tecumseh Parks and Recreation Department has paid for
the cost of constructing Bridge No.3, and when charging out the
final assessments for the project once it 1is completed, the
assessment charge to the Town of Tecumseh Parks and Recreation
Department for same shall be reduced by the amount of their Bridge
No.3 construction expenditure. \

It should be noted that the attached Construction Schedule of
Assessment is to be utilized only for the sharing of all of the
costs associated to the work being provided for under this report
and said Construction Schedule of Assessment should not be
utilized, under any circumstance, for the sharing of any future
maintenance works conducted to any portion of the Municipal
Drainage System established herein.

We would also recommend that the Municipality make an application
for grant tc O.M.A.F.R.A. in accordance with Section 88 of the
“Drainage Act, R.S.0. 1990, Chapter D.17” for any grants that may
be available for this project. The Ministry is continually
reviewing their policy for grants, and even though it is our
opinion that certain lands shall likely be eligible for grants,

N.J. Peralta Engineering Ltd.
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there is no assurance that these lands will qualify or that grants
may still be available in the future.

VI. FUTURE MAINTENANCE

After the completion of all of the works associated with this
engineer’s report, the Burke Branch and the Burke Drain and
Burke Drain Outlet, as established herein, shall be maintained
in the future by the Town of Tecumseh, and the future
maintenance of these Municipal Drains shall be carried out on
the following basis.

Burke Branch

We would recommend that the Burke Branch, as established within
this report, be kept up and maintained in the future at the
expense of the lands and roads included within the Maintenance
Schedule of Assessment attached herein and 1labelled Appendix
‘A’, and same shall remain in the proportions therein contained
until otherwise varied and/or determined under the provisions of
the “Drainage Act, R.S.0. 1990, Chapter, D.17".

The assessment proportions as outlined in  the attached
Maintenance Schedule of Assessment for the Burke Branch have
been established on the basis of an estimated future maintenance
cost of $5,000.00; however, these assessment charges shall not
be made until such time that maintenance works are conducted to
sald drain in the future. Therefore, when $§5,000.00 worth of
future maintenance work is conducted to this drain, the
assessment to each of the individual affected property owners
and roads shall be as listed in said attached Maintenance
Schedule of Assessment.

The attached Maintenance Schedule of Assessment for the Burke
Branch is to be utilized only for the maintenance of the open
drain and for the flushing of sediment material within any
existing access bridges and municipal roadway crossing culverts
in the drain and is not to be utilized for any other maintenance
and repair works being conducted to any of the existing access
bridge or roadway crossing structures. It should be noted that
the future maintenance of the Bridge 1A Outer Drive roadway
crossing structure shall be maintained in the future entirely at
the expense of the M.T.O. for the purposes of providing a safe
turn around for all of the utility trucks accessing the Outer
Drive (closed) roadway to maintain their plant along said
roadway.

All of the above provisions for the future maintenance of the
Burke Branch shall remain as aforesaid until otherwise
determined under the provisions of the “Drainage Act, R.S5.0.
1990, Chapter, D.17”7.

N.J. Peralta Engineering Ltd.
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Burke Drain and Burke Drain Outlet

We would recommend that the Burke Drain and Burke Drain Outlet, as
established within this report, shall be kept up and maintained in
the future at the expense of the lands and roads included within
the Maintenance Schedule of Assessment attached herein and
labelled Appendix ‘B’, and same shall remain in the proportions
therein contained until otherwise varied and/or determined under
the provisions of the “Drainage Act, R.S5.0. 1990, Chapter, D.17”.

The assessment proportions as outlined in the attached Maintenance
Schedule of Assessment for the Burke Drain and Burke Drain Outlet
have been established on the basis of an estimated future
maintenance cost of $20,000.00; however, these assessment charges
shall not be made until such time that maintenance works are
conducted to said drain in the future. Therefore, when $20,000.00
worth of future maintenance work is conducted to this drain, the
assessment to each of the individual affected property owners and
roads shall be as listed in the attached Maintenance Schedule of
Assessment.

The attached Maintenance Schedule of Assessment for the Burke
Drain and Burke Drain Outlet is to be utilized only for the
maintenance of the open drain and the flushing of all sediment
material within all existing access bridges, municipal roadway
crossings culverts and enclosures in the drain, and is not to be
utilized for any other maintenance and repair works being
conducted to any of the existing access bridges, municipal roadway
crossings, and existing enclosure structures.

It should be noted that for the Burke Drain and Burke Drain Outlet
a mechanism should be established herein so that the Municipality,
for which the drainage works are situated in, can undertake future
maintenance works to the existing access bridge structures,
municipal roadway crossing structures, and existing enclosure
structures within this drain so that the future maintenance costs
associated with each of same can be properly assessed to the
affected landowners and roads. We would therefore recommend that
all access bridge structures and enclosure structures in this
drain, for which future maintenance costs are to be shared with
upstream lands and roads within the watershed, be maintained by
the said Municipality and that said maintenance work would include
works to the access bridge culvert and enclosure culvert, their
bedding and backfill, end treatment, and any other ancillary work.
Should concrete, asphalt or other special driveway surfaces over
these access bridge driveways and enclosure driveways require
removal as part of the maintenance work these surfaces should be
repaired or replaced as part of the work. Likewise, 1f any
fencing, gate, decorative walls, guard rails or other special
features exist that will be impacted by the maintenance work, they
are also to be removed and restored or replaced as part of the
bridge maintenance work. However, the cost of the supply and
installation of any surface material other than Granular ™“A”

N.J. Peralta Engineering Ltd.
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material, and the cost of removal and restoration or replacement,
if necessary, of any special features, shall be totally assessed
to the benefiting adjoining owner served by said access bridge
and/or enclosure. Likewise, for any access bridges with driveway
top width wider than the standard 6.10 metres, the additional pipe
length, granular bedding and backfill for the extended portion of
the structure shall be assessed entirely to the adjacent
benefitting owner.

Therefore, as a mechanism for sharing the cost for any works of
future maintenance to all of the existing access Dbridge
structures, enclosure structures, and municipal roadway
structures, in this drain, the following provisions with respect
to cost sharing for each of same, shall be shared by the abutting
landowner and upstream affected lands and roads, in accordance
with the percentages shown in the following table.

TABLE SHOWING COST SHARING FOR ACCESS BRIDGE STRUCTURES,
ENCLOSURE STRUCTURES, AND MUNICIPAL ROAD CROSSING STRUCTURES
IN THE BURKE DRAIN AND BURKE DRAIN OUTLET

%
$ TO UPSTREAM
ROLL BENEFITING | LANDS AND
STRUCTURE | NUMBER OWNERS OWNER ROADS
1 County Road 9 | County of Essex 100.0 0.0
(Howard
Avenue) road
crossing
2 South Talbot | Town of Tecumseh 100.0 0.0
Road road Roads Department
crossing
3 Chrysler Town of Tecumseh 65.0 35.0
Greenway Parks and
(Tecumseh Recreation
Extension) Department
4 470-05402 Congregation of 84.6 15.4
the Order Antonin
Maronite in
Ontario
5 Highway No.3 |Ministry of 100.0 0.0
roadway Transportation
crossing Ontario
6 Hydro One Hydro One 100.0 0.0
access bridge

N.J. Peralta Engineering Ltd.
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Enclosure Structure (Sta. 1+383.0 to Sta. 1+568.0)
% —
% TO UPSTREAM
ROLL BENEFITING | LANDS AND
STRUCTURE | NUMBER OWNERS OWNER ROADS
 Parcel 9 470-05401 Ministry of 100.0 0.0
(12.0m Transportation
FR.) Ontario
Parcel 8 470-05405 Ministry of 100.0 0.0
(67.0m Transportation
FR.) Ontario
Parcel 7 )
(73.0m
Total FR.)
e 20.0m 470-05412 470698 Ontario 87.5 12.5
Access Ltd.
bridge
portion
e 48.0m 470-05412 470698 Ontario 100.0 0.0
remaining Ltd.
e5.0m 470-05412 Ministry of 100.0 0.0
north end Transportation
Ontario
Extended Outer Drive Ministry of 100.0 0.0
Portion Connector Transportation
(33.0m Road Ontario
FR.)
The percentage to the wupstream lands and roads as above

established is to be assessed as an Outlet Liability towards the
lands and roads within the Burke Drain and Burke Drain Outlet
watershed 1lying upstream of said access bridge structures and
access bridge portions of the enclosure structures, and shall be
shared in the same proportions established within the Schedule of
Assessment for Future Access Bridge Structure Maintenance attached
herein and labelled Appendix ‘C’. This Schedule of Assessment has
been developed on the basis of an assumed cost of $5,000.00 and
the future maintenance costs for each affected access bridge
and/or access bridge portion of enclosure within the drain shall
be levied pro rata on only the affected lands and roads that are

N.J. Peralta Engineering Ltd.
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situated upstream of the particular access bridge for which future
maintenance works has been carried out.

At this time, the access bridges and/or access bridge portion of
enclosure for which part of the future maintenance ccost are shared
with upstream lands and roads are Bridge No.3, Bridge No.4 and the
access bridge portion of the enclosure located between Station
1+472 and Station 14492 located along the frontage of Land Parcel
470-05412. We therefore recommend, that future work of repair and
maintenance of the above mentioned access bridge structures and
access bridge portion of enclosure structure be carried out by the
governing Municipality. Part of the future maintenance cost of
each access bridge or bridge portion of enclosure structure is to
be assessed as a Benefit Assessment against the property or
properties served by the access. The remainder of the maintenance
cost will be assessed as “outlet assessments” only to the lands
and roads upstream of each access bridge and access bridge portion
of enclosure structures, prorated to the assessments shown in the
Appendix ‘C’ Schedule.

It should also be noted that the above maintenance sharing for the
Enclosure Structure applies only to the enclosure pipe and all of
the costs for maintaining all catch basins and manholes within
this Enclosure Structure shall be maintained 1in the future
entirely at the expense of the M.T.O.

This Enclosure Structure was mostly replaced and extended further
to the north by the M.T.O0. as part of the work carried out to the
Burke Drain under the Letter of Opinion Report prepared by Tom H.
Marentette, P.Eng., of Dillon Consulting, which was primarily
provided to accommodate all of the changes to the general area
caused by the re-routing of King’s Highway No.3 and improvements
needed to provide a sufficient outlet for the Parkway
Improvements. The original enclosure extended from Station 1+339
to Station 14530 with Parcels 9 and 8 frontages being totally
enclosed and Parcel 7's frontage enclosed for only 68 metres of
its 73 metre frontage. The enclosure now commences at Station
14383 and extends northerly beyond Parcel 7 to Station 1+568 into
the Outer Drive Connector Road right-of-way.

General

We are also establishing herein that all of the costs associated
with the temporary removal and restoration of the highway chain
link fence installed along the Burke Drain from approximately
Stations 14290 to 1+330, which will be necessary in order to
maintain that portion of the Burke Drain, shall be assessed
entirely to the M.T.O. when maintenance works are carried out to
the Burke Drain in the future.

It should also be noted that Stormwater Management Ponds, by
definition, are utilized for restricting discharges and reducing
flow rates into receiving drainage systems; however, these flows

N.J. Peralta Engineering Ltd.
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extend for a longer period of time in order to empty the pond
after a rain event and generally contribute a higher total volume
of water to travel through the receiving drains which essentially
causes injury to said drains in the form of higher direct erosion
and extended saturation of the drain bottom which tends to
destabilize the drain banks; Dbasically the receiving drains are
wetter for longer periods of time.

We consider this to be an injuring liability to the receiving
drains which will generally reduce their service life resulting in
more periodic drain maintenance and therefore increased
maintenance costs. Pursuant to Section 23 of the Drainage Act we
have taken into account the increased volume of artificial runoff
coming from the pond and have factored same into the outlet
assessment for the lands being served by the pond within our new
Maintenance Schedules of Assessment for both the "“Burke Branch
Drain” and the “Burke Drain and Burke Drain Outlet”.

It is our understanding that the M.T.O. prefers to carry out any
required maintenance works to the Burke Drain located through
their roadway corridor themselves utilizing their own forces and
co-ordinated by the Windsor-Essex Mobility Group, established for
this purpose. When maintenance works through this portion of the
Burke Drain is deemed necessary by the Town of Tecumseh, they are
to contact and establish the necessary maintenance works with the
Windsor-Essex Mobility Group, and the maintenance works is to be
carried out by said group in a reasonable length of time. All
maintenance works to the Burke Branch and to the Burke Drain and
Burke Drain Outlet shall be carried out in total compliance with
Section 74 of the “Drainage Act, R.S.0. 1990, Chapter, D.17", as
amended in 2010. The Town of Tecumseh is compelled to carry out
maintenance works to their Municipal Drains in a timely manner as
established in Section 79 of the Drainage Act, and the Windsor-
Essex Mobility Group must carry out their maintenance works in a
timely manner so that the Town of Tecumseh can carry out their
obligation of said section of the Drainage Act. Also, the
Windsor-Essex Mobility  Group, prior to carrying out any
maintenance works to the Burke Drain, must notify the Municipality
at least one (1) week prior to the works commencing. If the
M.T.0. wishes to initiate maintenance works of the Burke Drain
along their roadway corridor they must submit a formal request to
the Town of Tecumseh, and gain their approval to proceed prior to
any maintenance works being carried out.

We are also establishing herein that the existing roadway crossing
culvert under the former County Road 9 (Howard Avenue) which was
earlier being utilized as the outlet for the Burke Drain shall
hereinafter be maintained in the future entirely by the M.T.O.,
the current owner of the Howard Avenue Diversion.

All of the above provisions for the future maintenance of the
Burke Branch and the Burke Drain and Burke Drain Outlet, shall
remain as aforesaid until otherwise determined under the

N.J. Peralta Engineering Ltd.
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provisions of the “Drainage Act, R.S.0. 1990, Chapter, D.17”, or
subsequent amendments made thereto.

All of which is respectfully submitted.

N. J. PERALTA ENGINEERING LTD.

vy

Nick J. Peral‘f} P.Eng.
/

A4 B~

Entonio B. Pe¥alta, P.Eng.

NJP/sa
Att.

N. J. PERALTA ENGINEERING LTD.
Consulting Engineers

45 Division Street North
KINGSVILLE, Ontario

NOY 1E1

N.J. Peralta Engineering Ltd.



CONSTRUCTION SCHEDULE OF ASSESSMENT

Burke Drain, Burke Branch and Burke Drain Outlet

TOWN OF LASALLE & TOWN OF TECUMSEH

TOWN OF TECUMSEH

2. ONTARIO LANDS:

Dillon Con. or
Parcel Tax Roll Plan Lot or Part Acres Acres Hectares Value of TOTAL
No. No. No. of Lot Owned Afit'd Afft'd Owner's Name Benefit VALUE
17  Howard Aveune Diversion 2.00 0.809 Ministry of Transportation Ontario $ - $ $ 6,696.00
Total on Ontario Lands $ - $ $ 6,696.00
4. PRIVATELY OWNED - NON-AGRICULTURAL LANDS:
Dillon Con. or
Parcel Tax Roll Plan Lot or Part Acres Acres Hectares Value of TOTAL
No. No. No. of Lot Owned Afft'd Afft'd Owner's Name Benefit VALUE
22 Chrysler STR 305 - 3.00 1.214 Town of Tecumseh Parks and $ 1639400 $ $ 16,394.00
Greenway Recreation Department
Total on Privately Owned - Non-Agricultural Lands $ 16,394.00 $ $ 16,394.00
5. PRIVATELY OWNED - AGRICULTURAL LANDS (grantable):
Dillon Con. or
Parcel Tax Roll Plan Lot or Part Acres Acres Hectares Value of TOTAL
No. No. No. of Lot Owned Afftd Afft'd Owner's Name Benefit VALUE
15 470-01300 STR 305 37.29 37.29 15.091 Amico Infrastructures $ - $ $ 2,206.00
Total on Privately Owned - Agricultural Lands (grantable) $ - $ $ 2,206.00
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6. SPECIAL NON PRO-RATEABLE ASSESSMENTS (non-agricultural (Sec.26)):

Con. or Value of
Tax Roll Plan Lot or Part Acres Acres Hectares Value of Value of Special TOTAL
No. No. of Lot Owned Afftd Afit'd Owner's Name Benefit Outlet Benefit VALUE
A.  Burke Branch - Outer Drive (Closed) Ministry of Transportation Ontario $ 2222200 $ - $ - $ 22,222.00
Roadway Crossing; Const. ltems 47 &
48
B.  Burke Branch - Drain Works consisting Ministry of Transportation Ontario $ 564900 $ - $ - $ 5,649.00

of Const. ltems 46a & 49 (Shared)

C.  Burke Drain - All Burke Drain Works Ministry of Transportation Ontario $ 122,70000 $ - $ - $ 122,700.00
except for Const. ltem 38a and Part of
Const. Item 28

D. Burke Drain Outlet - Lowering of Union Gas $ 14025000 $ - $ - $ 140,250.00
Gasmain at Bridge No.1; Const. ltem
16

E.  Burke Drain Outlet - Lowering of Town of Tecumseh Water $ 2225000 % - $ - $ 22,250.00
Watermain at Bridge No.2; Const. ltem Department
18

F. Burke Drain Outlet- Lowering of Ministry of Transportation Ontario $ 93,968.00 $ - $ - $ 93,968.00
Gasmain at Bridge No.2; Const. ltem
17 (Shared)

G. Burke Drain Outet - All Burke Drain Ministry of Transportation Ontario $ 190,078.00 $ - $ B $ 190,079.00

Outlet Works except for Const. ltems
16, 17 & 18 (Shared)

Total on Special Non Pro-Rateable Assessments (non-agricultural (Sec.26)) $ 597,118.00 $ - $ - $ 597,118.00

TOTAL ASSESSMENT -TOWN OF TECUMSEH 42.29 17.115 $ 613,512.00 $ & $ 8,902.00 $ 622,414.00
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TOWN OF LASALLE

6. SPECIAL NON PRO-RATEABLE ASSESSMENTS (non-agricultural (Sec.26)):

Con. or Value of
Tax Roll Plan Lot or Part Acres Acres Hectares Value of Value of Special TOTAL
No. No. of Lot Owned Afftd Afft'd Owner's Name Benefit Outlet Benefit VALUE
B.  Burke Branch - Drain Works consisting Town of LaSalle Road Authority $ 2,783.00 $ - $ - $ 2,783.00
of Const. Iltems 46a & 49 (Shared)
F.  Burke Drain Outlet- Lowering of Town of LaSalle Road Authority $ 46,28200 $ - $ E $ 46,282.00
Gasmain at Bridge 2; Const. ltem 17
(Shared)
G.  Burke Drain Qutet - All Burke Drain Town of LaSalle Road Authority $ 93,621.00 $ - $ - $ 93,621.00

Outlet Works except for Const. ltems
16, 17 & 18 (Shared)

Total on Special Non Pro-Rateable Assessments (non-agricultural (Sec.26)) $ 142,686.00 $ - $ - $ 142,686.00
TOTAL ASSESSMENT -TOWN OF LASALLE $ 142,686.00 $ - $ - $ 142,686.00
TOTAL ASSESSMENT -TOWN OF TECUMSEH (brought forward) $ 61351200 $ & $ 8,902.00 $ 622,414.00
TOTAL ASSESSMENT 42.29 17.115 $ 756,198.00 $ - $ 8,902.00 $ 765,100.00

1 Hectare = 2.471 Acres
D-14-034
June 6th, 2018
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APPENDIX ‘A’
MAINTENANCE SCHEDULE OF ASSESSMENT

Burke Branch Drain
TOWN OF LASALLE & TOWN OF TECUMSEH

TOWN OF TECUMSEH

2. ONTARIO LANDS:

Dillon Con. or Value of
Parcel Tax Roll Plan  Lotor Part Acres Acres Hectares Value of Value of Special TOTAL
No. No. No. of Lot Owned Afit'd Afft'd Owner's Name Benefit QOutlet Benefit VALUE
17  Howard Aveune Diversion 2.00 0.809 Ministry of Transportation Ontario $ 7400 $ 86.00 § - $ 160.00
- Block 'B' 16.00 6.475 Ministry of Transportation Ontario $ - $ 523.00 § - $ 523.00
- Block 'C’ 5.21 2.108 Ministry of Transportation Ontario $ - $ 170.00 & - $ 170.00
23  Kings Highway No. 3 - 2.65 1.072 Ministry of Transportation Ontario $ 2000 $ 106.00 & - $ 126.00
Total on Ontario Lands $ 94.00 § 885.00 $ - $ 979.00
3. MUNICIPAL LANDS:
Dillon Con. or Value of
Parcel Tax Roll Plan Lot or Part Acres Acres Hectares Value of Value of Special TOTAL
No. No. No. of Lot Owned Afft'd Afft'd Owner's Name Benefit Outlet Benefit VALUE
19  Outer Drive (Closed) 5.40 2.70 1.093 Ministry of Transportation Ontario $ 71.00 $ 86.00 $ E $ 157.00
- Howard Avenue (Pond) - 0.80 0.324 County of Essex $ - $ 26.00 $ - $ 26.00
Total on Municipal Lands $ 7100 $ 112.00 § - $ 183.00
4. PRIVATELY OWNED - NON-AGRICULTURAL LANDS:
Dillon Con. or Value of
Parcel Tax Roll Plan Lot or Part Acres Acres Hectares Value of Value of Special TOTAL
No. No. No. of Lot Owned Afit'd Afit'd Owner's Name Benefit Outlet Benefit VALUE
14 470-01410 STR 306 4.90 490 1.983 Ministry of Transportation Ontario $ 165.00 $ 125.00 $ - $ 290.00
1 470-01580 STR 306 & 307 42.43 2444 9.891 Ministry of Transportation Ontario $ 548.00 $ 851.00 & - $ 1,399.00
470-05000 STR 306 1.00 0.40 0.162 Ministry of Transportation Ontario $ - $ 13.00 § - $ 13.00
3 470-05003 STR 306 1.08 0.63 0.255 Ministry of Transportation Ontario $ - $ 21.00 3 - $ 21.00
11 470-05100 STR 306 36.06 30.06 12.165 Ministry of Transportation Ontario $ 607.00 % 1,004.00 § - $ 1,611.00
4 470-05200 STR 306 1.00 1.00 0.405 Ministry of Transportation Ontario $ - $ 33.00 $ - $ 33.00



Dilion Con. or

- 2 -

Ministry of Transportation Ontario

Parcel Tax Roll Plan Lot or Part Acres Acres Hectares
No. No. No. of Lot Owned Afft'd Afft'd Owner's Name
5 470-05201 STR 306 4.29 2.82 1.141
13 470-05400 STR 306 0.10 0.10 0.040

Total on Privately Owned - Non-Agricultural Lands

Ministry of Transportation Ontario

TOTAL ASSESSMENT -TOWN OF TECUMSEH 93.71 37.924

TOWN OF LASALLE

2. ONTARIO LANDS:

Dillon Con. or
Parcel Tax Roll Plan Lot or Part Acres Acres Hectares
No. No. No. of Lot Owned Afit'd Afft'd Owner's Name
- Block 'A' 10.60 4.290

Total on Ontario Lands

3. MUNICIPAL LANDS:

Ministry of Transportation Ontario

Dilion Con. or
Parcel Tax Roll Plan Lot or Part Acres Acres Hectares
No. No. No. of Lot Owned Afft'd Afit'd Owner's Name
- Howard Avenue (Pond) - 0.80 0.324 County of Essex

Total on Municipal Lands

TOTAL ASSESSMENT -TOWN OF LASALLE 11.40 4.614

TOTAL ASSESSMENT -TOWN OF TECUMSEH (brought forward)

TOTAL ASSESSMENT 105.11 42.537

Value of
Value of Value of Special TOTAL
Benefit Outlet Benefit VALUE
$ 13.00 $ 82.00 - 95.00
$ 200 % 2.00 - 4.00
$ 1,335.00 § 2,134.00 - 3,466.00
$ 1,500.00 $ 3,128.00 - 4,628.00
Value of
Value of Value of Special TOTAL
Benefit Outlet Benefit VALUE
$ - $ 346.00 - 346.00
$ - $ 346.00 - 346.00
Value of
Value of Value of Special TOTAL
Benefit Outlet Benefit VALUE
$ - $ 26.00 - 26.00
$ - $ 26.00 B 26.00
$ - $ 372.00 - 372.00
$ 1,500.00 $ 3,128.00 - 4,628.00
$ 1,500.00 $ 3,500.00 - 5,000.00

1 Hectare = 2.471 Acres
D-14-034
June 6th, 2018
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TOWN OF TECUMSEH

2. ONTARIO LANDS:

APPENDIX 'B*
MAINTENANCE SCHEDULE OF ASSESSMENT

Burke Drain and Burke Drain Outlet
TOWN OF LASALLE & TOWN OF TECUMSEH

Dillon Con. or
Parcel Tax Roll Plan Lot or Part Acres Acres Hectares
No. No. No. of Lot Owned Afft'd Afft'd Owner's Name
17  Howard Aveune Diversion 240 0.971 Ministry of Transportation Ontario
- Block 'B' 16.00 6.475 Ministry of Transportation Ontario
- Block 'C' 5.21 2108 Ministry of Transportation Ontario
23  Kings Highway No. 3 5.45 2.206 Ministry of Transportation Ontario
Total on Ontario Lands
3. MUNICIPAL LANDS:
Dillon Con. or
Parcel Tax Roll Plan Lot or Part Acres Acres Hectares
No. No. No. of Lot Owned Afft'd Afft'd Owner's Name
18  Outer Drive 1.20 1.20 0.486 Town of Tecumseh
19  Outer Drive (Closed) 540 5.40 2.185 Ministry of Transportation Ontario
- Howard Avenue (Pond) - 0.80 0.324 County of Essex
20  South Talbot Road - 2.00 0.809 Town of Tecumseh
Total on Municipal Lands
4. PRIVATELY OWNED - NON-AGRICULTURAL LANDS:
Dilion Con. or
Parcel Tax Roll Plan Lot or Part Acres Acres Hectares
No. No. No. of Lot Owned Afit'd Afft'd Owner's Name
14 470-01410 STR 306 4.90 4.90 1.983 Ministry of Transportation Ontario
1 470-01580 STR 306 & 307 42.43 24.44 9.891 Ministry of Transportation Ontario
2 470-05000 STR 306 1.00 0.40 0.162 Ministry of Transportation Ontario

Value of
Value of Value of Special TOTAL
Benefit Qutlet Benefit VALUE
$ 103.00 $ 210.00 $ - $ 313.00
$ - $ 1,051.00 3 - $ 1,051.00
$ - $ 342.00 3 - s 342.00
$ 168.00 $ 483.00 $ - $ 651.00
$ 271.00 $ 2,086.00 $ - $ 2,357.00
Value of
Value of Value of Special TOTAL
Benefit Outlet Benefit VALUE
$ 53.00 $ 128.00 $ - $ 181.00
$ 202.00 $ 378.00 $ - $ 580.00
$ = $ 53.00 $ = $ 53.00
$ 88.00 $ 176.00 $ = $ 264.00
$ 343.00 $ 735.00 $ - $ 1,078.00
Value of
Value of Value of Special TOTAL
Benefit Qutlet Benefit VALUE
$ 198.00 $ 251.00 $ - $ 449.00
$ 290.00 $ 1,710.00 $ - $ 2,000.00
$ - $ 26.00 $ = $ 26.00



Dilion
Parcel
No.

3
11

13

12

10
21
22

5. PRIVATELY OWNED - AGRICULTURAL LANDS (grantable):

Dillon
Parcel
No.
16
15

TOTAL ASSESSMENT -TOWN OF TECUMSEH

Tax Roll
No.
470-05003
470-05100
470-05200
470-05201
470-05300
470-05400
470-05401
470-05402

470-05405
470-05412
470-05500
470-05600

Chrysler
Greenway

Tax Roll
No.

450-02500
470-01300

Con. or
Plan
No.
STR
STR
STR
STR
STR
STR
STR
STR

STR
STR
STR
STR
STR

Con. or
Plan
No.

5
STR

Lot or Part
of Lot
306
306
306
306
306
306
305
305

305
305
305
305
305

Lot or Part
of Lot

8
305

Ministry of Transportation Ontario
Ministry of Transportation Ontario
Ministry of Transportation Ontario

Ministry of Transportation Ontario

Ministry of Transportation Ontario
Ministry of Transportation Ontario

Congregation of the Order Antonin
Maronite in Ontario
Ministry of Transportation Ontario

470698 Ontario Ltd.
Ministry of Transportation Ontario

Victoria Memorial Gardens

Acres Acres Hectares
Owned Afft'd Afft'd Owner's Name
1.08 0.63 0.255
36.06 34.66 14.027
1.00 1.00 0.405
4.29 4.29 1.736
3.65 3.65 1477 Miksa Marton
0.10 0.10 0.040
0.70 0.70 0.283
3254 32.54 13.169
1.13 1.13 0.457
1.64 1.64 0.664
10.85 10.85 4.391
66.82 1.60 0.648
- 3.00 1.214

Total on Privately Owned - Non-Agricultural Lands

Town of Tecumseh Parks and
Recreation Department

2484234 Ontario Inc.

Acres Acres Hectares
Owned Afft'd Afit'd Owner's Name
14.85 4.00 1.619

37.29 37.29 15.091

205.28

Total on Privately Owned - Agricultural Lands (grantable)

83.076

Amico Infrastructures

Value of

Value of Value of Special TOTAL

Benefit Outlet Benefit VALUE
3 - $ 4100 $ - $ 41.00
3 706.00 $ 249500 $ - $ 3,201.00
$ - $ 66.00 $ - $ 66.00
$ 8400 § 267.00 $ - $ 351.00
5 160.00 $ 23400 $ - $ 394.00
$ 300 § 400 $ - $ 7.00
$ 31.00 $ 69.00 $ - $ 100.00
$ 1,37200 $ 2,72400 $ - $ 4,096.00
$ 50.00 § 86.00 $ = $ 136.00
$ 7200 § 209.00 § - $ 281.00
$ 419.00 § 926.00 % - $ 1,345.00
$ 56.00 § 76.00 § # $ 132.00
$ 13200 $ 202.00 § - $ 334.00
$ 3,573.00 $ 9,386.00 $ - $ 12,959.00

Value of

Value of Value of Special TOTAL

Benefit Outlet Benefit VALUE
$ 176.00 $ 93.00 $ - $ 269.00
$ 163700 $ 951.00 $ - $ 2,588.00
$ 1,813.00 $ 1,044.00 $ - $ 2,857.00
$ 6,00000 $ 13,251.00 $ - $ 19,251.00



TOWN OF LASALLE

2. ONTARIO LANDS:

Ministry of Transportation Ontario

Dillon Con. or
Parcel Tax Roll Plan Lot or Part Acres Acres Hectares
No. No. No. of Lot Owned Afft'd Afit'd Owner's Name
- Block ‘A’ 10.60 4.290
Total on Ontario Lands
3. MUNICIPAL LANDS:
Dillon Con. or
Parcel Tax Roll Plan Lot or Part Acres Acres Hectares
No. No. No. of Lot Owned Afft'd Afft'd Owner's Name
- Howard Avenue (Pond) - 0.80 0.324 County of Essex
Total on Municipal Lands
TOTAL ASSESSMENT -TOWN OF LASALLE 11.40 4614
TOTAL ASSESSMENT -TOWN OF TECUMSEH (brought forward)
TOTAL ASSESSMENT 216.68 87.689

Value of
Value of Value of Special TOTAL
Benefit Outlet Benefit VALUE
- 696.00 - 696.00
- 696.00 - 696.00
Value of
Value of Value of Special TOTAL
Benefit Qutlet Benefit VALUE
- 53.00 - 53.00
- 53.00 - 53.00
- 749.00 - 749.00
6,000.00 13,251.00 - 19,251.00
6,000.00 14,000.00 - 20,000.00

1 Hectare = 2.471 Acres
D-14-034
June 6th, 2018
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APPENDIX ‘C*

SCHEDULE OF ASSESSMENT FOR FUTURE ACCESS BRIDGE STRUCTURE MAINTENANCE

TOWN OF TECUMSEH

2. ONTARIO LANDS:

Burke Drain and Burke Drain Qutlet

TOWN OF LASALLE & TOWN OF TECUMSEH

Ministry of Transportation Ontario

Town of Tecumseh

Ministry of Transportation Ontario

Ministry of Transportation Ontario

Ministry of Transportation Ontario

Ministry of Transportation Ontario
Ministry of Transportation Ontario

Congregation of the Order Antonin
Maronite in Ontario

Dillon Con. or
Parce! Tax Roll Plan Lot or Part Acres Acres Hectares
No. No. No. of Lot Owned Afft'd Afft'd Owner's Name
23  Kings Highway No. 3 2.80 1.133
Total on Ontario Lands
3. MUNICIPAL LANDS:
Dillon Con. or
Parcel Tax Roll Plan Lot or Part Acres Acres Hectares
No. No. No. of Lot Owned Afit'd Afft'd Owner's Name
18  Outer Drive 1.20 1.20 0.486
19  Outer Drive (Closed) B 2.70 1.093
Total on Municipal Lands
4. PRIVATELY OWNED - NON-AGRICULTURAL LANDS:
Dillon Con. or
Parcel Tax Roll Plan Lot or Part Acres Acres  Hectares
No. No. No. of Lot Owned Afft'd Afft'd Owner's Name
11 470-05100 STR 306 36.06 6.00 2.428
5 470-05201 STR 306 4.29 1.47 0.595
6 470-05300 STR 306 3.65 3.65 1.477 Miksa Marton
13 470-05400 STR 306 0.10 0.10 0.040
9 470-05401 STR 305 0.70 0.70 0.283
12 470-05402 STR 305 32.54 32.54 13.169
8 470-05405 STR 305 1.13 1.13 0.457

Ministry of Transportation Ontario

Value of
Value of Value of Special TOTAL
Benefit Outlet Benefit VALUE
$ - $ 196.00 $ - $ 196.00
$ - $ 196.00 $ - $ 196.00
Value of
Value of Value of Special TOTAL
Benefit Outlet Benefit VALUE
$ - $ 92.00 $ & $ 92.00
$ - $ 150.00 $ - $ 150.00
$ - $ 242.00 $ = $ 242.00
Value of
Value of Value of Special TOTAL
Benefit Outlet Benefit VALUE
$ - $ 350,00 $ - $ 350.00
$ - $ 75.00 $ - $ 75.00
$ - $ 168.00 $ = $ 168.00
$ - $ 3.00 § - $ 3.00
$ - $ 50.00 § " $ 50.00
$ - $ 2,040.00 $ - $ 2,040.00
$ - $ 61.00 $ - $ 61.00



Dillon
Parcel
No.
7
10
21
22

5. PRIVATELY OWNED - AGRICULTURAL LANDS (grantable):

Dillon
Parcel Tax Roll
No. No.
15 470-01300
TOTAL ASSESSMENT

Tax Roll
No.
470-05412
470-05500
470-05600

Chrysler
Greenway

Con. or
Plan
No.
STR
STR
STR
STR

Con. or
Plan
No.

STR

Lot or Part
of Lot
305
305
305
305

Lot or Part
of Lot

305

470698 Ontario Ltd.
Ministry of Transportation Ontario

Victoria Memorial Gardens

Acres Acres Hectares
Owned Afft'd Afft'd Owner's Name
1.64 1.64 0.664
10.85 10.85 4.391
66.82 1.60 0.648
- 2.72 1.101

Total on Privately Owned - Non-Agricultural Lands

Town of Tecumseh Parks and
Recreation Department

Acres Acres Hectares
Owned Afit'd Afftd Owner's Name
37.29 37.29 15.091

69.10

Total on Privately Owned - Agricultural Lands (grantable)

27.964

Amico Infrastructures

Value of
Value of Value of Special TOTAL
Benefit Outlet Benefit VALUE
$ - $ 148.00 3 - $ 148.00
$ - $ 680.00 § - $ 680.00
$ - $ 56.00 $ - $ 56.00
$ - $ 152.00 $ - $ 152.00
$ - $ 3,783.00 $ - $ 3,783.00
Value of
Value of Value of Special TOTAL
Benefit Outlet Benefit VALUE
$ - $ 77900 $ - $ 779.00
$ - $ 779.00 $ - $ 779.00
$ - $ 5,000.00 $ - $ 5,000.00

1 Hectare = 2.471 Acres

D-14-034

June 6th, 2018



