



Exhibit 2

2021-2022 Build - Event Centre and Parking Lot,
along with temporary Event Plaza. Anticipated
occupancy August/September 2022



LaSalle Small Coast Waterfront Experience
2022-06-06



Exhibit 3

2022-2026 Build - Skate Trail / Water Feature
construction phase 2022-2026. Completion of
Skate Trail / Water Feature by winter 2024/2025
Festival Lawn completion 2026



LaSalle Small Coast Waterfront Experience

2022-06-06



Exhibit 4

2022-2024 Build - Benoit House / Site Resotration
construction phase 2022-2024, expected
completion 2024, remedial exterior repairs to the
Benoit House and complete restoration of Coach
House and interim ground restoration



LaSalle Small Coast Waterfront Experience

2022-06-06



Exhibit 5

2021-2046 Future Full Build-Out Concept



LaSalle Small Coast Waterfront Experience

2022-06-06