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1. Purpose 
 

This policy and plan of action is for use by the Town of LaSalle (Town) to: 

 

a) Understand the background, context, need and benefit for Active Transportation (AT) 

facilities in the Town; 

b) Establish priority groups for the expansion of AT facilities; and, 

c) Establish high level cost estimates for AT facilities, as well as other associated 

infrastructure costs. 

 

The terminology of Pedestrian and Bicycle facility has evolved into the more updated 

phrase “Active Transportation” or “AT”.  AT facilities are inclusive for sidewalks, off-road 

multi-use pathways, off-road bike lane, and on-road bike lanes. 

 

2. Background 
 

2.1 “Pedestrian and Bicycle Facility Policy Statement and Plan of Action” - 1999 

 

In May of 1999, Council adopted the “Pedestrian and Bicycle Facility Policy Statement and 

Plan of Action”.  This document was the foundation for establishing the need for pedestrian 

and bicycling facilities, and the plan for which to implement them.  This document built upon 

the policies and objectives that were set out in the 1997 Official Plan, which included: 

 

a) Council supports the creation of a new bikeway/linear trail system for the town. As 

funding becomes available, the town will implement a staged network of bikeways, 

recreational trails and walkways which will be developed and managed as part of 

the Town of LaSalle "greenway system". The design of bikeways within the town will 

encourage the separation of bicyclists and pedestrians whenever possible, or 

facilitate the mixture of pedestrians with slow-moving recreational bicyclists when 

such separation is not possible. 

 

b) Council supports and will take a leadership role in the coordination, design and 

implementation of a comprehensive "greenway system" for the Town of LaSalle.  

The "greenway system" is a cornerstone of this Plan and represents a major new 

land use planning and resource management approach for the town, to be 

implemented over a IO to 20 year planning horizon. All new developments town­ 

wide will be required to incorporate the "greenway system" elements within their 
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respective development plans to the greatest degree possible. Council will establish 

partnerships with private and public sector corporations, agencies and volunteer 

groups and service clubs to obtain the necessary financial resources for the 

community to fully implement and maintain the town's "greenway system". 

 

c) Council will encourage the development of pedestrian routes to link all major open 

space areas, commercial districts and schools and other public institutions located 

within the town. This pedestrian network will be integrated with and designed to 

function as part of the town's overall transportation network, providing a safe and 

convenient alternative to automobile forms of transportation. 

 

d) In areas of the town where new residential development is being phased, the town 

will consider the temporary or up-front permanent development of walkways, 

bikeways and trails at the early phase of the development to ensure continuous and 

early pedestrian/cyclist linkages to schools, parks and future transit stops. 

 

e) Sidewalks on one or both sides of the street, or at other required locations, will be 

required to be constructed to serve new development and to provide pedestrian 

access to schools, parks and commercial districts town-wide. In certain instances, 

sidewalks may not be required on short residential crescent and cul-de-sac streets, 

depending on pavement length, anticipated volumes of pedestrian traffic, distance to 

existing pedestrian routes and the overall nature and type of adjacent land use. 

 

f) The use of cul-de-sacs is discouraged within the town and, wherever possible, 

crescents and a modified grid system should be used when designing and 

constructing new roads in order to promote and facilitate walking within 

neighbourhoods and the use of a future transit system. 

 

g) Alternative design standards will be favourably considered by Council in those 

instances where such innovation is required to protect important natural heritage 

features and/or to implement part of the proposed new "greenway system". 

 

h) Sidewalks, walkways and bikeways shall be considered as integral parts of all new 

residential developments, to facilitate cycling and pedestrian modes of 

transportation within and between residential neighbourhoods, recreational and 

community facilities. 

 

i) Functional design studies should be carried out in advance of any new 

recreationway/bikeway system being constructed to ensure that a safe and efficient 
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facility is put in place to meet the needs of existing and future LaSalle residents. In 

the interim period, Council should continue to acquire the necessary corridors as 

part of all development and redevelopment applications town-wide. 

 

j) To maintain a safe and efficient road system in the town, it shall be the policy of 

Council to pursue a program of improving road alignments, surfaces and pavement 

widths, and to establish adequate road allowances and standards for new 

development. Priority will generally be given to any repairs on arterial and collector 

roads. 

 

The policies above are the foundation on which our existing AT network was built, and are 

extremely important to uphold and reflect in this updated policy.  This policy has been 

updated in 2012 and 2015 review work completed, and to refine priorities for upcoming 

years.  Both were Council adopted reports. 

 

2.2 “Active Transportation and Transportation Master Plan” - 2018 

 

In 2018, Council adopted the “Active Transportation and Transportation Master Plan” (ATTMP).  

The ATTMP vision statement is: 

 

“The Town of LaSalle envisions an accessible, well-connected, age-friendly 

transportation network that supports sustainable and multimodal travel for pedestrians, 

cyclists, transit users and motorist.  Planning, designing, constructing and maintaining 

the network acknowledges the mobility needs of numerous users of all ages and 

abilities, meeting the needs of today and tomorrow.” 

 

The ATTMP identified and developed: 

 

a) Existing network facilities and conditions; 

b) Proposed expansion; 

c) Proposed right-of-way and AT facility standards; 

d) High-level implementation plan. 

 

In addition to use as a guide for standards and future expansion, this document was used in 

establishing the Town’s transportation system in the 2018 “Official Plan”. 
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2.3 “Town of LaSalle Official Plan” - 2018 

 

The Town’s Official Plan uses many of the policies in the above noted documents and 

summarizes the following policies for AT: 

 

a) This Plan shall provide for a balanced transportation system that promotes active 

transportation facilities to encourage walking and cycling. To promote active, healthy 

living, the Town shall require that all development within the Urban Area contribute to the 

creation of a walkable and connected community with multiple destinations within 

walking distance of all residents. The Town will support walking and cycling as attractive 

modes of transportation by:  

 

i) Using a complete streets approach to the design of new streets, as well as 

the reconstruction, repair and maintenance of any right-of-way in the Town;  

ii) Requiring the development of high quality bicycle and pedestrian facilities on 

public right-of-ways in new developments, and ensuring those facilities create 

linkages to key destinations, as well as the sidewalk and trail systems;  

iii) Ensuring all developments are planned, designed and developed to ensure 

the safety and efficient movement of cyclists and pedestrians, with a highly 

inter-connected street network;  

iv) Prioritizing safety considerations for pedestrians and cyclists when designing 

new or upgraded intersections;  

v) Minimizing vehicle crossings of multiuse trails, and implementing the highest 

safety standards for crossings that cannot be avoided; and,  

vi) Including supportive infrastructure for active transportation such as bicycle 

activated street lights, enhanced street crossings, pedestrian rest areas, and 

bicycle parking in the design of new and reconstructed streets.  

 

b) Off-road multi-use paths will connect to the street network and to community amenities 

and will ensure that corridors between key destinations are fully accessible and support 

active transportation.  

 

c) Pedestrian circulation will generally be on sidewalks or multi-use trails adjacent to roads 

and shall be separated from the road by a landscaped boulevard. Exceptions may be 

considered where other design considerations (i.e. an urban commercial main street) 

warrant an exception or where insufficient right-of-way widths exist, or other terrain 

constraints exist.  
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d) Active transportation routes, such as sidewalks, bike lanes, trails, and multi-use paths 

will include streetscaping elements that promote pedestrian and cyclist comfort and 

safety and are designed to enhance accessibility for all residents and will comply with 

the AODA. Such streetscape elements include, but are not limited to, benches, waste 

receptacles, bicycle racks, crosswalks, pedestrian-scaled lighting, and street trees.  

 

e) The planning, design and development of bicycle facilities shall utilize the design 

standards outlined in the Ontario Traffic Manual (OTM) Book 18. Bicycle circulation will 

generally be provided on bicycle lanes, cycle tracks, or multi-use paths.  

 

f) To protect the safety of pedestrian and cyclists, the Town will endeavour to utilize traffic 

calming initiatives such as:  

 

i) Street design that discourages vehicle speeding through ROW design, 

complimentary streetscape design, building proximity to the street and 

boulevard street tree planting.  

ii) Maximum traffic lane widths;  

iii) Maximum number of traffic lanes in the roadway;  

iv) On-street parking.  

 

g) The Town will work with Essex County towards the implementation of the County Wide 

Active Transportation System (CWATS) and will ensure that the development of new 

active transportation infrastructure contributes to the achievement of CWATS goals. 

 

In addition to the aforementioned policies, as part of the Mobility and Active Transportation 

section of the Official Plan, 6.5.3 Policies for Roads, there is an expectation that:  

In design, building and maintain roads within the Town, the following policies shall 

be applied to new and existing roads:  

Sidewalks, walkways and bikeways shall be considered as integral parts of all new 

developments, to facilitate cycling and pedestrian modes of transportation within and 

between residential neighbourhoods, recreational and community facilities. 

Sidewalks shall be provided along both sides of all new streets built in the Town of 

LaSalle;  

As part of section XXIV of the Planning act all public works must conform to the 

Town of LaSalle Official Plan as adopted by Council May 22 of the year 2018.   
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3. Active Transportation Goals 
 

3.1 Users and the Importance of Active Transportation 

 

Walking is the most basic form of active transportation. Everyone is a pedestrian, including 

persons using wheelchairs and other forms of mobility assistance. Walking is often the 

quickest way to accomplish short trips in urban areas. Bicycles are found in most Canadian 

homes. Conversely, the number of cyclists sharing roads with motorists is rising in 

communities throughout the country as a result of healthier lifestyle choices and the desire 

to pursue new recreational opportunities. 

 

The aging population will have lasting impacts on the transportation needs on rapidly 

urbanizing municipalities within the Town of LaSalle. Many of today's adults will live longer 

and due to mobility restrictions will require fully accessible pedestrian facilities. The largest 

component of the population increase in the next 20 year period will be the elderly, as the 

baby­ boom generation ages. Children, young adults and the elderly will increasingly utilize 

existing pedestrian and cyclist facilities. Thus, they will require new facilities to be provided 

and maintained to accommodate an increased demand for safe and convenient places to 

walk and bike town-wide. 

 

While walking and bicycling cannot replace all trips, these methods of transportations can 

be practical for many local trips, including but not limited to: visiting friends and roundtrip 

travel to and from schools and parks within residential neighbourhoods. Walking and 

cycling are often the only modes of transportation available to a large segment of the 

population that do not have access to an automobile. A pedestrian and bicycle friendly 

environment can create new opportunities for these individuals to more fully participate in 

the social, economic and cultural life of the community. 

 

Active Transportation enables school children to walk and bike safely conveniently to 

school and after-school activities, thereby reducing the need for bus and automobile trips. 

Increased cycling and walking within urban areas will help reduce traffic congestion, air and 

noise pollution, and may reduce or delay the need for additional roads and for road 

widening. Where there are sidewalks and street crossing opportunities, a person can park 

an automobile once to access several businesses and destinations. This reduces the need 

for additional parking spaces, circling the block to find parking spaces or driving from one 

shopping plaza to the next. 
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The number of people who feel comfortable walking or riding bicycles is a measure of the 

quality of life of a village, town or city. The presence of pedestrians and bicyclists in a 

municipality indicates that the sense of community is strong, people feel safe being 

outdoors, and social interactions can occur openly. 

 

3.2 Goals 

 

The goal of this policy is for the Council of the Town of LaSalle to have an Active Transportation 

Plan that will allow the continued expansion and connection of the Active Transportation 

network in order to provide: 

 

a) residents of all ages and abilities safe, useable, and functional AT facilities throughout 

the Town; 

 

b) a system with a high degree of connectivity between and within residential 

neighbourhoods, community facilities, commercial districts, and neighbouring regional 

AT facilities; 

 

c) an implementation system to be used by Council and Administration that aligns with 

other capital and infrastructure needs; 

 

3.3 Criteria for Prioritization for Town Constructed Projects  

 

The following set of criteria were utilized: 

 

1. Identify critical gaps in the existing network with an emphasis on connecting existing 

neighbourhoods, commercial districts, and existing Town amenities. 

 

2. Identify critical routes of the overall transportation network where collector and 

arterial roadways will require future improvement. 

 

3. Review all infrastructure requirements for the individual segments over the entire 

proposed network.  Part of this review includes high level look of potential funding 

mechanisms for infrastructure/services provided for those segments. 

 

4. Review estimated capital costs for the AT facility installation and associated costs, 

as well as the cost of the AT component in addition to the other infrastructure costs. 
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5. Identify recent and current Master Plans or Environmental Assessments that have 

an impact on the AT network. 

 

Applying this criteria, administration has created three groups for the AT action plan that the 

Town is responsible for constructing. 

 

3.4 Town Funded Projects 

 

Projects that are to be funded by the Town, have been categorized into three groups.  These 

projects will include projects that run through Town owned land and Rights-of-Ways that abut 

residents’ property.  Construction will include the disruption of driveways, landscaping, lawns, 

etc.  Although this is a challenging aspect of these works, it is important to keep in mind the 

Goals established within this policy, as well as the requirement to conform with the policies 

within the Official Plan. 

 

3.4.1 Group A 

 

This group consists of projects where there is a gap in the networks, and the AT facility can be 

installed with minimal disruption to the existing infrastructure and where the existing 

infrastructure is in place.  The existing environmental conditions would require permitting on a 

number of cases, and would form part of the overall costs.   

 

3.4.2 Group B 

 

This group consists of projects that are key segments in the overall transportation plan, and 

would require additional infrastructure work.  The component of AT is generally small in scope 

compared to the other works required.  The installation of these segments would likely be 

triggered by the need for other works through the capital works plan. 

 

3.4.3 Long Term implications for Group A and B 

 

Once Group A and Group B AT facilities are installed, significant gaps in the overall AT network 

of the Township will be completed and the Town will have a more complete network. This allows 

residents and visitors to safely utilize AT facilities by biking or walking to major destinations such 

as schools, parks, and Town of LaSalle Facilities such as Small Coast Waterfront Experience, 

Town Hall or the Vollmer Centre.  
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3.4.4 Group C 

 

This group consists of projects that are part of the overall AT network, and also require 

additional infrastructure work.  Consistent with Group B projects, these facilities would be 

constructed as part of a larger capital work project.  For many of the listed, additional funding 

mechanism may be required, the form of grants, local improvement charge, Part XII charges, 

development charges, etc. 

 

3.5 Estimated Costs 

 

With each segment listed, an estimated cost has been shown for the AT facility, and any and all 

other infrastructure work costs.  It should be noted that these are high level estimates only 

based on 2020 prices, and are listed primarily for comparative use only.  A more detailed cost 

will be estimated as part of the annual budgeting process, as AT capital projects are undertaken 

by the Town. 
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4. Action Plan 
 

With the criteria and the groups, priority lists and cost estimates have been generated.  The 

overall network plan can be seen as Figure 1 in Appendix A.   

 

4.1 Group A Priority List 

 

AT FACILITY 
LOCATION 

FROM TO 
ESTIMATED 
COST OF AT 

FACILITY 

ESTIMATED 
COSTS OF 

OTHER WORKS 
TOTAL 

ELLIS ST WYOMING SERENITY 50,000 - 50,000 

CAHILL DRAIN MALDEN NAPLES 50,000 30,000 80,000 

NORTH 
BRANCH 

NANTIS DRAIN 
EXTENSION 

ELLIS 
HYDRO 

CORRIDOR 
120,000 - 120,000 

FIRST LAURIER BOUFFARD 160,000 120,000 180,000 

FRONT RD 
PILOT PROJECT 

MORTON GARY - 630,000 630,000 

HYDRO 
CORRIDOR 

TODD 
LASALLE 
WOODS 

650,000 250,000 900,000 

Table 1 

 

The goal for this group is to begin with the engineering and permitting applications in 2021, and 

have the work completed by 2026.  The total value will be approximately $2,500,000, which 

aligns well with the annual $500,000 allocation in the budget for Town constructed AT facility 

initiatives. 

 

See Figure 2 in Appendix A for map representation. 
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4.2 Group B Priority List 

 

AT FACILITY 
LOCATION 

FROM TO 
ESTIMATED 
COST OF AT 

FACILITY 

ESTIMATED 
COSTS OF 

OTHER WORKS 
TOTAL 

SIXTH 
CONCESSION 

RD 
ALLIANCE HOWARD 310,000 2,910,000 3,220,000 

MORTON DR FRONT 
MATCHETTE 

RD 
300,000 5,430,000 5,730,000 

MALDEN 
CAHILL 
DRAIN 

MEAGAN 590,000 17,890,000 18,480,000 

Table 2 

 

The projects listed above are ones that would complete important linkages within the network, 

and are also in need or will soon be in need of major infrastructure work.  In the case of Malden 

Rd, there is an active Environmental Assessment process underway, and AT is an important 

part of that review.  The need for improved AT facility exists, but the timeline is dependent on 

Council direction for the larger capital work project.   

 

For the case of Morton, there are infrastructure needs that will trigger the installation of the AT 

facility.  The Town has applied for various grants for this work, and will likely continue to do so. 

 

See Figure 2 in Appendix A for map representation. 

 

4.3 Group C Priority List 

 

The list of projects in this group are segments that are part of the overall network, but are not 

considered critical gaps.  There are also other infrastructure requirements to be done that will 

likely trigger the timing for the AT installation.  Many of the commonly requested projects that 

Council and Administration are aware of, lie within this list.  In many cases, there are services 

that do not exists (ie. sanitary or storm sewers and connections), that would require an 

appropriate funding mechanism to move forward with the project (see Section 5. Financial 

Implications for further explanation). 

 

 Given the length of this list, please refer to Appendix B. 

 

See Figure 3 in Appendix A for map representation, and Table 3 in Appendix B for the list of 

projects. 
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4.4 Developer Responsible AT Projects 

 

It should be noted that AT segments that lie within any proposed development will be 

constructed by the developer at the time of their construction. This includes further requirements 

for AT facilities to link phases of the same development or the new development to existing 

facilities. This list represents AT facilities that will be constructed by developers, above and 

beyond the standard Town requirement that sidewalks are to be constructed along both sides of 

all streets in all new developments. 

 

In most cases, the developer is responsible for the entire cost of the installation. In some cases 

where the segment is identified in the development charges by-law, there is some contribution 

from development charges. The timelines of these segments are subject to the individual 

development timelines. 

 

See Figure 4 in Appendix B for map representation, and Table 4 in Appendix B for the list of 

projects. Table 4 represents the overall big picture of AT facility planning and doesn’t account 

for possible phasing of developments, needs for local roads, and mandatory installation of 

sidewalks.  

 

4.5 Internal Sidewalks on Existing Residential Streets 

 

Not listed or shown on any figures are residential streets that do not currently have a sidewalk.  

For the purpose of this policy, all residential streets with no sidewalk would be prioritized after 

Groups A thru C are completed.  These streets can be reviewed on a case by case basis at 

Council’s discretion, with the understanding that the priority is on Groups A, B, and C. 

 

Council should consider establishing a separate capital resource to fund the installation of new 

sidewalks within older neighbourhoods that do not currently have sidewalks.  Alternatively, 

Council could utilized Section XII of the Municipal Act for this purpose.  
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5. Financial Implications 
 

As can be seen by the cost breakdown in the attached figures, most of the projects are 

extremely costly due to the cost of “other works” that must be completed as part of the various 

projects. The cost of the actual sidewalks and pathways are a relatively low portion of the total 

project cost.  Annually, the Town allocates $500,000 to pedestrian safety, which can be used to 

fund the sidewalk and trail components of the projects noted in the attached figures. Currently, 

the built up balance for pedestrian safety is approximately $2,500,000. The Township has 

allocated enough funds to complete the Group A projects with no further charges required.  

 

There are financial challenges with the Group B and Group C projects, due to the amount 

required for the “other works”.  The estimated costs of “other works” included in the attached 

figures will be funded from various sources, depending on what they consist of. For example, if 

a full road reconstruction will occur as part of the project, a large portion of the project cost may 

be funded from the roads reserve. The Town will continue to apply for grants to fund some of 

the larger projects as they become available. If other project costs such as a road reconstruction 

must be completed as part of the project, the Town takes the financially responsible approach of 

waiting until the road has reached the end of it’s useful life and needs to be replaced to add a 

sidewalk or path, rather than prioritizing the project based on the want for a sidewalk or path 

when the road has not yet reached the end of it’s useful life.  

 

In the instances where services do not exist, whether it be sanitary sewers, storm sewers, street 

lighting, etc., the projects would require a mechanism to fund these additional services.  It has 

been the practice of the Town to not use the tax base to provide new individual services to 

existing properties.  In these circumstances, options would include Part XII or Local 

Improvement of the Municipal Act, to initiate and complete the project.  Generally, these 

mechanisms directly allocate the costs of the additional services to the benefitting properties.  If 

residents are not satisfied with timing and would like projects completed faster before funding is 

available, the opportunities under PART XII or Local Improvement exist. of the Municipal act to 

complete the project and directly allocate the cost of the project to the residents benefitting from 

the project on a weighted average formula. 
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6. Policy Review 
 

This policy will be periodically reviewed and updated as Town projects and developments 

progress.  The intention is to review the policy on a five year basis. 

 

 

7. References and Related Documents 
 

1999 Pedestrian and Bicycle Facility Policy Statement and Plan of Action 

2012 Update and Addendum to the 1999 Council Adopted Pedestrian and Bicycle Facility Policy 

Statement and Plan of Action 

2015 Update to the 1999 Council Adopted Pedestrian and Bicycle Facility Policy Statement and 

Plan of Action 

2016 Town of LaSalle Roads Needs Study 

2018 Town of LaSalle Active Transportation and Transportation Master Plan 

2018 Town of LaSalle Official Plan 
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8. Appendix A – Figures
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Figure 1 – Overall Proposed AT Network, Regional Facilities, and Existing AT 
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Figure 2 – Group A, Group B, and Existing AT  
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Figure 3 - Group C, Regional AT Facilities, and Existing AT 
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Figure 4 – Developer Responsible, and Existing AT 
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9. Appendix B – Tables 
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Table 1 – Group A Projects 

 

ROAD NAME ROAD FROM ROAD TO TYPE OF ACTIVE 
TRANSPORTATION/PEDESTRAIN 
SAFETY FACILITY 

ESTIMATED COST OF ACTIVE 
TRANSPORTATION/PEDESTRAIN 
SAFETY FACILITY   

OTHER WORKS REQUIRED: ESTIMATED COSTS 
RELATED TO OTHER 
WORK REQUIRED 

 TOTAL ESTIMATED 
COSTS 

ELLIS ST WYOMING AV SERENITY CIRCLE MULTI-USE PATH   $                                             50,000.00     $                                         -     $                   50,000.00 

CAHILL DRAIN MALDEN NAPLES MULTI-USE PATH   $                                             50,000.00  PROPERTY AQUSITION   $                         30,000.00   $                   80,000.00  

NORTH BRANCH OF NANTIS 
DRAIN EXTENSION 

ELLIS HYDRO CORRIDOR MULTI-USE PATH   $                                           120,000.00  ESA  $                                         -     $                 120,000.00  

FRONT RD MORTON DR GARY AV SIDEWALK + BUFFERED BIKE LANES   $                                                             -    PILOT PROJECT  $                       630,000.00   $                 630,000.00  

FIRST LAURIER TUSCANY OAKS MULTI-USE PATH   $                                           160,000.00  ESA   $                       630,000.00   $                 790,000.00  

HYDRO CORRIDOR TODD LASALLE WOODS BLVD MULTI-USE PATH   $                                           700,000.00  ESA  $                       200,000.00   $                 900,000.00  

 

 

 

 

 

 

 

 

Table 2 – Group B Projects 

 

ROAD NAME ROAD FROM ROAD TO TYPE OF ACTIVE 
TRANSPORTATION/PEDESTRAIN 
SAFETY FACILITY 

ESTIMATED COST OF ACTIVE 
TRANSPORTATION/PEDESTRAIN 
SAFETY FACILITY   

OTHER WORKS REQUIRED: ESTIMATED COSTS 
RELATED TO OTHER 
WORK REQUIRED 

TOTAL ESTIMATED 
COSTS 

SIXTH CONCESSION RD HURON CHURCH LINE HOWARD SIDEWALK + MULTI-USE PATH  $                                           340,000.00 OPEN DITCHES  $                    3,000,000.00  $               3,340,000.00 

MORTON DR HIGHWAY 18 MATCHETTE RD SIDEWALK + MULTI-USE PATH   $                                           300,000.00  RECONSTRUCTION REQUIRED  $                    5,430,000.00   $               5,730,000.00  

MALDEN CAHILL DRAIN MEAGAN  SIDEWALK + BUFFERED BIKE LANES   $                                           600,000.00  RECONSTRUCTION REQUIRED  $                 17,800,000.00   $             18,400,000.00  

 

  



 

 

       

 

24 
 

Table 3 – Group C Projects 

 

ROAD NAME ROAD FROM ROAD TO TYPE OF ACTIVE 
TRANSPORTATION/PEDESTRAIN 
SAFETY FACILITY 

ESTIMATED COST OF ACTIVE 
TRANSPORTATION/PEDESTRAIN 
SAFETY FACILITY   

OTHER WORKS REQUIRED: ESTIMATED COSTS 
RELATED TO OTHER 
WORK REQUIRED 

TOTAL ESTIMATED 
COSTS 

MONTY  JAMIE MALDEN   $                                           60,000.00    $                                       -    $                      60,000.00  

MAYFAIR AV END-INTERNATIONAL END - DUNN   $                                           60,000.00    $                                       -    $                      60,000.00  

MORTON DR. MATCHETTE RD. POPE ST - END   $                                         110,000.00    $                                       -    $                   110,000.00  

EIGHTH CONCESSION BRODERICK CABOTO   $                                         130,000.00    $                                       -    $                   130,000.00  

EIGHTH CONCESSION HOWARD AV HURON CHURCH LINE RD   $                                         140,000.00    $                                       -    $                   140,000.00  

MORTON BRANCH OF TURKEY 
CREEK 

MORTON RD ESSEX RAILWAY/ TURKEY 
CREEK 

  $                                         140,000.00    $                                       -    $                   140,000.00  

MALDEN MARTIN LN CANARD DR  $                                         140,000.00  $                                       - $                   140,000.00 

SEVEN LAKES DR MEO BLVD DISPUTED RD   $                                         160,000.00    $                                       -    $                   160,000.00  

ELLIS ST SERENITY CIRCLE CAHILL DRAIN  MULTI-USE PATH  $                                         210,000.00    $                                       -    $                   210,000.00  

RUNSTEDLER VICTORY AV JEWEL ST-END   $                                         220,000.00    $                                       -    $                   220,000.00  

MICHIGAN AV BOISMIER GARY AV  SIDEWALK + MULTI-USE PATH  $                                         100,000.00  RECONSTRUCTION REQUIRED $                      140,000.00  $                   240,000.00  

MICHIGAN AV REAUME RD MAPLE AV   $                                         240,000.00    $                                       -    $                   240,000.00  

INTERNATIONAL AV FRONT RD END-MAYFAIR   $                                         340,000.00    $                                       -    $                   340,000.00  

VICTORY FRONT RD MATCHETTE RD   $                                         370,000.00    $                                       -    $                   370,000.00  

HERITAGE DR COUSINEAU RD SIXTH CONCESSION RD   $                                         370,000.00    $                                       -    $                   370,000.00 

DELMAR AV ELLIS ST MALDEN RD   $                                           80,000.00    $                      310,000.00  $                   390,000.00  

MAYFAIR AV LAURIER DR SACRED HEART/END SIDEWALK + MULTI-USE PATH  $                                         140,000.00  SECTION DITCH INFILL $                      330,000.00  $                   470,000.00  

BRODERICK RD HURON CHURCH LINE ST. FRANICS   $                                           50,000.00  OPEN DITCH $                      540,000.00  $                   590,000.00  

MARENTETTE DRAIN FRONT MATCHETTE   $                                         620,000.00    $                                       -    $                   620,000.00  

COUSINEAU RD HURON CHUCH LINE HERITAGE DR   $                                         220,000.00    $                      450,000.00  $                   670,000.00  

MARTIN LN MALDEN RD MATCHETTE RD   $                                         360,000.00    $                      370,000.00  $                   730,000.00  

NEWMAN SPRUCEWOOD NAPLES MULTI-USE PATH  $                                         100,000.00    $                      750,000.00  $                   850,000.00  

CANARD DR MALDEN RD NORTH TOWNLINE   $                                         500,000.00  NARROW R.O.W $                      630,000.00  $                1,130,000.00  

MORTON DR OLD FRONT RD HIGHWAY 18   $                                         260,000.00  RECONSTRUCTION REQUIRED $                      860,000.00  $                1,120,000.00  

KELLY RD. MALDEN RD. SNAKE LANE   $                                         220,000.00    $                      930,000.00  $                1,150,000.00  

OLD FRONT RD MORTON DR FRONT ROAD/HIGHWAY 18   $                                         190,000.00  OPEN DITCH $                   1,050,000.00  $                1,240,000.00  

SPRUCEWOOD MATCHETTE LASALLE  SIDEWALK + BUFFERED BIKE LANES  $                                         130,000.00    $                   1,200,000.00  $                1,330,000.00  

MAYFAIR AV END - FIELD END - INTERNATIONAL SIDEWALK + MULTI-USE PATH  $                                           60,000.00  ESA/PROPERTY/ROAD NEEDED $                   1,420,000.00  $                1,480,000.00  

MAYFAIR AV REAUME RD BOUFFARD RD  $                                         140,000.00    $                   1,550,000.00  $                1,690,000.00  

FRONT RD MORTON DR TURKEY CREEK SIDEWALK + BUFFERED BIKE LANES  $                                         280,000.00  ROAD DIET/PERMANENT SOLUTION $                   1,490,000.00  $                1,770,000.00  

ESSEX RAILWAY FRONT RD NORTH TOWNLINE RD  $                                     1,850,000.00  CORRIDOR OWNERSHIP $                                        -    $                1,850,000.00  

MALDEN* GOLFVIEW MARTIN LANE MULTI-USE PATH  $                                         290,000.00  DITCH INFILL $                   1,600,000.00  $                1,890,000.00  

SPRUCEWOOD ABBOTT ST MALDEN RD SIDEWALK + BUFFERED BIKE LANES  $                                         200,000.00    $                   1,900,000.00  $                2,100,000.00  

MICHIGAN AV MAPLE AV BOISMIER SIDEWALK + MULTI-USE PATH  $                                         120,000.00  RECONSTRUCTION REQUIRED $                   2,110,000.00  $                2,230,000.00  

SPRUCEWOOD  LASALLE  ABBOTT ST SIDEWALK + BUFFERED BIKE LANES  $                                           30,000.00    $                   2,750,000.00  $                2,780,000.00  

FRONT RD TURKEY CREEK GARY AV SIDEWALK + BUFFERED BIKE LANES  $                                         520,000.00  ROAD DIET/PERMANENT SOLUTION $                   2,750,000.00  $                3,270,000.00  

MATCHETTE RD SPRUCEWOOD AVE MORTON DR MULTI-USE PATH  $                                         180,000.00  RECONSTRUCTION REQUIRED $                   3,250,000.00  $                3,430,000.00  

MATCHETTE RD REAUME RD LAURIER DR MULTI-USE PATH  $                                         230,000.00  RECONSTRUCTION REQUIRED $                   4,210,000.00  $                4,440,000.00  

HURON CHURCH LINE* SANDWHICH WEST PKWY LAURIER PKWY SIDEWALK + BUFFERED BIKE LANES  $                                         290,000.00  RECONSTRUCTION REQUIRED $                   4,370,000.00  $                4,660,000.00  

LAURIER DR MATCHETTE RD MALDEN RD   $                                         360,000.00  ESA/RECONSTRUCTION REQUIRED $                   4,590,000.00  $                4,950,000.00  

STUART BLVD MATCHETTE RD MALDEN RD   $                                         330,000.00  RECONSTRUCTION REQUIRED $                   5,010,000.00  $                5,340,000.00  

MATCHETTE RD MORTON DR REAUME RD MULTI-USE PATH  $                                         170,000.00  RECONSTRUCTION REQUIRED $                   5,690,000.00  $                5,860,000.00  

REAUME RD FRONT RD MATCHETTE RD SIDEWALK + MULTI-USE PATH  $                                         520,000.00  RECONSTRUCTION REQUIRED $                   6,890,000.00  $                7,410,000.00  

LAURIER DR FRONT RD MATCHETTE RD   $                                         550,000.00  ESA/RECONSTRUCTION REQUIRED $                   6,960,000.00  $                7,510,000.00  
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DISPUTED RD LASALLE WOODS  LAURIER PKWAY   $                                         420,000.00  RECONSTRUCTION REQUIRED $                   7,770,000.00  $                8,190,000.00  

BOUFFARD MALDEN RD DISPUTED RD   $                                         620,000.00  RECONSTRUCTION REQUIRED $                   8,600,000.00  $                9,220,000.00  

BRODERICK RD KELLY RD HURON CHURCH LINE RD   $                                         970,000.00  OPEN DITCH $                   8,520,000.00  $                9,490,000.00  

DISPUTED RD SEVEN LAKES DR NORTH TOWNLINE RD   $                                         990,000.00  OPEN DITCH $                   8,700,000.00  $                9,690,000.00  

MALDEN* CANARD DR FRONT ROAD  CWATS     

NORTH TOWNLINE RD* FRONT RD HOWARD RD  CWATS     

HURON CHRUCH LINE* LAURIER PKWAY HOWARD  CWATS     

FRONT RD* GARY NORTH TOWNLINE RD  CWATS     

 

 

 

 

 

 

 

 

 

Table 4 – Developers Responsibility List 

 

 

 

ROAD NAME ROAD FROM ROAD TO 

D'AMORE SIXTH CONCESSSION SEVENTH CONCESSION 

D'AMORE COUSINEAU VILLA MARIA 

DIOTTE DR BOUFFARD RD LAURIER PKWY 

DIOTTE EXTENSION  SUZANNE BOUFFARD 

ELLIS ST DELMAR ST SERENITY CIRCLE 

FOREST TRAILS EXTENSION LASALLE WOODS HYDRO CORRIDOR 

GERAEDTS EXTENSION WESTBROOK HIGHWAY 3 

HYDRO CORRIDOR LASALLE WOODS BLVD LAURIER 

LASALLE WOODS LASALLE WOODS SEVEN LAKES  

LEPTIS MAGNA DISPUTED LEGACY OAKS SCHOOL 

MAYFAIR AV INTERNATIONAL MARTIN 

MCINTOSH HORSE FARM LAURIER PARKWAY BRODERICK & HURON 
CHURCH LINE 

MEO BLVD SANDWHICH WEST SEVEN LAKES  

MICHIGAN GARY VICTORY 

MORTON DR MCNABB AV - END MALDEN RD 

RUNSTEDLER JEWEL DOSEENBACH 

SANDWHICH WEST DISPUTED MALDEN 

SANDWHICH WEST EXTENSION HURON CHURCH LINE DISPUTED 

TENTH TODD LN LOMBARDI 

TENTH LOMBARDI NORMANDY 


